



SNO	Description of Services & Contract ID No.	Prior/ Post Review	pp Status	Cost Estimate (NRS Million)	Method of Selection	Pro. Procedure: GoN or WB?	Advertising for EOI	Cost Estimate, Short list & RFP to WB	WB's NOL to SL & RFP	RFP issued	Proposals Submission	TP Eval. Report to WB	WB's NOL to TP Eval. Report	Public Opening of FP	FER & Award Recomm. to WB for info.	Negotiated Contract to WB	WB's NOL to Nego. Contract	Contract Signing	Completion date of the contract	Procurement at Center/ District	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
11	Bridge Design Specialist for 5 Years at PMU1: SNRTP-PMU1-S-IC-11-070-71	Post	P R A	11.50	Individual Consultant	WB	1-Jan-14	15-Dec-13	25-Dec-13	1-Jan-14	17-Jan-14	NA	NA	NA	NA	NA	NA	5-Feb-14	4-Feb-17	PMU1	
12	Bridge Design Specialist for 5 Years at PMU2: SNRTP-PMU2-S-IC-12-070-71	Post	P R A	11.50	Individual Consultant	WB	1-Jan-14	15-Dec-13	25-Dec-13	1-Jan-14	17-Jan-14	NA	NA	NA	NA	NA	NA	5-Feb-14	4-Feb-17	PMU2	
13	Social Development Expert for 5 (Five)years at PIU 1: SNRTP-PMU1-S-IC-13-070-71	Post	P R A	7.50	Individual Consultant	WB	1-Jan-14	15-Dec-13	25-Dec-13	1-Jan-14	17-Jan-14	NA	NA	NA	NA	NA	NA	5-Feb-14	4-Feb-19	PMU1	
14	Social Development Expert for 5 (Five)years at PMU2: SNRTP-PMU2-S-IC-14-070-71	Post	P R A	7.50	Individual Consultant	WB	1-Jan-14	15-Dec-13	25-Dec-13	1-Jan-14	17-Jan-14	NA	NA	NA	NA	NA	NA	5-Feb-14	4-Feb-19	PMU2	
15	Environmental Safeguard Consultant for 5 years at PMU1 : SNRTP-PMU1-S-IC-15-070-71	Post	P R A	7.50	Individual Consultant	WB	1-Jan-14	15-Dec-13	25-Dec-13	1-Jan-14	17-Jan-14	NA	NA	NA	NA	NA	NA	5-Feb-14	4-Feb-19	PMU1	
16	Environmental Safeguard Consultant for 5 years at PMU2 : SNRTP-PMU2-S-IC-16-070-71	Post	P R A	7.50	Individual Consultant	WB	1-Jan-14	15-Dec-13	25-Dec-13	1-Jan-14	17-Jan-14	NA	NA	NA	NA	NA	NA	5-Feb-14	4-Feb-19	PMU2	
17	Financial Management Assistant for 5 years at PMU1: SNRTP-PMU1-S-IC-17-070-71	Post	P R A	3.00	Individual Consultant	WB	1-Jan-14	15-Dec-13	25-Dec-13	1-Jan-14	17-Jan-14	NA	NA	NA	NA	NA	NA	5-Feb-14	4-Jun-19	PMU1	
18	Financial Management Assistant for 5 years at PMU2: SNRTP-PMU2-S-IC-18-070-71	Post	P R A	3.00	Individual Consultant	WB	1-Jan-14	15-Dec-13	25-Dec-13	1-Jan-14	17-Jan-14	NA	NA	NA	NA	NA	NA	5-Feb-14	4-Jun-19	PMU2	
19	Senior Lab. Technician 2 Nos for 5 (five) years at PMU1: SNRTP-PMU1-S-IC-19-070-71	Post	P R A	6.00	Individual Consultant	WB	1-Jan-14	15-Dec-13	25-Dec-13	1-Jan-14	17-Jan-14	NA	NA	NA	NA	NA	NA	5-Feb-14	4-Feb-19	PMU1	
20	Senior Lab. Technician 2 Nos for 5 (five) years at PMU2: SNRTP-PMU2-S-IC-20-070-71	Post	P R A	6.00	Individual Consultant	WB	1-Jan-14	15-Dec-13	25-Dec-13	1-Jan-14	17-Jan-14	NA	NA	NA	NA	NA	NA	5-Feb-14	4-Feb-19	PMU2	
21	Project Support Engineers for 16 Project Districts corresponding to PMU1 for 5 years(32 Nos): SNRTP-PMU1-S-IC-21-070-71	Post	P R A	288.00	Individual Consultant	WB	1-Jan-14	15-Dec-13	25-Dec-13	1-Jan-14	17-Jan-14	NA	NA	NA	NA	NA	NA	5-Feb-14	4-Feb-19	PMU1	Single Contract does not exist more than of NPR of 09.00 million. There will be 30 individual contracts.
22	Project Support Engineers for 17 Project Districts corresponding to PMU2 for 5 years(34 Nos): SNRTP-PMU2-S-IC-22-070-71	Post	P R A	306.00	Individual Consultant	WB	1-Jan-14	15-Dec-13	25-Dec-13	1-Jan-14	17-Jan-14	NA	NA	NA	NA	NA	NA	5-Feb-14	4-Feb-19	PMU2	Single Contract does not exist more than of NPR of 09.00 million. There will be 30 individual contracts.

