

Procurement Plan (PP) for Works : 2014/16

Project Name & ID: <i>Strengthening National Transport Programme & Project ID :-----</i> Credit/Grant No.:-----	Executing Agency: Department of Local Infrastructure Development and And Agricultural Roads(DoLIDAR) Implementing Agency: Thirty Three (33) District Technical Offices/DCCos
--	---

S.No.	District	Description of Works & Contract ID No.	Prior/ Post Review	PP Status	Cost Estimate (NRS Million)	Method of Procurement	Proc. procedure: GoN or WB?	Bid document to WB	WB's NOL to Bid Document	Bid Invitation	Public Opening of Bids	BER & Award Recommend to WB	WB's NOL to Award Recommendation	Contract signing	Completion of the contract	Procurement at center or district	Remarks		
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
1	Arghakhanchi	1.Sandhikharka-Dharapani-Chujathi Rd (7 Km): SNRTP-ARG-W-NCB-1.01-UG-070-71	Post	P	27.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	26-May-15	District			
				R													District		
				A														District	
		2.Sandhikharka-Dharapani-Chujathi Rd (12.50 Km):SNRTP-ARG-W-NCB-1.02-UG-070-71	Post	P	44.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District		
				R														District	
				A														District	
		3.Sandhikharka-Balkot-Tamghash Rd (25.50 Km):SNRTP-ARG-W-NCB-1.03-UG-070-71	Post	P	97.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District		
				R														District	
				A														District	
		4.Sandhikharka-Balkot Tamghas Rd (13.50 Km):SNRTP-ARG-W-NCB-1.04-UG-070-71	Post	P	47.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District		
				R														District	
				A														District	
		5.Sandhikhark-Dharapani-Maidan Rd. (08 Km): SNRTP-ARG-W-NCB-1.05-UG-070-71	Post	P	35.00	NCB	GoN	25-Jan-14	9-Feb-14	14-Feb-14	17-Mar-14	17-Mar-14	1-May-14	11-May-14	10-Jun-14	11-May-15	District		
				R														District	
				A														District	
		6.Sandhikhark-Nuwakot-Asurkot-Pyuthan Rd. (07 Km): SNRTP-ARG-W-NCB-1.06-UG-070-71	Post	P	30.00	NCB	GoN	25-Jan-14	9-Feb-14	14-Feb-14	17-Mar-14	17-Mar-14	1-May-14	11-May-14	10-Jun-14	11-May-15	District		
				R														District	
				A														District	
2	Banke	1.Chama-Samjhanachowk-Khajura-Radhapur(11 Km):SNRTP-BAN-W-NCB-2.01-UG-070-71	Post	P	38.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District			
				R													District		
				A													District		
		2. RRM-Mahendranagar-Hirminiya-Holyia Rd.(06 km):SNRTP-BAN-W-NCB-2.02-UG-070-71	Post	P	21.00	NCB	WB	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	25-Feb-14	NA	NA	26-May-14	26-May-15	District		
				R														District	
				A														District	
		3.MRM-Titirhiya-Sohanpur-Udrahapur Rd (18.50 Km):SNRTP-BAN-W-NCB-2.03-UG-070-71	Post	P	69.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District		
				R														District	
				A														District	
				Post	P	17.50	NCB	GoN	25-Jan-14	9-Feb-14	14-Feb-14	17-Mar-14	1-May-14	11-May-14	10-Jun-14	7-Mar-15	District		

SNo.	District	Description of Works & Contract ID No.	Prior / Post Review	PP Status	Cost Estimate (NRS Million)	Method of Procurement	Proc. procedure: GoN or WB?	Bid document to WB	WB's NOL to Bid Document	Bid Invitation	Public Opening of Bids	BER & Award Recommend to WB	WB's NOL to Award Recommendation	Contract signing	Completion of the contract	Procurement at center or district	Remarks		
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
		4.Paraspur- Gaughat Rd. (12.75 Km): SNRTP-BAN-W-NCB-2.04-PM-070-71		R															
				A															
3	Bara	1.Bahuwari-Simraungadh-Aruwa Nadi Rd. (10 Km): SNRTP-BAR-W-NCB-3.01-UG-070-71	Post	P	35.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	26-May-15	District			
				R													District		
				A													District		
		2.Kabahigoth-Bariyarpur(10.75 Km):SNRTP-BAR-W-NCB-3.03-UG-070-71	Post	P	36.65	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	25-Feb-14	NA	NA	26-May-14	26-May-15	District		
				R														District	
				A													District		
		3.Bahuwari-Simraungadh-Aruwa Nadi Rd. (5.50 Km): SNRTP-BAR-W-NCB-3.03-UG-070-71	Post	P	5.50	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	25-Feb-14	NA	NA	26-May-14	20-Feb-15	District		
				R														District	
				A		NCB	GoN										District		
		4.Kabahigoth-Bariyarpur (5.5 Km):SNRTP-BAR-W-NCB-3.04-UG-070-71	Post	P	5.50	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	25-Feb-14	NA	NA	26-May-14	20-Feb-15	District		
				R														District	
				A		NCB	GoN										District		
4	Bardiya	1.MRM-Basgadhi-Mainapokhar Road,Bardiya Rd. (8.25 Km):SNRTP-BRD-W-NCB-4.01-UG-070-71	Post	P	19.80	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	26-May-15	District			
				R			NCB	GoN									District		
				A			NCB	GoN									District		
		2.Pushap Lal Marg (16.60 Km):SNRTP-BRD-W-NCB-4.02-UG-070-71	Post	P	59.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District		
				R			NCB	GoN										District	
				A			NCB	GoN									District		
		3.Laxmana-Gauripara-Ganeshpur Road (13.65km):SNRTP-BRD-W-NCB-4.03-UG-070-71	Post	P	48.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District		
				R														District	
				A													District		
		4.Rajapur Ring Rd. (47.25 Km):SNRTP-BRD-W-NCB-4.04-UG-070-71	Post	P	47.25	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District		
				R														District	
				A													District		
5	Dang	1.Kalakate-Gadhawa (35 Km): SNRTP-DAN-W-NCB-5.01-UG-070-71	Post	P	77.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District			
				R			NCB	GoN									District		
				A			NCB	GoN									District		
		2.Pawan Nagar-Purandhara (5.75 Km): SNRTP-DAN-W-NCB-5.02-UG-070-71	Post	P	23.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	25-Feb-14	NA	NA	26-May-14	20-Feb-15	District		
				R			NCB	GoN										District	
				A			NCB	GoN									District		
		1. Bhimhunga-Lamidanda-Galchi(27.75 Km): SNRTP-DHA-W-NCB-6.01-UG-070-71	Post	P	113.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District			
				R			NCB	GoN									District		
				A			NCB	GoN									District		
			Post	P	70.30	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District		

SNo.	District	Description of Works & Contract ID No.	Prior / Post Review	PP Status	Cost Estimate (NRS Million)	Method of Procurement	Proc. procedure: GoN or WB?	Bid document to WB	WB's NOL to Bid Document	Bid Invitation	Public Opening of Bids	BER & Award Recommend to WB	WB's NOL to Award Recommendation	Contract signing	Completion of the contract	Procurement at center or district	Remarks
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
6	Dhading	2.Dhadingbesi-Salyantar (18.50 Km):SNRTP-DHA W-NCB-6.02-UG-070-71		R		NCB	GoN									District	
				A		NCB	GoN									District	
		3. Dhadingbesi-Salayantar (23.15 Km) : SNRTP-DHA-W-NCB-6.03-PM-070-71	Post	P	29.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	26-May-15	District	
				R		NCB	GoN									District	
				A		NCB	GoN									District	
		4. Bhimdhunga-Lamidanda-Galchi (18.50 Km):SNRTP-DHA-W-NCB-6.04-PM-070-71	Post	P	24.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	26-May-15	District	
		R												District			
		A												District			
7	Dhanusha	1.Devpura-Ghodghas-Fulgama-Tulshiyahi (13.20 Km):SNRTP-DHAN-W-NCB-7.01-UG-070-71	Post	P	46.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	26-May-15	District	
				R											District		
				A											District		
		2.Mahuwa-Dhabauli-Yaddukwaha-Balabakhar(16.25 Km):SNRTP-DHAN-W-NCB-7.02-UG-070-71	Post	P	43.63	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	26-May-15	District	
				R		NCB	GoN									District	
				A		NCB	GoN									District	
		3.Janakpur-Manaharpur-Kharihani(16.85 Km):SNRTP-DHAN-W-NCB-7.03-UG-070-71	Post	P	59.30	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District	
				R												District	
				A												District	
		4.Devpura-Ghodghas-Fulgama-Tulshiyahi (4.00 Km):SNRTP-DHAN-W-NCB-7.04-PM-070-71	Post	P	4.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	20-Feb-15	District	
				R		NCB	GoN									District	
				A		NCB	GoN									District	
5.Janakpur-Manaharpur-Kharihani(9.15 Km): SNRTP-DHAN-7.05-W-NCB-PM-070-71	Post	P	9.15	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	20-Feb-15	District			
		R												District			
		A												District			
8	Gulmi	1.Tamghas-Simlartari-Purkodaha (46.00 Km): SNRTP-GUL-W-NCB-8.01-UG-070-71	Post	P	116.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District	
				R		NCB	GoN								District		
				A		NCB	GoN								District		
		2.Ridi-Rudrabeni-Wamitaksar (46.00 Km):SNRTP-GUL-8.02-W-NCB-UG-070-71	Post	P	104.8	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District	
				R		NCB	GoN									District	
				A		NCB	GoN									District	
3. Rudrabeni-Dhuseni-Padigaun (09.50 Km):SNRTP-GUL-W-NCB-8.02-UG-070-71	Post	P	28.50	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	26-May-15	District			
		R		NCB	GoN									District			
		A		NCB	GoN									District			
		Post	P	87.50	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District		
		R			NCB	GoN								District			

SNo.	District	Description of Works & Contract ID No.	Prior / Post Review	PP Status	Cost Estimate (NRS Million)	Method of Procurement	Proc. procedure: GoN or WB?	Bid document to WB	WB's NOL to Bid Document	Bid Invitation	Public Opening of Bids	BER & Award Recommend to WB	WB's NOL to Award Recommendation	Contract signing	Completion of the contract	Procurement at center or district	Remarks		
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
9	Kailali	2.Khutiya-Matiyari (10.15 Km): SNRTP-KAI-W-NCB-9.02-PM-070-71	Post	P	13.20	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	22-Nov-14	District			
				R		NCB											District		
				A		NCB	GoN											District	
		3. Jute Pani Nala Bridge on Sukhad-Khailad-Bhajeni Rd(20 m. Span) : SNRTP-KAI-W-NCB-9.03-BRI-070-71	Post	P	21.00	NCB	GoN	25-Jan-14	9-Feb-14	14-Feb-14	17-Mar-14	1-May-14	11-May-14	10-Jun-14	11-May-15	District			
				R														District	
				A														District	
10	Kanchanpur	1. Suspension Bridge-Kutiyakavar (10.50 Km):SNRTP-KAN--W-NCB-10.01-UG-070-71	Post	P	27.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	26-May-15	District			
				R		NCB	GoN										District		
				A		NCB	GoN											District	
		2.Parasan-Tribhuvanbasti-Laxmipur-Belauri (28.50 km):SNRTP-KAN--W-NCB-10.02-UG-070-71	Post	P	66.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District			
				R		NCB	GoN											District	
				A		NCB	GoN											District	
		3.Red Cross-Baghphanta (2.50 Km):SNRTP-KAN--W-NCB-10.03-UG-070-71	Post	P	10.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	26-May-15	District			
				R		NCB												District	
				A		NCB												District	
		4.Rajmarg-Budha-Jhajpur-Gauji-Briddhassharam Rd.(6.50 Km): SNRTP-KAN--W-NCB-10.04-UG-070-71	Prior	P	60.00	NCB	GoN	25-Jan-14	9-Feb-14	14-Feb-14	17-Mar-14	1-May-14	11-May-14	10-Jun-14	10-Dec-15	District			
				R														District	
				A														District	
11	Kapilvastu	1.Tikkar-Buddhi-Bijgauri-Hulaki(10.Km):SNRTP-KAP-W-NCB-11.01-UG-070-71	Post	P	24.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	26-May-15	District			
				R		NCB	GoN										District		
				A		NCB	GoN											District	
		2.Chakarchauda-Pakadi-Pipara Rd(19.75km):SNRTP-KAP-W-NCB-11.02-UG-070-71	Post	P	69.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District			
				R														District	
				A														District	
		3.Imaliya-Maharajgunj-Hardauna Rd.(23.50 km):SNRTP-KAP-W-NCB-11.03-UG-070-71	Post	P	55.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District			
				R														District	
				A														District	
		4.Jahadi- Bikuli- Bungchi Road:(2.50 km):SNRTP-KAP-W-NCB-11.04-UG-070-71	Post	P	10.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	20-Feb-15	District			
				R														District	
				A														District	
		1.Kahukhola-Dudhpokhari Rd. (35 Km): SNRTP-KAS-W-NCB-12.01-UG-070-71	Post	P	120.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District			
				R		NCB	GoN										District		
				A		NCB	GoN											District	
		2.Chhorepatan-Kristi-Nirmalpokhar-Bharatpokhari (28.50 km):SNRTP-KAS-W-NCB-12.02-UG-070-71	Post	P	114.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District			
				R		NCB	GoN											District	
				A														District	

SNo.	District	Description of Works & Contract ID No.	Prior / Post Review	PP Status	Cost Estimate (NRS Million)	Method of Procurement	Proc. procedure: GoN or WB?	Bid document to WB	WB's NOL to Bid Document	Bid Invitation	Public Opening of Bids	BER & Award Recommend to WB	WB's NOL to Award Recommendation	Contract signing	Completion of the contract	Procurement at center or district	Remarks		
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
12	Kaski	3. Dobilla-Bagmara (11.00 Km) :SNRTP-KAS-W-NCB-12.03-UG-070-71	Post	P	42.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	26-May-15	District			
				R		NCB	GoN										District		
				A		NCB	GoN											District	
		4. Naundandada-Kaskikot-Sarankot (11.00 Km): SNRTP-KAS-W-NCB-12.04-UG-070-71	Post	P	42.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	26-May-15	District			
				R		NCB	GoN											District	
				A		NCB	GoN											District	
		5. Kaunkhola-Kaure-Melbot-Sikles-Dudhpokhari Rd:(10 Km):SNRTP-KAS-W-NCB-12.05-UG-070-71	Post	P	30.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	26-May-15	District			
				R		NCB	GoN											District	
				A		NCB	GoN											District	
		6. Chhorepatan-Shantistupa(Kalimati-Santistupa Section) Rd,(1.50 km):SNRTP-KAS-W-NCB-12.06-UG-070-71	Post	P	12.00	NCB	GoN	25-Jan-14	9-Feb-14	14-Feb-14	17-Mar-14	1-May-14	11-May-14	10-Jun-14	7-Dec-14	District			
				R														District	
				A														District	
7. Lamachaur-Kharpani- Macchapuchhare (15.50 km):SNRTP-KAS-W-NCB-12.07-UG-070-71	Post	P	20.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	20-Feb-15	District					
		R														District			
		A														District			
13	Mahottari	1. Jaleswor-Rauja-Bardibas (42 Km):SNRTP-MAH-W-NCB-13.02-UG-070-71	Post	P	105	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District			
				R		NCB	GoN										District		
				A		NCB	GoN												
		2. Matihani-Pipra-Bhamarpura-Mahdaiya Tapanpur (22.50 km):SNRTP-MAH-W-NCB-13.01-UG-070-71	Post	P	35.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	26-May-15	District			
				R		NCB	GoN											District	
				A		NCB	GoN											District	
14	Makawanpur	1. Kulekhani-Phakhel-Humanebhanjang (6.50 Km):SNRTP-MAK-W-NCB-14.01-UG-070-71	Post	P	25.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	26-May-15	District			
				R		NCB	GoN											District	
				A		NCB	GoN												
		2. Hetauda-Padamphokhari -Makari-Handikhola Road(21 Km) :SNRTP-MAK-W-NCB-14.02-UG-070-71	Post	P	75.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District			
				R		NCB	GoN											District	
				A		NCB	GoN												
		3. Daman-Dandabas-Baikuntha Rd.(13 km) :SNRTP-MAK-W-NCB-14.03-UG-070-71	Post	P	58.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District			
				R														District	
				A														District	
		4. Kulekhani-Phakhel-Humanebhanjang (7.00 Km):SNRTP-MAK-W-NCB-14.04-UG-070-71	Post	P	9.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	20-Feb-15	District			
				R														District	
				A														District	
		5. Hetauda-Padamphokhari -Makari-Handikhola Road(3.25 Km) :SNRTP-MAK-W-NCB-14.05-UG-070-71	Post	P	4.23	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	22-Nov-14	District			
				R														District	
				A														District	
		Post	P	79.20	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District				

SNo.	District	Description of Works & Contract ID No.	Prior / Post Review	PP Status	Cost Estimate (NRS Million)	Method of Procurement	Proc. procedure: GoN or WB?	Bid document to WB	WB's NOL to Bid Document	Bid Invitation	Public Opening of Bids	BER & Award Recommend to WB	WB's NOL to Award Recommendation	Contract signing	Completion of the contract	Procurement at center or district	Remarks	
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
15	Nawalparasi	1. Daldale-Dhawadi-Dehgaun (36 Km): SNRTP-NAW-W-NCB-15.01-UG-070-71		R		NCB	GoN									District		
				A		NCB	GoN										District	
		2. Maheshpur-Triveni (10.50 Km): SNRTP-NAW-W-NCB-15.02-UG-070-71	Post	P	23.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	26-May-15	District		
				R		NCB	GoN										District	
		3. Daldale-Dhawadi (10 Km): SNRTP-NAW-W-NCB-15.03-PM-070-71	Post	P	12.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	20-Feb-15	District		
				R		NCB	GoN										District	
		4. Panchnagar-Maheshpur (16 Km): SNRTP-NAW-W-NCB-15.04-PM-070-71		A		NCB	GoN										District	
			Post	P	16.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	20-Feb-15	District		
	R		NCB	GoN											District			
16	Nuwakot	1.Trishuli-Deurali-Meghang (22 Km): SNRTP-NUW-W-NCB-16.01-UG-070-71	Post	P	84.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District		
				R		NCB	GoN									District		
			A		NCB	GoN										District		
		2.Nuwakot-Bageshwori-Urteni (23.50 Km): SNRTP-NUW-W-NCB-16.02-UG-070-71	Post	P	80.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District		
				R		NCB	GoN										District	
			A		NCB	GoN										District		
3.Mandredhunga – Khargabhanjyang-Gorsyang –Dangsing Road (12.00 km):SNRTP-NUW-W-NCB-16.03-UG-070-71	Post	P	80.00	NCB	GoN	25-Jan-14	9-Feb-14	14-Feb-14	17-Mar-14	1-May-14	11-May-14	10-Jun-14	10-Dec-15	District				
		R		NCB	GoN										District			
	A		NCB	GoN										District				
17	Palpa	1.Aryabhanjyang-Rampur (6.70 Km) :SNRTP-PAL-W-NCB-17.01-UG-070-71	Post	P	36.85	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District		
				R		NCB	GoN									District		
				A		NCB	GoN									District		
		2..Bastari-Jhadewa (8 Km):SNRTP-PAL-W-NCB-17.02-UG-070-71	Post	P	24.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	26-May-15	District		
	R			NCB	GoN										District			
	A		NCB	GoN										District				
18	Parsa	1.Atama Ram Path (24.25 km):SNRTP-PAR-W-NCB-18.01-UG-070-71	Post	P	70.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District		
				R		NCB	GoN									District		
				A		NCB	GoN									District		
		2. Janata Sadak(29.50 Km): SNRTP-PAR-W-NCB-18.02-UG-070-71	Post	P	90.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District		
				R		NCB	GoN										District	
			A		NCB	GoN										District		
3. Pokhariya-Viswa Rd(13.50 km) :SNRTP-PAR-W-NCB-18.03-UG-070-71	Post	P	47.25	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District				
		R		NCB	GoN										District			

SNo.	District	Description of Works & Contract ID No.	Prior / Post Review	PP Status	Cost Estimate (NRS Million)	Method of Procurement	Proc. procedure: GoN or WB?	Bid document to WB	WB's NOL to Bid Document	Bid Invitation	Public Opening of Bids	BER & Award Recommend to WB	WB's NOL to Award Recommendation	Contract signing	Completion of the contract	Procurement at center or district	Remarks		
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
19	Pyuthan	1.Cherneta-Puranthanti-Jogitari (7.70 Km):SNRTP-PYU-W-NCB-19.01-UG-070-71	Post	P	38.50	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District			
				R													District		
				A		NCB	GoN											District	
		2. Bagdula-Bahane-Syaulibang (9 km):SNRTP-PYU-W-NCB-19.021-UG-070-71	Post	p	35.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District		
				R		NCB	GoN											District	
				A		NCB	GoN											District	
		3 Khalanga-Jogitari-Arghakhanchi (7.70 Km): SNRTP-PYU-W-NCB-19.03-UG-070-71	Post	P	30.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	25-Feb-14	NA	NA	26-May-14	26-May-15	District		
				R														District	
				A														District	
20	Rasuwa	1.Bogatitar-Simle-Vorle-Parchyang(12 Km):SNRTP-RAS-W-NCB-20.01-UG-070-71	Post	P	56.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District			
				R		NCB	GoN										District		
				A		NCB	GoN											District	
		2. Dharapani-Rupsepani-Bhorle(6 Km):SNRTP-RAS-W-NCB-20.02-UG-070-71	Post	P	18.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	25-Feb-14	NA	NA	26-May-14	20-Feb-15	District		
				R		NCB	GoN											District	
	A		NCB													District			
21	Rautahat	1.Aurahiya-Rampurkhap-Bankul-Himalibas(6 Km):SNRTP-RAU-W-NCB-21.01-UG-070-71	Post	P	14.50	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	20-Feb-15	District			
				R		NCB	GoN										District		
				A		NCB	GoN											District	
		2.Gaur-Ganga Pipra-Samanpur-Santapur (6.Km):SNRTP-RAU-W-NCB-21.02-UG-070-71	Post	P	14.50	NCB	GoN											District	
				R		NCB	GoN											District	
				A		NCB	GoN											District	
		3.Gaur-Banjarha-Auriya-Dumariya-Bishanpatti-Inerwari(27 Km):SNRTP-RAU-W-NCB-21.03-UG-070-71	Post	P	86.08	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District		
				R		NCB	GoN											District	
				A		NCB	GoN											District	
		4.Rajpur-Akolwa-Dumariya-Latmari (9 Km) : SNRTP-RAU-W-NCB-21.04-UG-070-71	Post	P	34.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	25-Feb-14	NA	NA	26-May-14	26-May-15	District		
				R														District	
				A														District	
5 Aurahiya-Rampurkhap-Bankul-Himalibas(12 Km):SNRTP-RAU-W-NCB-21.05-UG-070-71	Post	P	12.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	25-Feb-14	NA	NA	26-May-14	22-Nov-14	District				
		R														District			
		A														District			
6.Gaur-Ganga Pipra-Samanpur-Santapur (16.Km):SNRTP-RAU-W-NCB-21.06-UG-070-71	Post	P	16.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	25-Feb-14	NA	NA	26-May-14	22-Nov-14	District				
		R														District			
		A														District			

SNo.	District	Description of Works & Contract ID No.	Prior / Post Review	PP Status	Cost Estimate (NRS Million)	Method of Procurement	Proc. procedure: GoN or WB?	Bid document to WB	WB's NOL to Bid Document	Bid Invitation	Public Opening of Bids	BER & Award Recommend to WB	WB's NOL to Award Recommendation	Contract signing	Completion of the contract	Procurement at center or district	Remarks	
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
22	Rupandehi	7.Gaur-Banjarha-Auriya-Dumariya-Bishanpatti-Inerwari(8 Km):SNRTP-RAU-W-NCB-21.07-UG-070-71	Post	P	8.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	22-Nov-14	District		
				R													District	
				A													District	
		1. Madhubaliya-Bhutaha (8.50 Km): SNRTP-RUP-W-NCB-22.01-UG-070-71	Post	P	30.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	NA	26-May-14	26-May-15	District	
				R													District	
				A													District	
		2. Fireline-Lumbini Rd.(9 Km):SNRTP-RUP-W-NCB-22.02-UG-070-71	Post	P	36.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	NA	26-May-14	26-May-15	District	
				R													District	
				A													District	
		3. Madhubaliya-Bhutaha (8.50 Km):SNRTP-RUP-W-NCB-22.03-UG-070-71	Post	P	8.50	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	NA	26-May-14	20-Feb-15	District	
				R													District	
				A													District	
		4 Fireline-Lumbini Rd.(14.50 Km): SNRTP-RUP-W-NCB-22.04-UG-070-71	Post	P	18.85	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	NA	26-May-14	26-May-15	District	
				R													District	
				A													District	
		5. Dhakdhai-Khaireni Rd. (17 Km): SNRTP-RUP-W-NCB-22.05-UG-070-71	Post	P	22.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	NA	26-May-14	26-May-15	District	
				R													District	
				A													District	
23	Salyan	1.Tharmare-Badagaun-Sanipiply-Chorjhari (7.50 Km): SNRTP-SAL-W-NCB-23.01-UG-070-71	Post	P	21.00	NCB	GoN	25-Jan-14	9-Feb-14	14-Feb-14	17-Mar-14	1-May-14	11-May-14	10-Jun-14	10-Dec-15	District		
				R			NCB	GoN								District		
				A			NCB	GoN								District		
		2.Simkhark-Kupendedaha-Baluwasangharhi Rd.(13.50 Km): SNRTP-SAL-W-NCB-23.02-UG-070-71	Post	P	40.00	NCB	GoN	25-Jan-14	9-Feb-14	14-Feb-14	17-Mar-14	1-May-14	11-May-14	11-May-14	10-Jun-14	10-Dec-15	District	
				R			NCB	GoN									District	
				A			NCB	GoN									District	
		3. Khalanga-Simkhark-Baluwasangharhi (24.50 Km): SNRTP-SAL-W-NCB-23.03-UG-070-71	Post	P	30.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	NA	26-May-14	25-Nov-15	District	
				R													District	
				A			NCB	GoN									District	
24	Saptari	1. Jandaul-Kushaha(24.50 Km): SNRTP-SAP-W-NCB-24.01-UG-070-71	Post	P	88.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District		
				R			NCB	GoN								District		
				A			NCB	GoN								District		
		2.Kusha-Belihi (16.50 Km): SNRTP-SAP-W-NCB-24.02-UG-070-71	Post	P	58	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	NA	26-May-14	25-Nov-15	District	
				R			NCB	GoN									District	
				A			NCB	GoN									District	
25	Sarlahi	1.Karmaiya-Hathiaul (20 km): SNRTP-SAR-W-NCB-25.01-UG-070-71	Post	P	53.50	NCB	GoN	25-Jan-14	9-Feb-14	14-Feb-14	17-Mar-14	1-May-14	11-May-14	10-Jun-14	10-Dec-15	District		
				R												District		
				A												District		

SNo.	District	Description of Works & Contract ID No.	Prior/ Post Review	PP Status	Cost Estimate (NRS Million)	Method of Procurement	Proc. procedure: GoN or WB?	Bid document to WB	WB's NOL to Bid Document	Bid Invitation	Public Opening of Bids	BER & Award Recommend to WB	WB's NOL to Award Recommendation	Contract signing	Completion of the contract	Procurement at center or district	Remarks				
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17				
23	Saram	2.Kaudena-Janakinagar(10 km) : SNRTP-SAR-W-NCB-25.02-UG-070-71	Post	P	36.50	NCB	GoN	25-Jan-14	9-Feb-14	14-Feb-14	17-Mar-14	1-May-14	11-May-14	10-Jun-14	10-Dec-15	District					
				R													District				
				A														District			
26	Siraha	1. Zeromile-Bariyapatti(13 Km): SNRTP-SIR-W-NCB-26.01-UG-070-71	Post	P	48.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District					
				R		NCB	GoN										District				
				A		NCB	GoN											District			
		2.Lahan -Thadi (9 Km): SNRTP-SIR-W-NCB-26.02-UG-070-71	Post	P	85.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District					
				R		NCB	GoN											District			
				A														District			
		3 Siraha-Kanchanpur-Mirchaiya (4 Km):SNRTP-SIR-W-NCB-26.03-UG-070-71	Post	P	5.20	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	22-Nov-14	District					
				R														District			
				A														District			
		4 .Zeromile-Bariyapatti Rd (8) Km:SNRTP-SIR-W-NCB-26.04-UG-070-71	Post	P	8.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	22-Nov-14	District					
				R														District			
				A														District			
		5. Lahan--Bhagwanpur-Thadi Rd (8 Km):SNRTP-SIR-W-NCB-26.05-UG-070-71	Post	P	10.50	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	22-Nov-14	District					
				R														District			
				A														District			
		6. Mainawati Khola Bridge, Siraha-Pipara Road, Sirah (25 m span):SNRTP-SIR-W-NCB-26.06-UG-070-71	Post	P	32.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	26-May-15	District					
				R														District			
				A														District			
		27	Surkhet	1.Baddichaur-Guttu (28 Km) : SNRTP-SUR-W-NCB-27.01-UG-070-71	Post	P	106.40	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District			
						R		NCB	GoN										District		
						A		NCB	GoN											District	
				2.Dasharathpur-Dandagaun Rd. (8 km): SNRTP-SUR-W-NCB-27.02-UG-070-71	Post	P	24.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District			
						R		NCB	GoN											District	
						A		NCB												District	
1.Badkhola-Taksar-Dadegaunda (10 Km): SNRTP-SYA-W-NCB-28.01-UG-070-71	Post	P	50.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District							
		R														District					
		A		NCB	GoN											District					
2.Whalighuwas-Rampurr :7.50 Km :SNRTP-SYA-W-NCB-28.02-UG-070-71	Post	P	30.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District							
		R														District					
		A														District					
3.Rangkhola-Biruw Rd. (7.50 Km):SNRTP-SYA-W-NCB-28.03-UG-070-71	Post	P	30.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District							
		R														District					
		A														District					
		Post	P	25.50	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District						

SNo.	District	Description of Works & Contract ID No.	Prior / Post Review	PP Status	Cost Estimate (NRS Million)	Method of Procurement	Proc. procedure: GoN or WB?	Bid document to WB	WB's NOL to Bid Document	Bid Invitation	Public Opening of Bids	BER & Award Recommend to WB	WB's NOL to Award Recommendation	Contract signing	Completion of the contract	Procurement at center or district	Remarks		
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
28	Syangja	4. Nagdanda-Karkineta Rd. (20 Km) : SNRTP-SYA-W-NCB-28.04-UG-070-71		R												District			
				A													District		
			Post	P	13.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	26-May-15	District			
		5. Whalighuwas-Rampurr (10 Km) :SNRTP-SYA-W-NCB-28.05-UG-070-71		R														District	
				A														District	
			Post	P	8.75	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	26-May-15	District			
		6. Mirdi-JagatBhanjyang-Kinare-Chapakot (7 Km) : SNRTP-SYA-W-NCB-28.06-UG-070-71		R														District	
				A														District	
			Post	P	12.60	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	26-May-15	District			
		7. Badkhola-Taksar-Dadegaunda (8 Km): SNRTP-SYA-W-NCB-28.07-UG-070-71		R														District	
				A														District	
			Post	P	7.25	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	26-May-15	District			
8. Rangkhola-Biruwra Rd. (5.60 Km):SNRTP-SYA-W-NCB-28.08-UG-070-71		R														District			
		A														District			
	Post	P	100.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	25-Nov-15	District					
29	Tanahun	1.Bhimad-Bhirkot (Shringa Path) (20 Km):SNRTP-TAN-W-NCB-29.01-UG-070-71		R		NCB	GoN									District			
				A		NCB	GoN									District			
			Post	P	50.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	26-May-15	District			
2.Dulegauda-Sankhe Raipur (Dhorbarahi Marg) 10 Km: SNRTP-TAN-W-NCB-29.02-UG-070-71		R				NCB	GoN									District			
		A				NCB	GoN									District			
	Post	P	40.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	26-May-15	District					
30	Udaypur	1.Gaighat-Nepaltar-Udayapurgadhi (12 Km):SNRTP-UDA-W-NCB-30.01-UG-070-71		R			NCB	GoN								District			
				A			NCB	GoN								District			
			Post	P	40.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	26-May-15	District			
		2. Gaighat-Phatepur Rd. (10 Km):SNRTP-UDA-W-NCB-30.02-UG-070-71		R													District		
				A													District		
			Post	P	45.00	NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	26-May-15	District			
		3. Katari-Bahunitar (11 Km): SNRTP-UDA-W-NCB-30.03-UG-070-71		R													District		
				A													District		
4.Gaighat-Nepaltar-Udayapurgadhi (8 Km):SNRTP-UDA-W-NCB-30.04-UG-070-71		R					NCB	GoN	10-Jan-14	20-Jan-14	25-Jan-14	25-Feb-14	NA	NA	26-May-14	20-Feb-15	District		
		A														District			
31	Bhojpur		Post	P	Name the Roads , nature of the works and Contracts will be identified latter on											District			
				R												District			
				A												District			
32	Sankhusabha		Post	P	Name the Roads , nature of the works and Contracts will be identified latter on											District			
				R												District			

SNo.	District	Description of Works & Contract ID No.	Prior / Post Review	PP Status	Cost Estimate (NRS Million)	Method of Procurement	Proc. procedure: GoN or WB?	Bid document to WB	WB's NOL to Bid Document	Bid Invitation	Public Opening of Bids	BER & Award Recommend to WB	WB's NOL to Award Recommendation	Contract signing	Completion of the contract	Procurement at center or district	Remarks
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
33	Terethum		Post	P	Name the Roads , nature of the works and Contracts will be identified latter on											District	
				R												District	
				A												District	

Note:

- 1. UG-Upgrading
- 2. PM-Periodic Maintenance
- 3. BRI-Bridge

The Procurement Plan for Routine Maintenance will be developed on after finilization of Procurement Method.