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Foreword 
 

It is my great pleasure to introduce this District Transport Master Plan (DTMP) of 
Sankhuwasabha district. I believe that this document will be helpful in backstopping to Rural Transport 
Infrastructure Sector Wide Approach (RTI SWAp) through sustainable planning, resources mobilization, 
implementation and monitoring of the rural road sub-sector development. The document is anticipated to 
generate substantial employment opportunities for rural people through increased and reliable 
accessibility in on-farm and off-farm livelihood diversification and commercialization and 
industrialization of agriculture sector. In this context, rural road sector will play a fundamental role to 
strengthen and promote overall economic growth of this district through established and improved year 
round transport services reinforcing intra and inter-district linkages .  

 
 

Therefore, it is most crucial in expanding rural road networks in a planned way as per the District 
Transport Master Plan (DTMP) by considering the framework of available resources in DDC 
comprising both internal and external sources. Viewing these aspects, DDC Sankhuwasabha has 
prepared the DTMP by focusing most of the available resources into upgrading and maintenance of the 
existing road networks. This document is also been assumed to be helpful in lobbying and fascinating 
the donor agencies through government of Nepal towards generating resources through basket fund 
approach. Furthermore, this document will be supportive in avoiding duplication in allocation of 
resources. 

 
 

I would like to express my gratitude to Mr. Bakhat Bahadur Shahi, Field Coordinator and Mrs. 
Nigma Tamrakar, Socio-Economist, for their continuous dedication, hard work and cooperation in 
bringing this DTMP document at this final stage successfully. I am also thankful with other technical 
experts of Helvetas Nepal who provided their valuable efforts in the process of producing this document.  

 
 

I would like to thank to Mr. Sanjay Prasad Sah, District Engineer, Mr. Laxmi Prasad Niraula, 
Planning Officer, Mr. Subhash Chandra Kuikel, Program Officer, and other DDC and DTO staffs who 
directly and indirectly supported in the process of preparing this document. My special thank goes to all 
the representatives of political parties and other DTICC members who played central role in providing 
constructive and valuable supports in preparing this document.   

 
 

Finally, I would like to express my heartfelt gratitude to Ministry of Local Development, 
Department of Local Infrastructure Development and Agriculture Roads and Helvetas Nepal for their 
valuable support to prepare DTMP.   
 

        
    
 

Kartik, 2067          
                                                                             Pashupati Nath Acharya 

            Local Development Officer 
                District Development Committee 
                   Sankhuwasabha, Nepal 
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Executive Summary 

 
Sankhuwasabha district is located in the high and mid-mountainous belt of Koshi zone at the 
Eastern Nepal. The district is bordered with Taplejung and Terahthum district in the east, 
Solukhumbu and Bhojpur districts in the west, Dhankuta district in the south and Tibet the 
autonomous region of China in the north. The total area of the district is 3468.38 square 
kilometre. The district extends within latitude of 27º 06’ to 27º 55’ latitudes and longitude of 87º 
57’ to 87º 40’ E. Climatically, the district has tremendous variation in accordance with the 
topographical setting and altitude, as this district holds the cool Alpine climate in the north to 
sub-tropical climate in the south. Topographically, the district has also tremendous variation, as 
the district deserves highest mountain peak of Mount Makalu (8463m) in the north part and 
lowest part of Kewabesi (250m) at the south. The district is endowed with historical base, 
tourism potential, mountainous topography and natural resources. 
 
Khandbari bazaar is district head quarter located at mid-hill of the district. The district is divided 
into one municipality and 33 VDCs, 11 Illakas and two electoral constituencies for the 
administrative purpose. Total population of the district is 174,453 of which female is 89,142 
(51.09%) and male is 85,310 (48.9%) residing in 33,713 households. Average household size is 
6 and sex relation is 1:96. Population density is 50 per sq km. Marriage age of girls is 20.78 
years and boys 23.5 years old. Majority of population are belonging to Janjati having their own 
living pattern and enjoy their native language. 62% of the population are janjati, followed by 
27.25% Brahman and CHHsetri, 7.73% dalit and 2.24% others 
 
The district is in 18th rank of overall development indicator, 7th in poverty and disadvantaged, 
43th in social, economic and basic development indicator, 22nd in women empowerment, 50th in 
health and development indicator and 61st rank in basic development indicator 

All the VDCs in the district are not equally covered with the basic infrastructure facilities, like 
water supply, electricity, communication, etc. Telephone facilities are extended up to 27 VDCs 
and one municipality covering 8.7% population and radio facilities reached to 61.3% population. 
Electricity facilities are access to 16 VDCs and 1 Municipality. About 10 VDCs have been 
connected by electricity from national grid benefiting covering 8% of the total HHs, similarly, 
1.55% HHs has been benefited by Micro Hydro and 2.1% by peltric set. About 627 ICS have 
been installed and about 328 biogas plants were constructed. About 4,464 Solar TUKI were 
distributed in 2066 in all over the district by the Alternative Energy Promotion Centre and still 
more demand are coming from the mountain areas. 

 
Improved drinking water facilities are enjoying by the 76.35% of the population and proper toilet 
is used up to 50.30% HHs of the district. Irrigation facilities are extended up to 51.78% of 
agricultural land i.e. 31,707 ha. The major crops are paddy, maize, millet, potato and wheat. 
Other cash crops are vegetable, cardamom, ginger and oranges. Major Livestocks are cow, 
buffalo, sheep, goat, duck, chicken and pig. Around 308 industries are operating under 
production, energy, agriculture, tourism, mineral, services and construction categories.  
 
Major income sources of the district are cardamom, rudrakshya seed, chiraeto and khayer, etc 
from forest and other significant income source is tourism because of Makalu Barun National 
Park and other Himalayas in the district.  
 
Basic infrastructures facilities like vehicle services, post office, drinking water, telephone, 
electricity, TV cable, higher education, agriculture and veterinary services as well as medical 
services are better managed in major market areas like Khandbari, Chainpur, Tumlingtar, 
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Pokhari, MudheSanischare, Manebhanjyang, Okharbote, Barahbise, Lingling, Bihibare bazaar, 
Mangalbare bazaar and in other potential market and growth centers as well.  
 
In regard to existing transport accessibility situation, the district is getting better gradually in 
comparison to the past. Road transport service is a dominant in providing access to transport 
facilities in the district. The district is also equipped with air transport facility, which is limited in 
its service coverage. The Koshi highway has a central role in providing access to district with 
Terai regions through improved year round transport facility. However, the district headquarter 
is not linked with the all-weather transport services. Along with the intervention of Koshi 
highway, district and village roads have significant role in contributing to improved access to 
goods and services to markets. However, district and village roads are under poor condition 
requiring upgrading, rehabilitation and proper maintenance.  
 
Transport is a backbone and pre-requisite in accelerating overall economic growth of the district 
through improved mobility in services and facilities between rural and urban territories of the 
district. It plays crucial role in providing linkages to different market and growth centres with 
district headquarter as well as outside regions through which overall development of the far and 
flung areas is promoted. More particularly, district road transport linkage has a fundamental role 
in promoting to agricultural and horticulture, tourism and commercial sector which is possible 
through well planned and managed sustainable rural road network development underpinning 
overall economic development of the district.  In line with the facts, District Transport Master 
Plan (DTMP) has a fundamental role in equipping the district with the improved transport 
linkages. The DTMP document which is prepared based on the accessibility planning is a long-
term perspective plan of district roads to be developed within the territories of the district. This 
DTMP is a reflection of transport infrastructure situation and future need in relation with the 
resources of the District.  
 
The overall objective of the district Transport Master Plan (DTMP) is to develop roads in 
planned and sustainable manner by adopting the labour based, local resources oriented, 
environmental friendly technique in accordance with the decentralised participatory approach.  
 
The scope of this plan consists of study of district roads including the socio-economic analysis 
and potentiality of various sectors as well as accessibility of the roads in the district. 
 
The preparation process of DTMP is followed by several stages in its planning discourse. The 
secondary sources of information were collected from various line agencies. District level 
workshop was conducted to make aware and participation of political parties and local people in 
planning process of DTMP preparation. Cluster of Illaka level workshop was conducted to verify 
and validation of proposed network planning. The major tasks involves primary and secondary 
data/information collection, preparation of indicative development potential map, preparation of 
district inventory map, preparation of district network plan, preparation of district transport 
perspective plan, and preparation of district transport master plan and endorsement of the five 
year district transport investment master plan. 
 
Study and analysis shows that total existing length of road in Sankhuwasabha district including 
strategy road is 542.76 km, out of which, about 425.18 km (78.34%) is occupied by district, 
urban and village roads. Total vehicle pliable length in the district is 425.18 km (78.34%), in 
which all-weather vehicle pliability takes place in 81.87 km (19.26%). Total length of strategy 
road network is 117.70 km, out which 49.50 km (42.06%) and 25.20 km (21.41%) is occupied 
by Ottaseal and gravel length. Of the total length in Sankhuwasabha district, the road length of 
blacktopped, gravel and earthen surface is 50.58 km (9.31%), 31.29 km (5.77%) and 460.89 km 
(84.92%) respectively. There are 10 numbers of district roads of class ‘A’ with length of 206.24 
km, out of which 173.78 km (84.26%) is vehicle pliable. In class ‘A’ roads, 6.09 km (2.95%) and 
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200.15 km (97.05%) is gravelled and earthen surface respectively. There are 20 numbers of 
district roads of class ‘B’ of length of 161.78 km with all in earthen surface. There are 6 numbers 
of urban roads with total length 17.45 km out which 1.08 km (6.19%) is occupied by blacktopped 
section. There are 23 numbers of village roads (VR) which occupies 39.39 km in which no 
vehicle pliability is taking place. The overall scenario of road network in the district shows that 
construction quality is poor without adhering engineering norms and standards. So, it is 
necessary to employ fund into upgrading and maintenance, rather than in new construction, in 
providing improved access to people through all-weather serviceability provision.   
 
14.73 % (511.18 Sq.km) of total area of the district is accessible based on all –weather 
serviceability. Similarly 25.03 % (868.48 sq.km) of total area falls under fair-weather 
accessibility. Out of 34 VDCs and 1 municipality, only 6 VDCs are fully access and 10 VDCs 
have access in partially access regarding all-weather serviceability. Likewise, 17 VDCs have 
fully access and 6 VDCs have access in partially access in fair-weather serviceability situation. 
 
Study reveals that accessibility area can be categorized into accessible and partially accessible 
VDCs. 14.73 % (511.18 Sq.km) of total area are under accessible area based on serviceability 
of all weather road. Similarly 25.03 % (868.48 sq.km) of total area falls under accessible area 
based on serviceability of all fair weather read. Out of 34 VDCs and 1 municipality, only 6 VDCs 
have fully access and 10 VDCs have access in partially access in all weather serviceability 
situation. Likewise, 17 VDCs have fully access and 6 VDCs have access in partially access in 
fair-weather serviceability situation. Furthermore about 85.24 % (2,957.78 Sq.km) of total area 
are found inaccessible in the case of all weather serviceability of road. Similarly 74.94 % 
(2,600.48 sq.km) of total area is inaccessible for fair weather serviceability. Out of 34 VDCs, 17 
VDCs are found under inaccessible area in all weather serviceability situations. Likewise, 11 
VDCs are found under inaccessible area in fair-weather serviceability situation. 
 
In the twenty years of DTPP period, eight new linkages of class ‘A’ roads (301.07 Km), sixteen 
new linkages of class B roads (174.44 Km) have been planned in construction process. 
Likewise ten existing class ‘A’ roads (199.14 KM) and twenty existing class B roads (161.78 
Km) have been planned for rehabilitation/upgrading intervention in order to make them as all-
weather serviceability condition  for sustainable and better transport services. 
 
The percentage of budget sharing for DTMP agreed in DTICC meeting is 20 %, 65 % and 15 % 
of total projected amount for new construction, upgrading and maintenance respectively. Total 
projected budget for 5 years is about Nrs. 416739,000 for district roads (class A and B) and Nrs. 
54,229,250.00 for trail bridges. 
 
Based on the expected available budget and sharing ratio, five new linkages of class ‘A’ roads 
(33 Km), two linkages of class B roads (8 Km) have been planned to construct. Likewise six 
existing class ‘A’ roads (62.00 KM) and three existing class B roads (18 Km) have been planned 
in upgrading for all-weather serviceability for sustainable and better transport services. Total of 
902 Km of class ‘A’ roads, 486 Km of class ‘B’ roads for maintenance and 31 numbers of trail 
bridges and 5 numbers of trail bridges have been planned for new construction and 
maintenance work during the period of DTMP respectively. 
 
However, problem lies in implementing the DTMP and construction approach. Existing practices 
show that more roads are undertaken than envisaged in DTMP. Similarly existing practice of 
construction does not follow the environment-friendly, labour based and participatory approach 
(LEP), except adopted by donor funded community based projects like RAP programme. 
Therefore it is recommended to follow the planned investment as envisaged in the DTMP by 
adopting the environment-friendly, labour based and participatory approach (LEP) for any sorts 
of interventions employed in roads. 
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1.1 Introduction 

Sankhuwasabha district is a mountainous district at Koshi zone at Eatern Development Region 
of Nepal. The district is located in the high and mid-mountainous belt of Koshi zone at the 
Eastern Nepal.The district is bordered with Taplejung and Terahthum district in the east, 
Solukhumbu and Bhojpur districts in the west, Dhankuta district in the south and Tibet the 
autonomous region of China in the north. The total area of the district is 3468.38 square 
kilometre. The district extends within latitude of 27º 06’ N to 27º 55’ N and Longitude 87º 57’ E 
to 87º 40” E. The climate of the district varies as per the topographical setting and altitude. The 
cool Alpine climate in the north to sub-tropical climate in the south shows the tremendous 
variation of the climate in the district. Different types of forest and vegetation are also found in 
the various parts of the district. The topographical setting of the district constitutes small hill, 
valley plain, river basin, rivers, high hill and mountain.The Mount Makalu (8463 m) Himalaya, 
which is fifth peak of the Neapl, is the highest mountain peak in the northern part and Kewa 
besi (250 m) is the lowest part in the southern part of the district. The high hill terrain 
constitutes more than 400 slope and mid hill and small hill terrain constitutes gentle slope and 
some plain area in river basin of the district.  
 
The district headquarter is Khandbari bazaar located at mid-hill of the district at an elevation of 
100 m from sea level. The district is divided into one municipality and 33 VDCs, 11 Illaka for 
the administrative purpose and two electoral constituencies. The district is endowed with 
historical base, tourism potential, mountainous topography and natural resources. The Makalu-
Barun National park and Conservation Area has enhanced the potential of tourism 
development. The Arun River is one of the major hydro-power potential of Nepal. The 
promotion of tourism, agriculture, herbal and livestock sector development, the well planned 
and improved transport facility can play a vital role in the district.  
 
The planning process of the district development was carried out for the planned development 
of the various services and infrastructures in order to provide the facilities to the people. After 
the promulgation of the Local Self Governance act, 2055 and the Regulation 2056, the 
planning process is provisioned to the DDC and VDC for their development programs. DDC 
and VDC will develop the annual plans and will be implemented in the district on various sector 
and sub-sectors. Accordingly, the act has provisioned to formulate the Periodic Plan of the 
district with the visions, mission and strategy of the district vis. a vis. integrated plan of the 
various sectors and sub-sector agencies. DDC has prepared the District Periodic Plan for the 
five year. The act has also provisioned for the development of the District Transport Master 
Plan (DTMP), District Agricultural Master Plan and other Plans. Sankhuwasabha district has 
developed the District Periodic Plan, District Agricultural Perspective Paln (APP) and District 
Transport Master Plans. The development of physical infrastructures is carried on based on the 
latest updated District Transport Master Paln of 2004.   
 
Accessibility planning comprises with the access situation of the various sectors and sub-
sectors with their respective interventions in order to improve the access situation of the 
services and facilities.Transport is one of the components to improve the access through the 
increase on the mobility of services and facilities to the settlements/communities where the 
linkage with the market centers, agricultural production pocket areas and other potentialities of 
the district. Considering the transport sector interventions and planning based on the 
accessibility planning perspective, District Transport Master Plan (DTMP) is long term 
perspective plan prepared for the planned development of the rural roads in the district. 
 
The long term vision of the Government Plan for the road sector has formulated National 
Strategy, which emphasizes on "The development of basic rural infrastructure (with strong 
emphasis on district agricultural roads) country-wide in a planned and sustainable manner. In 
line with the poverty alleviation objectives, labour-based technology and environmental-friendly 
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approach, local resource-oriented construction methods have to be incorporated in rural 
infrastructure development process.  The National Strategy emphasizes the consideration of 
these aspects and the decentralized concept while formulating the approach and guidelines for 
rural infrastructure development.  Ministry of Local Development (MoLD) and various programs 
like Village Development Grant (VDC), District Development Committee (DDC) Development 
Grant, Local Development Construction Program, and Election Constituency Development 
Program has invested the substantial amount of fund annully for the development of rural 
roads in the district. All such investments seem to have been less impact to the local people 
that the access situation is still not improving. 
 
In context of accessibility, Sankhuwasabha was a district with the access to road transport 
facility without any connection with national strategy road network. Such sort of internal set of 
transport system was able to provide services only between district headquarter and 
Tumlingtar airport. The development of Koshi highway from Basantpur to Tumlingtar broke up 
this barrier of isolation through improved access to Terai region as well as other parts of Nepal. 
Currently, the district has access to facilities of both the air and road transport facilities. 
Nevertheless, while referring to ‘Nepal Transport Policy’ of 4 hours standard for alweather 
transport facility for people living in hilly area, only one fourth of the population of this district 
has access to alweather road and air transport facility service has also not reliable service 
during rainy season.  The district headquarter has yet not access to alweather road transport 
facility. In the recent years, road transport facility is gradually getting better through rapid 
increase in development of highway and other district road networks. Basically, Koshi highway 
has become a major catalyst for the overall development of district through improved access to 
goods and services of people to major market centers of neighbouring districts.  

Transport is one of the major components to improve the access through the increase on the 
mobility to the settlement/community of services and facilities and also to provide linkage with 
market centers, agricultural production pocket areas and other potentialities of the district. 
Transport facility can help to develop the access of rural-urban linkages. Road accessibility can 
reduce isolation, stimulate crop production and marketing activities, encourage public services 
and help for transfer of technology. Road building arouses considerable enthusiasm because 
road access brings about visible changes in rural life and is dramatic sign of development. In 
the absence of rational guidelines and criteria, adhoc decisions on road construction are made, 
which lead to wastage of resources. Considering the transport sector interventions and 
planning based on the accessibility planning, District Transport Master Plan (DTMP) is long-
term perspective plan prepared for the planned development of the rural roads in the district. 
District transport Master Plan (DTMP) provides the guideline and criteria for transparent 
decision making process. 

District Transport Master Plan is a reflection of transport infrastructure situation and future 
need in relation with the resources of the District. DTMP basically cover the rural transport 
infrastructures (RTIs), which are funded, supported and implemented by DDCs. It strongly 
advocates for meaningful participation in the planning process to make DTMP more acceptable 
and creating ownership. The preparation process of DTMP pursues series of techno-political 
interface in the form of consultation workshops and interacting meetings to increase 
participation of all stakeholders such as District level workshop, DTICC meetings and cluster of 
Ilaka level workshops, formal/informal meeting and interaction, focus group discussions and 
transit walk, etc.  In every stage, emphasis have to be given on their access and high level of 
participation of different actors of society (i.e. representatives from line agencies, major political 
parties, social leaders, women organizations, Dalit and Janjati coordination committee, 
differently able people, chamber of commerce, transportation association) and work toward 
consensus building. The DTMP serves as a negotiating document with potential donor 
agencies, line agencies and development partners working in the district. Many bileral and 
multilateral donor agencies are supporting to construct rural roads. DTMP is formal documents 
to obtain the grant and loan assistance from donor agencies. It facilitates project identification. 
Donors or funding agency within the country has set the DTMP as prerequiiste for assistance. 
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The objective of DTMP is to prepare the District Transport Perspective Plan (DTPP) of the 
interventions identified on the accessibility planning and prioritize the intervention for the first 
year transport planning of the district. This comprises the development of the overall road 
network which will provide access to all the VDCs and various growth cneters, service centers 
and connects with the district headquarter as well as strategic road network. DTPP is 
significant plan of district roads of the district for the long term planning to be implemented by 
the DDC. 

1.2 Objective of the Study 

The overall objective of the district Transport Master Plan (DTMP) is to develop roads in 
planned and sustainable manner by adopting the labour based, local resources oriented, 
environmental friendly technique in accordance with the decentralized participatory approach, 
and to facilitate accessibility to important centres and areas with resource potentiality; to guide 
the spatial arrangement of rural settlements, markets and services centers of the district.  
 
Establishment of a single approach for the development of rural road network by local 
government and develop a sustainable road network that reduce the aggregate transportation 
cost and minimizes environmental impacts. Fundamental base for planning and implementing 
new construction, rehabilitation and improvement of existing roads and to maintain, repair and 
rehabilitate the existing infrastructure and to develop and connect the existing growth centres 
and potential growth centres through rural road development  network is basic objectives of 
DTMP. 
 
The specific objectives preparing DTMP are: 
 
 Analyse the accessibility situation.  
 Identify and prioritize the interventions based on the accessibility situation. 
 Prepare Indicative Developmental Potential Map (IDPM)  
 Prepare the District Inventory Map (DIM) of Rural Road networks. 
 Prepare the Perspective Plan of transport services and facilities;  
 Prepare/update the five year District Transport Master Plan (DTMP); and 
 Prepare a realistic physical and financial implementation plan of prioritized roads for 

the DTMP period. 

1.3 Scope of work 

The scope of this plan consist the studies of the district roads including the socio-economic 
analysis and potentiality of various sectors as well as accessibility of the roads in the district. 
DTMP focus on the present transport situation, accessibility and socio-economic benefit which 
will draw the future scenario of the road development. Considering this aspect, perspective 
plan of twenty year range and five year DTMP is designed.  The short term projects will be 
completed with in five –year period. This study is only concerned within district boundary but 
due consideration is given to the nearest road head and inter- district linkages as well. 
Participatory way of planning is an asset of the DDC, which makes consensus among the 
politicians of the different political parties. DTMP is the agreed document from DDC and District 
council for the road development, implementation, improvement and maintenance of transport 
sector of district. 

1.4 Limitation of Study 

DTMP is the valid and legal document approved by DDC council, in order to implement the 
plan; DDC plays the vital role and continue to follow the document in the future, even if DDC 
council is changed. 
 
Socio-economic data are collected from secondary information sources during the preparation 
of DTMP and analysis of data is done based on this information. Prioritization criteria are 
presented in DTICC and get approved. Perspective plan and five years DTMP plans are 
prepared based on result of prioritization and financial source of DDC. 
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Appropriate estimate of the construction of the roads is prepared. The budget to be received 
for the implementation of road projects is prepared after analysing the past trend of budgets. 
But there may be some changes in allocation of budget for road sector in future as the 
estimated cost is indicative.  
 
Cost estimate is calculated based on the experience gained in district roads in similar terrain.  
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2.1 Approach 

The methodology adopted for this study is basically different from the other conventional 
studies for transport planning. District Transport Master Plan is prepared based on participatory 
bottom- up approach. Techno-Political interface has been made in the planing process, where 
active participation from representatives of political parties, line agencies, DDC officials is 
crucial.  
The DTICC has been constituted to provide the policy decision as authorized legislative body 
of DDC for DTMP planning process where all the political representatives from political parties 
are members. 

2.2 Methodology 

The preparation process of DTMP has to follow several stages in its planning excerice. The 
secondary sources of information were collected from various line agencies. District level 
workshop was conducted to make aware and involved political parties and local people in 
planning process of DTMP preparation. Cluster of Illaka level workshop was conducted to 
verify and validation of proposed network planning. The Major methodological steps are 
described below: 

2.2.1 Task/Activities 

The consultant carried out the related tasks and activities according to the work schedule and 
work plan as described in the inception report, which mentioned the activities to be carried out 
during the fieldwork. The major activities are as follows: 
 
Task-1: Data/ Information collection 
 
a) Collections and Review of Secondary Information 

 
Secondary data were collected from annual report published by District Level offices and 
consultation with stakeholders (such as DADO, DVO, DDC, DEO, Small Cottage and 
Industries, local business man etc). The main objective of the secondary data is to verify the 
data collected from VDC level. Besides this, the socio-economic date (i.e Data/information 
regarding area, location and significance of development potential area such as extensive 
agriculture, extensive horticulture, livestock farming, high value cash crops, tourism, cottage 
and agro-based industries, center for business/commerce/markets, tourism area, hydropower 
and water mills, mining's, service centers e.g. hospital, health post, agri-sub-center etc) which 
can not be collected from VDC level have collected obtained from annual report, district profile, 
study report published by various offices such as DDC, DADO, District Education office etc.  
The information on demographic data of district, maps, service flow pattern, various maps 
showing service centers or the location of SOR facilities, transport infrastructure inventory, past 
plans and sectoral study reports, sectoral standards and policy targets were collected from the 
secondary sources like DoLIDAR, DDC line agencies of DDC, Bureau of Statistics, 
Kathmandu, Topographical Survey Branch, Local NGOs. The details are given below 
List of documents/information were collected and reviewed 
 
 Previous reports of  DTMP prepared by the DDC  
 District periodic plan prepared by the DDC 
 Annual report of Agriculture Development Office, District Veterinary Office, report of District 

Education office etc. 
 Report on settlement pattern and market centres of the district  
 Demographic Statistics and socio-economic feature of the district 
Collection of Maps 
 Topo maps the 1:25000 and 1:50000 scales, which has been used as base map. 
 Digitised topographic maps of Department of Survey 
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 District administrative map of District  
 District Trail Map, Helvetas  
 Map of strategic road Networks of Nepal. 
 
b) Primary Data collection 
 
Primary information was taken from concerned community people, VDC officials, and 
school teachers about real accessibility situation of settlements in special format developed 
for this purpose.  
 
 Task-2: Indicative Development Potential Map (IDPM) Preparation 
 
Indicative Development Potential Map (IDMP) was prepared in order to indicate the different 
areas with the existing and potentiality of agriculture, horticulture, livestock and 
existing/potential key growth centers and other developmental potential area. IDPM is 
developed according to the Approach manual for the development of Agriculture and Rural 
Roads. Based on Data collected from annual reports from line agencies and DDC level 
workshop, Development potential area of the district in agriculture, horticulture, livestock, 
cottage and small industries, other potentiality of the district have been identified. 
Existing / potential areas defines as: 

 Areas with extensive agriculture, 
 Areas with extensive horticulture, 
 Areas with extensive Livestock farming, 
 Areas with extensive fisheries, 
 Areas with extensive small cottage industries 
 Potential Areas with tourism development, 
 Existing/ Potential Areas with development of large industries like hydropower, mining 

develop, 
 Market Suvey. 
 

Market Survey was carried out to identify market and service centre. Data and information 
collected in the field is the main basis for determining the importance on relative importance of 
market/service centre and central places. All services existing in a particular centre were listed 
by the district line agencies and supplemented by more detailed field data such as economic 
population structure collected for the centre itself and its influence area, by means of P-RRA 
approach. For evaluation purpose, data from offices, Industry, Business & Commerce, 
Education, Health, Communication, Electricity Supply, Drinking Water Supply services are 
combined for the centre and its influence area.  Assessment of economic facilities and 
services existing in the market/service centres and their catchments areas leads to the 
identification of the most important market/service centre. Centrality analysis of the market 
facilities and government services are carried out.  
The Centrality Index is calculated using following formula  

n

J i,
i = 1

C = (W )ijX  

Where,  
Cj = Centrality Index of the jth market centre 
Xij = value of the ith function (number of establishments or shops at the jth market centre) 
Wi = Weightage of the jth function 
The weight of each function was calculated by adopting the Median Threshold Population 
Technique. The Median Threshold Population Technique calculates the weight as: 

Wi =    Median population of the ith function 

               Lowest median population of the market centres where a function exists 

 The collected informations were plotted on the base map indicating their geographical 
boundaries as accurately as possible.   
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 Base map on which all the development potential areas and sites have been plotted is 
the draft Indicative Development Potential Map (IDPM) of the district. Brief notes on 
each plotted area of development potential are prepared.  The description should 
highlight the nature and size of the area.  

 Presentation of IDPM in DTICC meeting to Finalize and approve IDPM 
 
Task-3: Preparation of District Inventory Map (DIM)  
 

DIM was prepared according to Approach for Development of Agricultural and Rural roads of 
DoLIDAR. The following steps were taken for preparation of DIM Report 
 The inventory survey of the existing rural roads was carried out and required 

interventions; new construction, rehabilitation, periodic maintenance, regular 
maintenance are identified based on the field data. Earlier, spatial information of 
existing roads was taken on photocopy of topographical maps. 

 The information/ data on existing rural infrastructures were taken by Global Positioning 
System (GPS) instruments including GPS tracking of existing roads and GPS way 
points of trail bridges conducted by TBSU. GPS tracking is the major work for DIM 
preparation, which takes considerable effort in field level. 

 Information on surface type, traffic status, status of passability, status of construction, 
adequacy of bypasses, existing bridges and requirement, status of drainage and other 
improvement required are to be collected during inventory survey.  

 The DIM was presented and discussed on the DTICC meeting and the required 
Interventions were finalised for rehabilitations, maintenance and upgrading of the 
existing rural roads. The required interventions were analysed based on accessibility 
situation. 

 Presentation of DIM and IDPM was done in the one day meeting with DTICC. Thus this 
meeting will have two main agendas – finalisation of IDPM and DIM. 

 
Task-4: Preparation of Distrct Network Plan 
 

 Preparation of GIS map of nodal centres (according to the grading of market centres)  
 Market centre are graded based on centrality index; Market grade A (> 100), grade B 

(50-100), grade C (25-50), and potential (< 25).  
 All the market centres based on their hierarchy lies core of the central place and plotted 

in GIS map.  
 After plotting all market centrals, all the existing roads are overlaid on the GIS Map.  
 Accessible area according to National Transport Policy of 2 hours and 4 hours is 

delineated.  
 Accessibility situation on the basis of national transport policy is analysed using GIS 

model.  
 Buffering along the left and right of the existing all weather road is done on the basis of 

walking distance of 2 hours in terai and 4 hours in hills. These delineated areas are 
considered as accessible area.  

 The planning team proposed the road network for the inaccessible area delineated by 
the ZoI analysis.  

 Preliminary road network plan for inaccessible area is prepared based on the nodal 
points/market centres and national transport policy of 2 hour and 4 hours.  

 Rural roads are categorised into two type of roads i.e. district roads and village road.  
District roads are classified as RRA and RRB according to the significance of the 
roads. 

 Prior to disseminating information in cluster of Illaka level workshop, DTICC meeting 
was conducted and the proposed preliminary road network plan for inaccessible area 
was presented and discussed to verify and preliminary approval of the proposed road 
networks.   

 All suggestions and feedbacks were collected from DTICC meeting and incorporated in 
preliminary proposed road network plan. 
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 Preliminary network plan is presented and discussed in cluster of Ilaka level workshop 
to collect their views and proposal for DTPP (on the basis of preliminary road network). 
Road network plan is finalised in the workshop. 

 In the workshop, the DTMP study team presented and clarified the objective of the 
DTMP and process of its preparation,  

 Plenary discussions were encouraged to verify their views on new demands as well as 
on the existing networks of the roads. 

 

Task- 5: Preparation of District Transport Perspective Plan (DTPP) 

Prioritization of Proposed New Roads 

The following criteria has been used for prioritisation of new transport linkages. 

Table 2.1:Scoring System for Prioritization of New Linkages  

S.N. Parameter Scoring Unit Score 

I Population per unit Cost Population/investment  
Cost in 100,000 

55 

ii Cultivated  Land  Cultivated  Land/km 15 

iii Population × Walking hour Population × Walking 
hour /km 

20 

iv Total Population of poor, Dalits 
and marginalized Janjatis. 

Population /km 10 

 

Prioritisation of Rural Roads Class A and Class B for Rehabilitation /Upgrading 

The following criteria are proposed for prioritisation of District Road  A and District Road A for 
rehabilitation /Upgrading. 

Table 2.2: Scoring System for Prioritisation for Rehabilitation/Upgrading 

S. No. Criteria Scoring Unit Score 

1 Traffic Unit TU  70 

2 Cost   Cost /km 20 

3 Market /service centre Centrality Index 10 

Total  100  

 

Calculation of Scores for Prioritization of New, Rehabilitation and Upgrading of Roads 

The following formula is applied to each indicator of the area of investigation 

(For high value ranking)   

Co.efficient = Value / Maximum Value of Row 

Score= Higest weighted score X co.efficient 

  Where, 
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X= original indicator value 

 (For low value ranking)   

Co.efficient  = Lowest value of Row/ Value  

Score= Higest weighted score X co.efficient 

Where, 

x= value of the Row 

Prioritisation of Proposed Trail Bridge 
 
The prioritization will be based on following formula derived on the basis of a simulation model 
using ICIMOD indices, related poverty, education, health etc. used by TBSU as follows: 
 
Prioritization Formula for New Construction 
 

SSTB {(2.041 P+2.856 MP)×DG} × {{(12-RT)×(1+RF/100)}/12} 

LSTB 0.3 × {(2.041 P+2.856 MP)×DG} × {{(12-RT)×(1+RF/100)}/12} 

 
Prioritization Formula for Major Maintenance 
 

SSTB 2 ×{(2.041 P+2.856 MP)×DG} × {{(12-RT)×(1+RF/100)}/12} 

LSTB 1.2 × {(2.041 P+2.856 MP)×DG} × {{(12-RT)×(1+RF/100)}/12} 

 
Prioritization Formula for Rehabilitation 
 

SSTB 1 ×{(2.041 P+2.856 MP)×DG} × {{(12-RT)×(1+RF/100)}/12} 

LSTB 0.3 × {(2.041 P+2.856 MP)×DG} × {{(12-RT)×(1+RF/100)}/12} 

 
Where, 
P =  Population i.e. the beneficiaries population of the prospective bridge 
MP= Marginalized population (total dalit + marginalized janajatis + total minority + total          
poor from other caste) 
DG=  Distance Gained  
R=  River Type (no. of months crossable without a bridge) 
RF= Risk Factor (Percent of population that has died within the last five year. 
On the basis of prioritization criteria, the transport linkages under the categories of new 
construction /Rehabilitation/upgrading for each class of roads are prioritized.  

 After overlay all proposed transport linakages in the DIM, DTPP is prepared, 
 Presentation of Draft District Transport Perspective Plan (DTPP) in DTICC and 

finalisation of DTPP.  
 
Task-6: Preparation of Five Year District Transport Master Plan  

 Considering the perspective plan of transport sector, the District Transport Master Plan 
was prepared.  

 The financial resource of the district on transportation sector was assessed based on 
analysis of past trend of financing in this sector and allocation of budget by DDC and 
other line agencies for coming years. The tentative budget plan for coming five years 
was prepared in consultation with DDC. 
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 The required interventions and road linkage, purposed in perspective plan, were 
prioritized according to Approach for the Development of Agricultural and Rural Roads, 
DoLIDAR.  

 Final workshop was organized in the DDC. The prioritization of road was approved by 
DDC. 

 
Task-7: Endorsement of the Five year District Transport Master Plan of District  

RTI Network  
 

 DDC should submit the final District Transport Master Plan to District Council for 
approval. DTICC with the support of planning team brief the Council on the entire 
process of preparation including scoring system for prioritization.  

 The DTMP is finally approved by the District Council. 
 

2.2.2 Executed key activities in the district: 

In order to achieve set objectives and goals, different types of orientations, workshops and 
meetings were held at the distict and Illak cluster level. Chronological order of key activities 
executed at the district level in the discourse of DTMP preparation is mentioned below: 
i. Selection of Technical Assistants (TA) and Research Associates (RA) for data 

collection: 5th to 10th February 2010, 
ii. Introductory workshop in DDC on 15th February 2010, 
iii. 1st DTICC meeting in DDC: 4th July 2010, 
iv. Cluster Ilaka level workshop in Manebhanjyang bazaar of Khandbari municiplality:  10th 

July 2010, 
v. Cluster Illka level workshop in Chainpur bazaar: 12th July 2010. 
vi. 2nd DTICC meeting in DDC: 14th July 2010. 

 
In addition to aforementioned key tasks, many other activities like bilateral dialogues, review 
and sharing of information were also performed with relevant stakeholders like key informants, 
NGOs, government, non-government and other private agencies located at district levelwere 
made with individuals, NGOs, different line agencies through which primary and secondary 
level information were collected.  
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3.1. Physical Location and Geographical Characteristics 

Geographically, Sankhuwasabha district extends from 27 ° 06’ to 27° 55’ north latitude and 
from 86°57’ to 87° 40’ east, longitude. It covers total area of 3486 sq. km i.e. 2.18% of the 
nation area coverage. The elevation of the district ranges from 300 mt to 8463 mt asl. It lies 
between Taplejung and Tehrathum districts in east, Bhojpur and Solukhumbu districts in 
west, Dhankuta and Bhojpur in south and Tibet of china in Nort of the district. 

Physiograpically, the district is divided into 3 regions; Himal (snow cap), Hill (Pahad) and Tar 
(flat land). The southern part of the district is a Tar and northern side is Himalaya. The main 
mountains are Makalu (8463 mt), Kumbhakarna (5850 mt), Lumb Sumba (5000mt), 
Panchpokhari (5000 mt) and Jaljale (4832 mt). It has 5 th tallest mountain Makalu (8463 mt) 
and lowest level Arun valley at 457 mt asl. Geophysically it has everwhite snow Cap 
Mountain, platue, curved mountain, valley, plain and river belt. The district experiences 
different climate as topical, sub topical, temperate, cool-temperate and alpine. Temperature 
is experience from 11 to 25 degree celcious. 

Out of total district land, 40.31% forest, 27.38% snow cap mountain and water source, 12.66 
Rocky Mountains, 11.37 pastures and 8.27 agrarian lands. Sankhuwasabha district lies in 
Koshi zone of eastern development region. The land use pattern of the district is as follows: 

Table No 3.1: District land use pattern 

S.N Types of land use Area (Sq. km) Percentage 

1 Aero field 0.36 0.01 

2 Settlement 0.07 0.00 

3 Snow and rock 6.31 0.18 

4 Agricultural land 590.25 17.02 

5 High slow land 5.81 0.17 

6 Sandy area 13.44 0.39 

7 Waste land (bajho area) 961.75 27.73 

8 Bushes and jhadi 481.5 13.88 

9 Forest 1280.2 36.91 

10 Grass land 110.17 3.18 

11 Water bodies 18.51 0.53 

 Total 3468.4 100% 

Source: DDC periodic plan, 059/60 

 

District is known as prosperous for water resources. Major rivers are Arun, Barun, Sabha, 
Sankhuwa, Piluwa, Hewa, Epsuwa, Aapsuwa, Ekhuwa, Kasuwa and Sisuwakhola. The 
major relegious and historical ponds are Sabhapokhari, Matsyapokhari, Dudhapokhari, 
Guphapokhari, Lampokhari, Siddhapokhari, Poptipokhai, Lalpokhari, Bandukpokhari, 
Kipupokhari, Felungapokhari, mulungpokhari, chawapokhari and Laxmi pokhari. 
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 District has subtropical evergreen forest to alpine forest representing almost all types of 
forest of Nepal. In northen part of the district, 47 types of orchids, 67 different types of MAPs 
(Medicinal Arometic Plants), 19 types of bamboos and canes and 28 types of rhododendron 
species available (Dist. Profile 2003). Around 440 birds, 150 butterflies and wild faunas are 
host in this area. 

There are four types of forests available in the area of 36.91% of land as shown bellow 

 

Table no 3.2: Types of Forest 

SN Types of forest Areas (Hectre) Percentage 

1 Sal Forest 2,199.4 2.86 

2 Tropical mixed Hard Wood forest 34,420.66 44.6 

3 Conifer forest 5,953.87 7.71 

4 Decidious forest 34,591.66 44.83 

 Total  77,165.59 100 

 

The community based forest management system has been adopting in Nepal. Altogether 
2,953.73 ha of forest patches handed over to 271 community forest users groups to the 
household of 24,524. One leasehold forest patche of 3.06 ha and 12 private forest of 15.62 
ha and religeous forest of 11.30 ha are managing under public and private segments. Some 
area is under the management of Makalu Barun National Park. Forest condition is fairly good 
by the public, private and national management system.   

 

In terms of road accessibility, it is moderately accessible by Dharan – Dhankuta road links to 
Chinpur up to Sabha khola by all weather roads and further linked to Khadbari through fair 
weather road. Tumlingtar of the district is linked by air. Airport is under construction for black 
top and all weather. 

3.2 Socio-economic Characteristic  

Administratively, it has 2 constitutional areas, one municipality, 33 VDCs and 11 Ilakas. 
Khadbari is a district head quarter. Khadbari is the municipality of the district. The name of 
VDCs, Ilaka and Constituency is shown below in table no 3. 

Table no.3.3: Name of the VDCs, Ilaka and Constituency  

S.N. Name of VDCs Ilaka Contituency S.N. Name of 
VDCs 

IIlaka Constituency 

1 Keemathanka 1  

 

 

20 Wana 7  

 

 
2 Hatiya 21 Syabun 

3 Chepuwa 22 Jaljala 
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S.N. Name of VDCs Ilaka Contituency S.N. Name of 
VDCs 

IIlaka Constituency 

4 Pawakhola 
 

 

 

 

1 

23 Siddhakali 8 
 

2 

5 Yafu 
2 

24 
Siddha 
pokhari 

6 Makalu 25 Nundhaki 

7 Pathibhara 26 Chainpur 9 

8 Num 27 Madi rambeni 

9 Bala 3 28 Mawadin 

10 Siswakhola 29 Kharang 10 

11 Tamkhu 30 Baneswor 

12 Mangtewa 31 Ankhyibhui 

13 Diding 4 32 Mamling 11 

14 Sitalpati 33 
Madi 
Mulkharka 

15 Matsya pokhari 34 Tamathok 

16 Sabhapokhari 5 

17 Barbise 

18 Dhupu 

19 Khadbari N. P 6 

The communucation language for official and normal conversation is Nepali and followed by 
different local languages for their daily community and family conversation. Those are 
Bantawa, Tamang, Sherpa, Limbu, Yakkha, Kulung and Gurung, etc. 

People follow different religion to live in harmony. Majority of people follow Hindu religion in 
the lower belt of the district and upper belt of people follow Buddhism. Islam, Kirat, Jain, 
Christaian and Sikha are other religion people followed in this district. Some places are 
recoreded as importance for relegious, historical and tourism purposes. 

Telephone facilities are extended up to 27 VDCs and one municipality covering 8.7% 
population and radio faciliteis reached to 61.3% population. Electricity facilities are access to 
16 VDCs and 1 Municipality. About 10 VDCs have been connected by electricity from 
national grid benefiting covering 8% of the total hh, similarly, 1.55% hhs have been benefited 
by Micro Hydro and 2.1% by peltric set. About 627 ICS have been installed and about 328 
biogas plants were constructed. About 4,464 Solar tuki were distributed in 2066 in all over 
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the district by the Alternative Energy Promotion Centre and still more demand are coming 
from the mountain areas. 

Improved drinking water facilities are enjoying by the 76.35% of the population and proper 
toilet is used up to 50.30% hh of the district. Irrigation facilities are extended up to 51.78% of 
agricultural land ie 31,707 ha. The major crops are poddy, maize, millet, potato and wheat. 
Other cash crops are vegetable, cardamom, ginger and organges. Major Livestocks are cow, 
buffalo, sheep, goat, duck, chicken and pig. Around 308 industries are operating under 
production, energy, agriculture, tourism, mineral, services and construction categories.  

Major income sources of the district are cardamom, rudrakshya seed, chiraeto and khayer, 
etc from forest and other significant income source is tourism because of Makalu Barun 
National Park and other Himalayas in the district.  

The district is in 18th rank of overall development indicator, 7th in poverty and disadvantaged, 
43th in social, economic and basic development indicator,22nd  in women empowerment, 50th 
in health and development indicator and 61st rank in basic development indicator.  Poverty 
status of the district is as follows:  

Table 3.4: Poverty and caloric intake 

S.N. Particulars Percentage 

1 Poverty incidence 48.7 

2 Poverty Gap 15.1 

3 Poverty Severity 6.4 

4 Caloric intake prevalence 40.2 

5 Caloric intake gap 8.4 

6 Caloric intake severity 2.6 

Source: Small area estimation of poverty, caloric intake and malnutrition in Nepal 2006. 

3.2.1 Demographic Features 

Total population of the district is 174,453 of which female is 89,142 (51.09%) and male is 
85,310 (48.9%) residing in 33,713 hh as shown in table 4. Average household size is 6 and 
sex relation is .1:96. Population density is 50 per sq km. Marriage age of girls is 20.78 years 
and boys 23.5 years old. 
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Table.3.5: VDC's wise Demographic feature   

S.N. Name of VDC 
HH 
Number 

Population 
Family 
Size 

Total Male Female

1 Ankhyibhui 1620 8865 4199 4666 5.47 

2 Barbise 697 3796 1913 1883 5.45 

3 Bala 643 3294 1622 1672 5.12 

4 Bana 1146 6175 3066 3109 5.39 

5 Baneswor 877 4667 2276 2391 5.32 

6 Chainpur 1285 6295 3058 3237 4.9 

7 Chepuwa 445 2100 1050 1050 4.72 

8 Dhupu 993 5109 2490 2619 5.15 

9 Diding 663 3411 1703 1708 5.15 

10 Hatiya 684 3393 1658 1735 4.96 

11 Jaljala 1169 6299 3074 3225 5.39 

12 Keemathanka 58 347 174 173 5.98 

13 Khadbari N. P  5067 23876 11659 12217 4.71 

14 Kharang 1189 6409 2986 3421 5.39 

15 Madi Mulkharka 1348 7506 3648 3858 5.57 

16 Madi rambeni 1147 5836 2815 3021 5.09 

17 Makalu 842 4129 2100 2029 4.91 

18 Mamling 884 4549 2206 2343 5.14 

19 Mangtewa 465 2418 1208 1211 5.21 

20 Matsya pokhari 861 4465 2164 2301 5.18 

21 Mawadin 765 4145 2044 2102 5.42 

22 Num 643 3464 1762 1702 5.39 

23 Nundhaki 610 3189 1558 1631 5.22 



Chapter II: Indicative Development Potential Map (IDPM) 
                          

                                                            

 
District Transport Master Plan (DTMP), Sankhuwasabha, III-6 

 

S.N. Name of VDC 
HH 
Number 

Population 
Family 
Size 

Total Male Female

24 Pathibhara 701 3452 1713 1739 4.92 

25 Pawakhola 558 3388 1697 1691 6.07 

26 Sabhapokhari 606 3402 1644 1759 5.61 

27 Siddhakali 1146 6203 3039 3165 5.41 

28 Siddha pokhari 763 4241 2080 2161 5.56 

29 Siswakhola 617 3267 1635 1632 5.29 

30 Sitalpati 1130 5443 2615 2828 4.82 

31 Syabun 1300 7170 3490 3680 5.52 

32 Tamathok 1561 7746 3766 3980 4.96 

33 Tamkhu 633 3273 1610 1663 5.17 

34 Yafu 594 2918 1383 1535 4.91 

  Total 33713 174453 85310 89142 6 

Source: Village devleopment committe profile of Nepal, A Socio-economic database of Nepal, 2009, ISRC 

Majority of population are belonging to Janjati having their own living pattern and enjoy their 
native language. 62% of the population are janjati, followed by 27.25% Brahman and 
Chhetri, 7.73% dalit and 2.24% others as shown in table 5. 

Table 3.6: Ethnic Composition  

Cast/ Ethnic Population Percentage 

Brahmin/ Chetri 47538.44 27.25 

Janjati (hill) 109539.00 62.79 

Dalit (hill) 13485.21 7.73 

Others 3907.75 2.24 

Total 174453 100 

Source: Nepal VDC Profile, 2009, ISRC.  

3.2.2 Education Status 

The district has good education record comparing to other mountain districts.Literacy rate is 
61% of which women literacy rate is 58.2 and male is 74.5. Adult literacy above 15 years is 
55.1%.  There are 4 campuses operating by the community of which 3 campus conducting 
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up to bachelor and one has one master’s degree. There is 401 education institutions of 
which 75 are managed by communities and 20 by the institution. Those are 291 primary 
schools, 55 lower secondary, 43 secondary and 12 highter secondary schools operating to 
impart education to the people. The most of the educational institutions are located in 
southern belt of the district and only primary and lower secondary schools are in the northern 
belt. Hence, the education office is focusing to improve access and equity as well as improve 
quality of primary education, institutionals strengthening extending outreach to all VDCs of 
the district.  

 

Total of 108, 542 students are studing in 401 educational institutions of whichy boys are 
54,574 and girls 53,968. The dalit students are 4,820 of which girls are 2,357. Janjati 
students are 53,777 of which girls are 36,934. Around 1,820 teachers are involving in the 
teaching profession in the school of which just 20% are female teachers. Teacher student 
ration is 1:59.64 as shown in table 5. Same of teachers of  10 plus 2 schools teaches in the 
campus vice versa. 

 

Table 3.7: Number of Education Institute  

S.N. Schools Primary 
Lower 
Secondary

Secondary
Higher 
Secondary

Total 

A 

Community 
mgmt 

278 51 40 12 75 

Institutional 13 4 3  20 

Total 291 55 43 12 401 

B 

Number of Students 

Boys 18634 6149 2504 27287 54574 

Girls 18357 5945 2682 26984 53968 

Total 36991 12094 5186 54271 108542 

C 

Number of Dalit Student 

Boys 1882 432 149  2463 2463 

Girls 1743 428 186  2357 2357 

Total 3625 860 335  4820 4820 

D 

Number of Janajati Students 

Boys 12743 4100 1520  18363 36726  

Girls 12729 4095 1643  18467 36934 
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S.N. Schools Primary 
Lower 
Secondary

Secondary
Higher 
Secondary

Total 

Total 25472 8195 3163  36830 53777 

E 

Number of Teachers 

Female 335 16 12 NA  363 

Male 867 328 262  NA 1457 

Total 1202 344 274  NA 1820 

Source: District Education Office, Sankhuwasabha, 2065/66 

 

Apart from schools, total of 190 preliminary schools / child growth centre are operating in the 
district of which 14 are communities based and 178 school based. Twenty one preprimary 
schools are operating of which 20 are School based under institutional and one private. 
Simultaneously, 15 SOP (Student Outreach Program) classes are operating. 

 

There are 2 resource classes operating; one shusta mansthiti class for 15 children and 
another has 10 students. There are 2 community study centre in each constitution. 

Students in all schools are not in average, very few students are in mountain area, and high 
student's occupancy in southern belt schools. 

3.2.3 Economic active and inactive Population 

Economically active population (above 10 yrs) is 136,946 i.e. 78.5% of which 68930 male 
(76.5%) and 68194 female (80.9%). (VDC profile 2009) 

 Table 3.8: Economic active and Inactive Population above 14 years  

Status Total Male Female

Economic active  136946 68930 68194 

Percentage 78.5 80.8 76.5 

Source: VDC Profile of Nepal, socio-economic database, 2009  

3.2.4 Occupation Pattern 

Subsistance agriculture is major occupation of the people, crop productivity are very low due 
to landscape and soil pattern. Hence, their economy is depended on the forest products like 
cardamom, rudrakshya, chiraeto and khayar. Tourism is another source of income because 
of Makalu Barun National Park in this district. Due to limited productivity and linking with 
Tibetan platue of China in northern part, most of people have adopted porter job to carry 
consumable goods like food, clothes and construction material from southern belt to norther 
area and from north to south, they carry forest products. 
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Total cultivated land including settlement and livestock shed is 31,707 ha i.e. 8% of total 
land. There are limited irrigation facilities like 16% of land is fully irrigated and 30% fed with 
seasonal rain and others are in pakho i. e. high land and sloppy suitable for potatoes only. 
There are some industries operating at village level.  

Table 3.9: Land Use pattern 

Land Use Pattern Percentage Area (Ha.) 

Cultivated land  

(including Settlement and livestock sheds) 

8.5% 31,707 

A. Fully Irrigated land ( 12 months) 16% 5,132 

B. Rain Fed Land 30% 9,432 

C. Pakho ( High Land) 54% 17,143 

Source: District Agriculture Development Office, Sankhuwasabha, 2066 

3.2.5 Agriculture Production 

a) Crops  

The major crops in the district are kodo, maize, wheat, paddy and mustard. In nothern belt, 
the major crops are uwa, kodo, wheat, faper, millet and wheat. In southern belt, the major 
crops are kodo, maize, wheat, paddy and mustard. The details of crop pocket areas as 
follows:  

Table no 3.10: existing and potential crop production pocket areas 

S.N. Crops type VDCs/Settlement 

1 Uwa Keemathanka, Chepuwa, Hatiya, Pawakhola 

2 Millet All VDcs 

3 Maize All VDCs excluding Keemathanka 

4 Faper Hatiya, Yafu, Mangtewa, Tamkhu 

5 Barley Keemathanka, Chepuwa, Hatiya, Pawakhola, Yafu, Tamkhu, Pathibhara 

6 wheat 

Khadbari Mun, Bana, Syabun, Jaljala, Sidhakali, Sidhapokhari, 
Nundhaki, Chainpur, Mawadin, Barhabise, Matchepokhari, 
Sabhapokhari, Sitalpati, Madimulkharka, Dhupu, Madi rambeni, Kharang, 
Baneswor, Akhibhui, Mamling,  Tamafok 

7 Paddy 

Yafu, Mangtewa, Pathibhara, Diding, Num, Bala, Tamku, Khadbari Mun, 
Wana, Syabun, Jaljala, Sidhapokhari, Sidhakali, Nundhaki, Chainpur, 
Mawadin, Barhabise, Matchepokhari, Sabhapokhari, Sitalpati, Dhupu, 
Madirambeni, Kharang, Baneswor, Akhibui, Mamling, Madimulkharka 
and Tamafok 



Chapter II: Indicative Development Potential Map (IDPM) 
                          

                                                            

 
District Transport Master Plan (DTMP), Sankhuwasabha, III-10 

 

S.N. Crops type VDCs/Settlement 

8 Musturd 
Syabun, Jaljala, Sidhakali, Sidhapokhari, Nundhaki, Chainpur, Mawadin, 
Barhabise, Matchepokhari, Sabhapokhari, Sitalpati, Dhupu, Tamafok, 
Akhibhui, Mamling, Bana and Mangtewa. 

 

The areas and quantity of production in metric tonnes are as follows: 

S.N. Crops 
Area 
(Hectare) 

Production  MT 

1 Paddy 16,320 31598 

2 Maize 1565 28102 

3 wheat 1400 2800 

4 Faper 9975 9875.25 

 

b) Cash crops 

In subsidize the limited crops, they also produce cash crops, those are pototo, cardamom, 
vegetable, tea, coffee and sugarcane.   Existing and potential areas for cash crops are as 
follows: 

 

Table 3.11: Existing and potential areas for Cash Crops 

1 Potato 

Chepuwa, Hatiya, Diding, Bala, Sisuwakhola, Tamku, Pawakhola, 
Makalu, Num, Matchepokhari, Sabhapokhari, jaljala, Sidhakali, 
Sidhapokhari, Nundhaki, Syabun, Madirambeni, Madimulkharka, 
Tamafok, Mamling 

2 Cardamom 

Madi mulkharka, Tamafok, Akhibui, Mamling, Syabun, 
Madirambeni, Jaljala, Sidhakali, Sidhapokhari, Nundhaki, Malaku, 
Barhabise, Sitalpati, Num, Matchepokhari, Pathibhara, Pawakhola, 
Sabhapokhari, Hatiya, Diding, Bala, Shishuwakhola, Tamku, Yafu, 
Mawadin, Wana 

3 Vegetable 
Madi mulkharka, Tamafok, Akhibui, Mamling, Mamling, Khadbari 
mun, Kharang, Baneswor, Wana, Syabun, Chainpur, Madirambeni, 
Jaljala, Sidhakali, Sidhapokhari, Sitalpati 

4 Tea Madi mulkharka, Tamafok, Mamling, Matchepokhari, Diding 

5 Coffee Wana, Chainpur, Kharang, Baneswor 

6 Sugarcane Khadbari mun, Kharang, Baneswor, Wana 
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The areas and production quantity in the district is as follows:   

S.N. Crops 
Area 

(Hectare) 
Production  MT 

1 Cardomom  3228 949 

2 Coffee 250 NA 

3 

Vegetable seed production 100 NA 

Fresh vegetable 540 5994 

off-season Vegetable 650 7540 

4 Potato winter 635 6,032.5 

5 Potato summer 2543 25,430 

Source: District Agriculture Development Office, 2066 

3.2.6  Horticulture 

The major horticulture in the district is citrous fruits like organge, pears, plum and lemon. 
Mango, kathar, Lichi and pinaple are cultivated in southern part of the district. the orange is 
cultivated in 578 ha and production is 1801 MT per year. The potential and existing pocket 
areas for the different types of fruits are as follows:   

Table no 3.12: Existing and Potential pocket areas for fruits 

Sn Fruits Potential and Existing VDC 

1 Orange Sitalpatim Mangtewa, Wana, Diding, Sidhipokhari, Khadbari Mun, 
Baneswor, Madirambeni, Kharang, Tamafok, Mamling, Barhabise, 
Chainpur 

2 Pears and 
Plum 

Yafu, Tamku, Bala, Makalu, Diding, Baneswor, Khadbari Mun, 
Jaljala, Sidhakali, Sidhapokhari, Nundhakil, Madirambeni, 
Madimulkharka, Tamafok, Akhibhui, Mamling, Mangtewa 

3 mango, 
Kathar, 
Lichhi 

Wana, Baneswor, Khadbari Mun, Chainpur, Kharang, Sidhakali, 
Syabunm Akhibhui, Mamling, Sitalpati, Dhupu 

4 Lemon Diding, Yafu, Tamku, Bala, Num, Pathibhara, Sitalpati, Mangtewa, 
Wana, Syabun, Baneswor, Khadbari Mun, Jaljala, Sidhakali, 
Sidhapokhari, Madirambeni, Mawadin, Kharang, Madimulkharka, 
Tamafok, Sabhapokhari,Dhupu, Akhibhui, Mamling 

5 Banana Diding, Yafu, Tamku, Bala, Num, Wana, Syabun, Baneswor, Jaljala, 
Sabhapokhari, Dhupu, Tamafok, Madimulkharka, Madirambeni, 
Khadbari Mun, Sitalpati, Mangtewa, Sidhakali, Sidhapokhari, 
Mawadin, Kharang, Akhibhui, Mamling 
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Sn Fruits Potential and Existing VDC 

6 Bhuikatahar Kharang, Khadbari Mun 

3.2.7 Livestock Production 

The physiological feature of the district is suitable for livestock farming; one of the 
occupations is livestock farming. All households hold more than one and multi types of 
livestocks as their culture and rutual. Those are cattle, buffalo, sheep, goat, pig, chicken and 
horses, most of them are local. The population of cattle is as follows: 

Table 13: Population of Livestock 

S.N. Livestock Total 

1 Cattle 94920 

2 He/She Buffaloes 36383 

3 Sheep 15039 

 Goat 154790 

4 Pig/Boar 33987 

5 Chicken 327030 

6 Horse 1179 

Source: District Veterinary Office, 2066 

 

Existing and potential areas of livestock pocket areas are as follows:  

S.N. Livestock’s Potential and Existing VDC 

1 Sheep Hatiya, Chepuwa, Pawakhola, Yafu, Makalu, Pathibhara, Num, Bala, 
Sisuswakhola, Diding, Matchepokhari, Khadbari mun, Jaljala, Barhabise, 
Sidhakali, Sidhapokhari, Nun dhaki, Sabhapokhari, Madimulkharka, 
Mawadin 

2 Yak/ Chauri Keemathanka, Hatiya, Chepuwa, Pawakhola, Malaku, Sabhapokhari, Nun 
dhaki,  

3 Changra Keemathanka, Chepuwa 

4 Cow & buffalo All the VDcs and munucipaly excluding Keemathanka but pocket area is 
along the road 

5 Pig All the VDcs and munucipaly excluding Keemathanka but pocket area is 
along the road 



Chapter II: Indicative Development Potential Map (IDPM) 
                          

                                                            

 
District Transport Master Plan (DTMP), Sankhuwasabha, III-13 

 

S.N. Livestock’s Potential and Existing VDC 

6 Goat Bala, tamku, Diding, Matchepokhari, Dhupu, Wana, Jaljala, Barhabise, 
Madirambeni, Baneswor, Akhibhui, Mamling, Madimulkharka, Kharang, 
Syabun, Tamafok - avilable in all VDCs 

7 Chicken Diding, Sitalpati, Matchepokhari, Dhupu, Khadbari mun, Wana, Jaljala, 
Barhabise, Chainpur, Madirambeni, Mawadin, Baneswor, Sidhakali, 
Sidhapokhari, Nun dhaki, Kharang- avilable in VDCs. 

Though the whole VDCs are mentioned as pocket area, the pocket areas have been 
developing as along the road and its networks. 

The annual production and market price are as follows:  

S.N Livestock's 
Products 

Unit Price /unit in Rs. Annual 
Production (MT) 

1 Milk Litre 60/lit x1000 11304 

2 Meat MT 300/kg x1000 2419 

3 Egg (hen) Thousand 12/pc x 1000 5641 

4 Wool MT 1000 11260 

5 fish Kg 350/kg 1750 

Source: District Veterinary Office, 2065/66 

3.3. Service canters and facilities 

3.3.1 Post Services  

There are 42 postal offices to extend postal services to the district. District post office is 
situated in khadbari and Ilaka post offices are in Ilakas and additional post offices are in the 
remote VDCs as shown below:  

Table 3.14: Types of Post offices 

S.N. Type of Post office Number 

1 District Post Office 1 

2 Illaka Post Office 13 

3 Additional Post Office 28 

Source: District Post Office 

3.3.2 Telecommunication Services 

Telecommunication is the fast and reliable communication to the outer and inner district. 
MART/ VHF/ITI facilities are available in 15 VDCs. C. Dot system is available in municipality 
and chainpur VDC as shown in the table no 14. The remaining 18 VDCs are deprived from 
these telecommunication services. 



Chapter II: Indicative Development Potential Map (IDPM) 
                          

                                                            

 
District Transport Master Plan (DTMP), Sankhuwasabha, III-14 

 

 

Table 3.15: Types of Telephone Facilities and Access VDCs 

Sn VDCs 
No. of 

Telephone 
System 

1 Khadbari 250 lines, chainpur 140 lines 
390 C. Dot 

system 

2 

Num, Tamku, Sitalpati, Wana, Jaljala, 
Sidhakali, Sidhapokhari, Madi Rambedi, 
kharang, Akhibhui, madi Mulkharge, 
mamling, Tamafok 

23, 11, 1 MART’s/V
HF/ITI 

Source: NTC, 2066 

3.3.3 Financial institutions 

There is 5 banks; Rastriya Banijya Bank, Agricultrual Development Bank, Khadbari 
Commercial Bank, Nabil Bank Ltd and Nepal bank Ltd. There is about 90 cooperatives 
aiming for different purpose likes agriculture, electrity, multipurpose, and saving and credit. 

3.3.4 Health Service Organisations 

There is one public health office, one hospital, 3 ayurbedik ausadhyalay in the district. There 
is 2 primary health care centres, 11 health post, 25 sub health post and 45 women helath 
workers are serving in the village as shown in below table no 14. 

Other organizations working in health are Makalu Community Henlth Centre (CAN), Gramin 
Jankalyan Health centre- Khadbari-9, Astha poly clininc- Khadbari -1, Manakamana poly 
clinic- khadbari-13, Khenpalung poly clinic –Yapu 3, Eco Himal – Bala and Sishuwa, BNMT 
and RRN support to district public health office. 

Table 16: Health Services Centre 

S.N. Type of Health service Number Places 

1 District Public Health Office 1 Khadbari 

2 District Hospital 1 Khadbari 

3 District Ayarvedik Ausadhalaya 3 Wana, Akhibhui,  

4 Primary Healthcare Centre 2 Chainpur, Tamkhu- Sukrabare 

5 Health Post 11 
Kimathanka, Hatiya, Makalu, Shitalpati, 
Matchepokhari, Khadbari, Wala, Kharang, 
Nunthaki, Madi, mamling 

6 Sub-Health Post 25 

Chepuwa, pawakhola, pathibhara, num, 
Yapu, mantewa, Bala, sishuwa, Diding. 
Dhipu, Barhabise, Sabhapokhari, Khadbari 
(Panma, malta, Mankamana, syabun –4), 
Jaljala, Bana, Baneswor, sidhakali, 
sidhapokhari, Mawadin, Mulkharga, 
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S.N. Type of Health service Number Places 

Aakhibhui, Tamafok,    

9 Women health worker 45 45 

Source: District Health Office, 2066 

3.3.5 Community led organizations: 

People have owned and lead different organizations to substantiate the social services to 
the people. Total of 541 people's organization working in the name of mother's groups, 
agricultural groups,  community forest user's groups, livestock groups, production and 
marketing cooperatives and VDP community organizations. The details are as follows: 

 Table 3.17: Community based people‘s organization 

S.N. Types of groups Unit 

1 Women’s group 540 

2 Agricultural group 199 

3 CFUG 219 

4 Livestock group 86 

5 Cooperatives 47 

6 VDP community organizations 402 

 Total 1541 

3.4  Existing / Potential Development Area 

3.4.1 Community Based Forest Management and its products 

Community managed forestry programme is highly successful in Nepal for the protection and 
promotion of forest. Altogether 219 community forestry users groups have been managing 
26197.01 hectare of land (2008/9). Total of 54220 male and 55549 female belonging 20891 
households are the members of forest users groups. There are six private forests. The stauts 
of the community forest in the district is quite encouraging and as follows:  

Table no 3.18: Community based Forestry groups 

S.N. Particulars Nos in 2008/9 

1 Area of community forest 26197.01hectare 

2 No of Community Forest Group 219 

3 Population of community forest 109779 

4 Male 54220 

5 Female 55549 
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S.N. Particulars Nos in 2008/9 

6 Household of community forest 20891 

7 Ave. holding of forest per group 120.64 ha 

8 Group fund  Rs. 1563898 

9 Saving mobilistion group 74 

There are huge possibilities of NTFP in 26 VDCs but recorded only limited items and 
collected revenues in an export, those are chiraeto, Bish root, majhitho, jhau, yarsagumba, 
Lokta and Argeli. The total amount collected from NTFP in 2064/65 was Rs. 757,165.  

Existing and potential pocket ares for Non-forest products (NTFP) in the districts are as 
follows: 

Table no 3.19: Existing and Potential Pocket areas for NTFP 

S.N. Product Existing and Potential VDCs 

1 chiraeto Keemathanka, Hatiya, Chepuwa, Pawakhola, Num, Makalu, Yafu, 
Bala, Tamku, Sisuwakhola, Barhabise, Sabhapokhari, Pathibhara, 
Syabunm Sidhapokhari, Tamafok 

2 yarsagumba Keemathanka, Hatiya, Chepuwa, Pawakhola, Num, Makalu, Tamku, 
Bala, Sisuwakhola, Barahbise, Sabakhola, Jaljala 

3 Rudraksya Wana, Sidhakali, Sidhapokhari, Akhibhui, Dhupu, Baneswor, Karang, 
Mangtewa, Khadbari mun, Syabun, Jaljala 

4 MAP Keemathanka, Hatiya, Chepuwa, Pawakhola, Num, Makalu, 
Barhabise, Sabhapokhari, Jaljala, Tamafok, Mawadin, Madi mulkharka 

5 Bikhamba Keemathanka, Hatiya, Chepuwa 

6 Padamchal Keemathanka, Hatiya, Chepuwa, Pawakhola, Num, Barhabise, 
Sabhapokhari, Sidhapokhari, Nun dhaki 

7 Panchaule Keemathanka, Hatiya, Chepuwa, Pawakhola, Num, Makalu, Bala, 
Sisuwakhola, Tamku, Yafu, Barhabise, Sabhapokhari, Jaljala, 
Nundhaki 

8 Big Okhat Keemathanka, Hatiya, Chepuwa, Pawakhola, Num, Barhabise,  
Sabhpokhari 

9 Harro, Barro & 
Amala 

Syabun, Wana, Akhibhui, Kharang, Baneswor, Madirambeni, Khadbari 
mun 

10 Allo Bala, Sisuwakhola, Tamku, Num, Yafu 

11 Lod Salla Keemathanka, Hatiya, Chepuwa, Pawakhola, Num, Barhabise,  
Sabhpokhari, Madimulkharka, Tamafok, Nundhaki 
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S.N. Product Existing and Potential VDCs 

12 Amriso Jaljala, Syabun, Wana, Sidhakali, Chainpur, Baneswor, Kharang, 
Mamling, Akhibhui, Barahbise, Dhupu 

13 Lokta Sisuwakhola, Bala, Tamku, Malaku, Num, Pathibhara, Sabhapokhari, 
Sidhakali, Sidhaapokhari, Jalajala, Madimulkharka, Madirambeni, 
Mawadin, Tamafok 

13 Rhododendron Keemathanka, Hatiya, Chepuwa, Pawakhola, Makalu, Num, Wala, 
Sisuwakhola, Tamku, Barhabise, Mawadin, Madimulkharka, 
Sabhpokhari, Jaljala, Nundhaki, Pathibhara, Diding, Yafu 

14 Kurilo Diding, Matchepokhari, Baneswor, Kharang, Sidhapokhari, Sidhakali, 
Syabun, Dhupu 

15 Khayar Syabun, Akhibui, Baneswor, Kharang, Chainpur, Wana, Dhupu, 
Sabhapokhari, Mamling, Madirambeni 

16 Shikakai Syabun 

3.4.2 Mines and minerals 

The rapid feasibility survey was conducted to identify the availability of mines and mineral, 
but not yet conducted detail survey to excavate the resources. The potential and exisitng 
identified mines and mineral pockets areas are as follows:  

Table no 3.20: Potential and Existing pocket area for mine and minerals 

S.N. Potential and Existing VDCs Mine 

1 

Tamafok, Num, Ramite (Barhabise), Hatiya, 
Arun and Sabha river bank Copper 

2 Barhabise (Sunamla, Hyakule, Mangsima Ruby 

3 Hokse, Lohakot, Pathibhara Iron 

4 Piluwakhola and Sabha khola river bank Lime Stone 

5 Hatiya, Simma jor khola, Khadbari Mun. Marble 

6 Fakuwa, Ithum dada Aquomorine 

7 Panchpokhari Ruby 

8 Hyakule area Tourmaline 

9 
Pakribas, Barhabise, Jaljala, Hedangna and 
Bhusune Quarch 

10 Arun River bank Black silajit 

11 
Mangsima, Chainpur, Akhibhui, Kharang, 
Baneswor 

Abhrakha, 
Linestone 
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4.3.3 Religious and historical places 

There are many places which are popular for religious, historical and tourism purpose, these 
places can be promote for external and internal tourism. The places are as follows:  

 

Table 3.21: Religious, Historical and Tourism significance places 

S.N
. 

VDC Description Significance 

1 Hatiya 
Baruneswor Mahadev, Monastery, Hotwater 
stream 

Tourism & Religious 

2 Chepuwa Simpoke Himalaya, Monastery Tourism & Religious 

3 Yafu Khempalung cave and Himalaya 
Historical & 
Religious 

4 Makalu 
Mt Makalu, Manastry, Khempalung 
Shivdhara 

Tourism 

5 Num Mahadev Gumba, Katuwal gau, 
Historical and 

Religious 

6 Bala Trekking route Tourism 

7 Tamku Mewahang palace, Trekking rout Tourism & Religious 

8 Mangtewa Lampokhari & Nilgupha Tourism 

9 Sitalpati Trekking route and Harelo dada Tourism 

10 Sabhapokhari Sabhapokhari Religious 

11 KhandbariN.P. Manakamana, other temples and Manastry Religious 

12 Diding Kirateswor Mahadev Religious 

13 Bana Siddheshwor Mahadev Religious 

14 Syabun Gupteswor Mahadev Religious 

15 Jaljala Jalpadevi, Jaljala himal Religious 

16 Siddhakali Siddhakali temple Religious 

17 Siddhapokhari Riverside ritual place Religious 

18 Nundhaki 
Gupha pokhari,Menchyamthap,Bhimsen 
stone 

Religious 
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S.N
. 

VDC Description Significance 

19 Chainpur Bhimeshwor temple Religious 

20 MadiRambeni Ram mandir Religioius 

21 Mawadin Lampokhari Religioius 

22 Kharang Kharang bazar Tourism 

23 Baneswor Shivaling Baneswor Mahadev temple Religious 

24 Ankhibhui Shiva temple Religious 

25 Mamling Shivalaya Religious 

26 
MadiMulkhark

a 
Lampokhari, Monastry, Hangthung dado Religious 

27 Tamafok Okhre (religious place) Religious 

28 Dhupu Nageswor Cave Religious 

29 Pathibhara Gurase, Mane dada, Kali mandir Tourism & Religious 

30 
Madimulkhark

a and 
Nundhaki 

Tinjure Milke Jaljale and Rhododendron Tourism 

3.5 Existing and Potential Market centre (Key Growth Center) 

Ramdom selection of market centres in line with the road allignment was taken. Total of 34 
market centres were surveyed and analysed their grades as per their services rendering to 
the people, number of business centres, service providers and potentialilty of agriculture, 
horticulture, livestocks and other local resources as well as historical and tourism importance 
of the centre. The market centrality index are calculated with standard format and graded. 
The market grades are as follows: 

Table no 3.22: Existing and potential market centre, centrality Index, rank with grade 

S.N. VDC Market centre Centrality Index Rank Grade 

1 KhandbariN.P. Khandbari 340 1 A 

2 Chainpur Chainpur 289 2 A 

3 KhandbariN.P. Mane bhanjyang 142 3 A 

4 KhandbariN.P. Tumlingtar 120 4 A 

5 Siddhakali Pokhari 112 5 A 
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S.N. VDC Market centre Centrality Index Rank Grade 

6 Tamafok Mude Sanishchare 86 6 A 

7 Barhabise Barhabise 84 7 A 

8 Kharang Kharang 66 8 B 

9 Ankhibhui Kuwapani 66 9 B 

10 MadiRambeni Okharbote 63 10 B 

11 Akhibui Bihabare 62 11 B 

12 Mamling Bhanjyang 56 12 B 

13 Num Num 54 13 B 

14 MadiMulkharka Buddhbare bazar 53 14 B 

15 Wana Wana 52 15 B 

16 Pathibhara Gadhidanda 46 16 C 

17 Nun dhaki Gufa Pokhari 40 17 C 

18 Jaljala Bihibare 39 18 C 

19 Sitalpati Sukrabare 37 19 C 

20 Tamku Sukrabare 29 20 C 

21 Matsyapokhari Chichila 29 21 C 

22 MadiMulkharka Mangalbare 28 22 C 

23 Dhupu Dake Bhanjang 27 23 C 

24 Bala Budhabare 25 24 Potential 

25 Chepuwa Chepuwa 20 25 Potential 

26 Hatiya Syaksila gola 20 26 Potential 

27 Hatiya Hongong 20 27 Potential 

28 Bana Lingling 19 28 Potential 

29 Hatiya Hatiya 19 29 Potential 

30 MadiMulkharka Chauki 17 30 Potential 
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S.N. VDC Market centre Centrality Index Rank Grade 

31 Pathibhara Simma 11 31 Potential 

32 Sitalpati Heluwabesi 9 32 Potential 

33 Chepuwa Chyamtang 9 33 Potential 

34 Keemathanka Keemathanka 8 34 Potential 

 

3.6 Description of Market centre 

1. Khandbari: 

Khadbari is the district head quarter. All district offices and municipality offices except legal 
justice office (Court) are in Khadbari and rendering services to all VDCs and Municipaliity 
area. Pokhari is the old market area and all the offices are aroung the market. Long distance 
bus services also start from tudikhel of this area. It is most important place and market centre 
for all people of the sankhuwasabha. Khandbari Municipality office is also in this area. There 
is district hospitals and 2 campuses. There are 5 banks, 7 cooperatives and more than 20 
non government organisations working for the development. 

 2. Chainpur: 

This is old market centre and previous district head quarter. The area is famous for metal 
craft and carried many historical importances and temples. There are all types of 
development infrastructures and educational institutions. The area is linked with all weather 
road from Basantpur terahthum distict, hence this is growing market centre of this district. 
This market is the shoping centre for the habitants of all VDCs of constitutional no 2, 
Khadbari ward no 13 and few places of terahthum districts.  

3.  Manebhanjang: 

This is northern corner of Khadbari Munucipality and foothill of northern belt hilly areas. This 
is one of the big markets of Sankhuwasabha district. This is the main market centre for all 
VDCs in northern belt. This is the transportation junction and buspark for the vehicle moving 
towards northen belt and southern belt. Hence it is important market centre for buying 
consumable goods and selling their local products likes NTFP, agro products, horticulture 
and livestock.  

4. Tumlingtar market: 

This is the market extended by the airfield and air services. This area is the middle part of 
the districts and along the high way to Chainpur Basantapur/ Terahthum and Leguwaghat 
Hile/ Dhankuta in the South and connecting place to Koshi Keemathanka highway in the 
north. The area is popular for the clay product and trading centre. This area is near to 
Bhojpur, hence it has unique important for the people of Sankhuwasabha and Dingla, 
Kharang, Ramche, Dhungedara, Dobhan, Nepaldada, Jhyaupokhari, Satal and Kurlung of 
Bhojpur district. This area has its important for prompt communication and fast travel to other 
districts.  

5. Pokhari/ Siddhakali: 

The habitants of Pokhrang, Malbase, Dhane, Bhaluthok, Chaurikharka, Bihibare, Fabing, 
Badha, Mawadin, Changting villages and most of the north east VDCs are come for selling 
their products and buying the consumable good their daily lives. The place is situated in the 
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river bank. It has caried uniqueness of siddhakali temple.  There is health post, veterinary 
office, post office, cooperatives and NGOs working in this area. There are many hotels, tea 
stall, grocesary shops, hardware shop, medical shops, stationary shop and cloth shops, etc. 
There is rice mill forest based industries and agro based industry are operating. 

 6. Mude Sanishchare/ Tamafok: 

This market area has all weather road link to basantpur of Terahthum and chainpur. The 
area is the market centre for the habitant of Namfu, Banpale, Newar gaun, Bhanjyang, 
Chitre, Orlang, Ahale, Mehele, Hanglafok, Fudung and Budhabare. There is schools, many 
shaopes, rice mill, forest based industry and mechanical workshops. 

7. Barhabise: 

This market centre is location in between Sabhapokhari and Barhabise VDCs and river bank 
of Sabha khola. It has beautiful landscape and developed as trade centre. This area is 
religious holly place and ventage point for the mountain pond (4200 mt). All the offices are 
located in this area, so it carries important for the habitants of Barhabise, Sabhakhola, Jaljala 
and Syabun, Matchepokhari, Wana VDCs and Khadbari Municipality. The local products of 
north east belts sell and buy their consumable goods from this market. Hence it has 
importance and comparatively big market. They have identified quarch mine and copper 
mine (Ramite) and ruby mine (Sunamla, Hyakule and Mangsima areas). 

8. Kharang: 

This is tourism place and market place for the habitant of Pipaltare, Hokse, Lingling, Archle, 
Lumlintar and Baneswor VDC. This area is in adjoining to the leguwa tumlingtar high way. 
Peoples from Pipaltare, Hokse, Lingling, archle, Lumlintar and baneswor visit for buying 
consumable good and selling their local products. Hence it has more significant growth 
potential even in future. There is highschool, many shops, agro based industries, veterinary 
service centre, post office, electricity office, cooperative and local NGO working in this area.   

9. Kuwapani / Akhibhui: 

This is the market place for the habitant of Lyatang, Kewa Baireni, Bihibare, Khalte, Tallo belt 
Chanuwa. It has alweather road link with Dhankutta district via leguwa ghat. The area has 
high potential for agricultural products and hence it has highly growth oriented place. The 
shiv temple is fomous for religious people in this area. 

10. Okharbote/ Madi Rambeni: 

This is the market centre for Hanglung, Purano Chainpur, Ghorle, Khamlaling, Trishul, 
Kharang, Ratamate, Tikhidunga, Salle, Tirtire, Tellok, Mahahbir habitants. There is one 
campus and other service rendering offices. It has huge potential for market expanssion. It 
carries historical and religeous values, hence it has values of marketing of the local products 
and centre place in buying consumable goods for the local habitants. Ram mandir is fomous 
temple for inter district religious people. 

11. Bihibare/ Akhibhue: 

The market centre is the shoping centre for the habitant of Lyating, khaho, sattare; 
khamlaling; all wards, Sanischare, katlang, Chitre, Gairigoun, dadagoun, banshkharka, 
nunthala, Magar, newar, goun, jhilimile dadakharka, Jarayotar, ranitar; all wards of Akhibhue. 
There are schools, many shops, one rice mill, electricity office and cooperative. There is 
NGOs working in this area. The area is low land and furtile for agricultural products. There is 
road linked with Leguwaghat Hille Dankuta Road.  

12. Bhanjyang / Mamling: 
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The area is potential and near to leguwaghat highway and market centre for the habitants of 
Dhode, Faksi and near by villages. It has high potential of agricultural products. Shiwalaya is 
the religeous place. There are schools, health post, agricultural service centre, veterinary, 
post office and cooperative. There are rice mill, forest based industry and many shops.   

 

13. Num:  

This is the main market place for Pathibhara, Malta, Deurali, Num, Makalu, Matchepokhari 
and Dididng. It is situated in the value of Arun River, foothill of Makalu Barun National Park 
and way to Arun III hydro power. It carries historical memory Num is known as katuwal gau 
(tax collector's village) and popular for manastry and Mahadev temple. Cooper mine has 
been identified in this area. There is high school and many shops to render services to the 
visitors from northern belt of the district. 

14. Madi Mulkharka: 

This is the market place of the habitant of Rambeni, Tamafok, Nundhaki, Mawadin, Morang 
and Sirjung. This area is popular for sugarcane and other agro products. Gumba and 
lampokhari is the religeous place in this area. There is one campus, healthpost, agricultural 
service centre, veterinary service centre and postal service centre. There are many shops 
and hotels rendering services the travellers. 

15. Wana: 

There is highschools, health post, agriculture, veterinary and other offices in the area. This 
market is on the way to chainpur Khadbari highway. The habitant of Barhabise, Dhupu, 
Sabhapokhari, Syabun, Matchepokhari, Wana and Khadbari visit for buying and selling their 
products in the market, hence it has high potential for expansion in future. There is religeous 
temple like siddhewor temple. This area has high potential for agriculture, horticulture and 
NTFPs.  

16. Gadi Danda/ Pathibhara: 

This is the historical place and market centre for Seduwa, Dumkimara and Gola. The market 
centre is connected with the proposed high way Num to Keemathanka. There is high school, 
health post, veterinary office and post office. Hence it has unique value and prospective for 
future growth. 

17. Gufapokhari/ Nundhaki:  

This market centre is the junction of Mulkharka, Nundhaki, Mawadin, Girihastim Morahang, 
Terahthum-Jirikhimti, Pouthak, Khamlalung, Taplejung-Samdhu, Sadhu, Change, Hampang, 
Dhungesanghu, Dobhan, Khoglung, Hangdowa and Mewakhola. The habitant of these areas 
walked up to 6 hours for buying and selling their products. The place is popular for Gupha 
pokhari, Menchangdhyap, bhimsen stone. There is many shops and hotel to render services 
for the travellers. There is one micro hydro. 

18. Bihibare/ Jaljala: 

The habitant of Bana, Jaljala, Syabun, Sidhapokhari and Chainpur visit to buy and sell 
products in this market. This area is popular for Jalpadevi temple and unique view of Jaljala 
Himalaya; hence, it has huge potential for religious and tourism. There is a quarch mine. 
There is high potentiality of MAps. There is one high school, one rice mill, forest based 
industries, handicrafts, cooperatives, NGOs are working for the development. There are 
many shops and hotels in this area to vendor their services to the travellers.  

19. Shukrabare/ Sitalpati 
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This is the ancient Friday market place for the habitant of Heluwabeshi, Angla, Simle, 
Chandanpur, Kurlung, Bala and Sisuwa. It was village level established market for the local 
and neighbouring VDCs. This area is linked with the seasonal road network. There is 
highschool, health post, agricultural office and postal service. there is one high school and 
many shops for consumable goods.  

 

 

20. Shukrabare/ Tamkhu: 

The name itself describes as Friday mobile market. This market is the place for selling thir 
products and buying consumable good for the habitant of Tamkhu, Bala, Mantewa and Yafu. 
This place carries the historical memory of Mewahang palace and trekking route to 
Himalaya. Citrous fruits are available in this area. There is educational institutions, health 
post, veterinary office, post office and many consumable goods shops.  
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21. Chichila: 

This market place is the selling and buying activities of habitants of Diding, Thadagaun, 
Matchepokhari, Kagate, Kharmile, Dadagaun, Pokharigaun, Barkhe and Chansute. This area 
is the crossing point to Khadbari Num highway and near to Khadbari.There is highschool, 
health post, many consumable goods shops and other service venders. It is popular for the 
recreation centre for the people from Khadbari. Hence it has unique importance for 
marketing and market centre.  

 23. Dake Bhanjang/ Dhupu: 

The market place is near to Khadbari municipality and small village market areas of the 
Dhupu VDC. Habitant of Syabun, Dhupu, Padho, Bhayum and Okten come for daily 
consumable goods and supply their local products via this market centre to Khadbari. There 
is high school, Health post, venerinary office and post office services. This are is popular for 
Nageswor cave. It has potential growth in future. 

24. Budhabare/ Bala: 

The budhabare is the ancient movable market place for Thursday. The habitants of Bala, 
Sishuwakhola, Tamkhu and Kurlung of Bhojpur district visit for selling their own products and 
buying consumable goods for their daily family needs. This is trekking rout to Mount Makalu 
Himalaya. This area is popular for MAPs (Medicinal and Aerometic plants), NTFP and 
Rudrakshya seeds. 

25. Chepuwa: 

The habitants of Lingam, Gumba, Kukma, Chyamtang, Hatiya and Hunggung visit for buying 
consumable good and selling their local products likes NTFP, livestocks and agro products. It 
has linked with the proposed highway Num to Keemathanka. There is high school and post 
office in this area. There is popular for the ventage point for Simpoke himal and monaster; 
hence it is potential for future market growth. 

26. Syaksila Gola: 

Syaksila gola is the central place for gathering people and discuss for their development, 
now this place has been developed as market centre. This area is the centre part of the 
northen belt of the district, so it is the market place for the habitant of Tungkhaling, 
Lungsung, Siprung, Saksha/ Dibha, Namase, Linggum, Bhankim, Shyaksila and Simbhung/ 
The people come to market centre for buying consumable goods for their daily livelihoods 
and sell local products as NTFP, livestock and agricultural products. The area is link with the 
proposed highway Num to Keemathanka; hence it has hugh potential in future. 

27. Honggong /Hatiya: 

This is village level market in the norther belt, where most of the northern belt habitants visit 
for buying consumable good and selling their product. In most of the cases their dealing is in 
either exchange or barter system. And, this is resting place while trekking to keemathanka. 
This area is connected with Num to Keemathanka highway, hence it has potential market. 
The people from Hatiya,Chepuwa and Gola visit to this market for buyihng consumers' goods 
and selling local products. 

28. Lingling /Wana: 

This is the local market for the habitants of Wana, Khaptuwa and Khamare. There is school, 
health post and cooperatives. The area is near to Tumlingtar airport. The market place is 
connected with Tumlingtar chainpur highway; hence it has growth potential in future.  
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29. Hatiya: 

The name Hatiya, itself describes the mobile market in local name. The place, where people 
from neighbouring villages come and sell together oftenly for their daily needs. This place is 
popular for monastry, hot water stream and Baruneswor Mahadev as well as junction to 
Barun River. It has copper mine and marble. There is huge potential for NTFP.  This area is 
linked with the proposed Num to keemathanka high way, hence this is potential market 
centre.  

30. Chauki/Mangalbare: 

This area is the centre point to the trekking rout of Tinjure Milke Jaljale, popular for the 
rhododendron. Around 28 varieties of rhododendron is available in Tinjure Milke Jaljale area. 
The market is the centre point for the habitant of Nundhaki, Mawadin, Madi rambeni, 
Mulkharka, Tamafok, Terahtbhum -Morang, Srijung, Pouthak, Ambung, Dhunbu, Fakumba, 
Dhunge sagu, Chage, Hampang. It is near to the basantpur market of Terahthum distric. 
Hence, it has great opportunity for expansion in future.  

31. Simma/ Pathibhara: 

This area is connected with the proposed high way Num to Keemathanka. This market area 
is place for buying and selling of the habitant of Karmarang/ Kawakhola, Pathibhara and 
Gola. There is one high school, few shops and hotels. It has iron mine. This place is popular 
for the Kali temple, mane dada as ventage point for the Mount Makalu. Hence, it is potential 
for future growth. 

32. Heluwabesi: 

This market is the centre for the habitants of Kurlung, Bhojpur district and Sitalpati VDCs as 
a whole. The seasonal road network is connected to Manebhanjang and Khadbari 
municipality. There is one high school, rice mill and shops. This area is a trekking rout to 
northen belt and popular for Darelo dada. It has growth potential.  

33. Chyamtang/ Chepuwa: 

This area is the market centre for the habitants of Chumsur, Chepuwa, Hatiya and 
Hunggung. There is one primary school, rice mill and few shops. This area is linked with 
Num to Keemathanka highway. This is the most remote small market area in northen belt. 
This area is popular for ventage point to Simpoke Himal and Monastrey. This area is 
potential for growth in future. 

34. Keemthanka market: 

This is extrem northern side local market linked with Tibetan platue of China. This is 
historical trek and exit point of Nepal for trade with Tibetan. The area is very small but having 
great historical importants linking with Tibetan. Nepal government is planning to broaden this 
trail by constructing Koshi Keemathanka highway. Hence, it has great potential for future 
market point in trading with Tibetan. It has carried ancient cultural history of living together 
with harmoney. There is potentailility to promote eco tourism. The people from Dedang, 
Chkumshur, Chyantang, Chepuwa, Lingum, Hatiya and Hunggung come for buying 
consumers goods and selling their local resources likes NTFP, ago products, furits and 
livestock.  

3.12. Conclusion 

Road is the backbone and basic infrastructre for the holistic development of the people of 
this district. The road contributes them to speed up their mobility, enhance information and 
knowledges. Vehicle movements in the road help them to reduce their work drudgery in 
carrying goods.  
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The primary sources of household income are Agriculture, NTFP, business, service, wage, 
occupational work and remmittance. Unemployment and under employment are the serious 
problems in this area. This district is water resource prosperous district which has seviour 
problem of energy, electricity, fuel wood and transportation. People’s knowledge on external 
world and regular cash income generation are the problem in northen belt. There is huge 
potential of forest resources and eco tourism but due to road network, low educational level 
and limited development infrastructure have dragged out from development mainstream. 
This has led a large numner of youth’s trave to foreign countries in search of job and better 
life. While most of the middle class youths attempt for gulf countries including Korea and 
Malasia. Poor and ultra poor migrate to India in search of unskilled low pay job. Nearly 3000 
to 4000 youths, mostly male leave this district under seasonal migration. (DDC record) 

 

Eco tourism is one of the prosperous sources for income and incentives living in remote and 
hilly region. Malaku Barun National Park has been contributing to local people in some level 
but development pace of the community is very low. 

Major problem and constrainst of this district is the transportation facilities like all weather 
road and vehicle services in all villages, so that they are able to enhance their capability in 
marketing of their local products likes agricultural crops, cash crops, livestock, NTFP and 
Maps. They also easily get consumable good at their door step as their needs and demand. 
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4.1  Existing Transport Situation 
Historically, Sankhuwasabha was a district with the access to road transport facility without 
connection with any national strategy road network. Such sort of internal set of transport system 
was able to provide services only between district headquarter and Tumlingtar airport. The 
development of Koshi highway from Basantpur to Tumlingtar broke up this barrier of isolation 
through improved access to Terai region as well as other parts of Nepal. Currently, the district 
has access to facilities of both the air and road transport facilities. Nevertheless, while referring to 
‘Nepal Transport Policy’ of 4 hours standard for all weather transport facility for people living in 
hilly area, only one fourth of the population of this district has access to all weather road and air 
transport facility service has also not reliable service during rainy season. The district headquarter 
has yet not access to all-weather road transport facility. In the recent years, road transport facility 
is gradually getting better through rapid increase in development of highway and other district 
road networks. Basically, Koshi highway has become a major catalyst for the overall development 
of district through improved access to goods and services of people to major market centers of 
neighbouring districts. The existing district road network which comprises of strategic and district 
roads is given below: 

4.2 Brief on National Highway: 
Koshi Highway, linking Sunsari to Dhankuta and Sankhuwasabha districts, passes through 7 
VDCs and 1 Municipality of this district, viz., Tamaphok, Mamling, Baneshwor, Chainpur, 
Ankhibhuin, Khandbari, Diding and Matschepokhari. The Department of Road (DoR) has already 
set up its strategy as well as action plan to extend this highway upto Kimathanka VDC, which is 
an international border VDC of this district with Tibetan region of China. The extended section of 
highway is aimed to pass through Num, Pathivara, Hatiya and Kimathanka VDCs serving most of 
the northern isolated VDCs of this district. Of the total length, about 121.90 km length from 
Basantpur to Kuwapani bazaar of Diding VDC lies within this district under the vehicle pliable 
condition (Table - 4.1). It has an Ottaseal surface upto Chainpur VDC and has been gravelled 
upto Sabhakhola of Ankhibhuin VDC, upto which it provides all-weather transport facility. While 
remaining earthen section of highway upto Kuwapani bazar with fair-weather facility, was 
constructed under the joint effort of DDC, GTZ and DFID. 
  
Table - 4.1: List of National Highway: 

S. 
N. 

Name of Road 
Length(Km) Total 

length 
Remark 

Ottaseal Gravel Earthen

1 Koshi Highway  49.50 25.20 43.00 117.70   

4.3 Brief Description of Proposed Feeder Road: 
Sabhakhola-Kewabesi-Leguwaghat district road (RRA), which is under the transitional stage of its 
development, as it is proposed as a feeder road for the purpose of connecting this district with 
Leguwaghat and Hile major market centres of Dhankuta district. The length of this road from 
Sabhakhola, a cross point with highway, to Leguwaghat, a major market center of Dhankuta 
district, is  around 25 km, out of which 18.05 km length lies within this district upto Kewakhola 
(Table – 4.2). The total length of this road is earthen with fair-weather serviceability. It passes 
along the left bank of Arun River by connecting Kharang and Ankhibhuin VDCs of 
Sankhuwasabha district with Leguwaghat and Hile bazar of Dhankuta district. This route is 
assumed to be one of the most shortest route in connecting district headquarter with 
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neighbouring district of Dhankuta or Terai region. This road can be another major catalyst for the 
rapid economic as well as other development of this district. So, this road has been put in a 
highest priority for its all-weather condition and the DDC of Sankhuwasabha is ready to handover 
it to DoR. While on the other hand, DoR is under the process of taking over this road under its 
jurisdiction. The DoR has already taken some initiations in upgrading this road within the section 
of this district through construction of RCC bridges over Piluwa and Kewa River. Nonetheless, the 
DDC has decided to incorporate this road in the evaluation process of the District Transport 
Master Plan under the sector wide approach programme (SWAp).  
 
Table - 4.2: List of Feeder Road: 

S. N. Name of Road 

Length(Km) 
Total 

length 
Remark 

Black Topped Gravel Earthen

1. 
Sabhakhola-
Kewabesi-
Leguwaghat 

- - 18.05 18.05  

4.4  Brief Description of District Roads  
Brief description of district road network, particularly district roads class ‘A’ (RRA) and class ‘B’ 
(RRB) are described below: 

4.4.1 Briefs of district Roads Class "A" 

Study and analysis shows that there are currently 11 district roads of class ‘A’, out which almost 
roads provides fair-weather transportation services. Moreover construction quality of these roads 
is poor in engineering aspects, as about 30% of total length needs to be rehabilitated and 
upgraded to meet the design standards and proper transportation services. In order to boost up 
economic growth of people, it needs to have an improved transport system throughout the year. 
This is only possible through upgrade of all these district roads which is directly governed by the 
availability of resources. While evaluating the annual budget of DDC allocated for physical 
development from all possible sources, it is insufficient to fulfil all necessary interventions which 
can be viewed in the summary table - 4.3. The individual district roads are described in brief as 
below:   
 

Khandbari-Badareni-Lingling-Chainpur District Road (09A001R) 

This road starts from Koshi highway at Khandbari municipality. It mostly follows ascending and 
descending terrains until it reaches Chainpur VDC. It passes through different settlements and 
market centers like Khandbari, Pathakgoan/Ratmate, Badreni, Maksuwa, Khabtuwa, Phapung, 
Lingling, Archale, Khamare, Bhanjyangkhark, Chainpur of Khandari Municipality, and Syabun, 
Wana, and Chainpur VDCs respectively. The total target length of this road is about 27.83 km, 
out of which 23.62 km is already completed and remaining about 4.21 km around Khamare 
settlement in Wana VDC is under the construction process. Regarding serviceability, it is fair-
weather within a length of 23.62 km upto Khamare settlement from both sides. The geometric 
standard of this road is not properly maintained in some sections in accordance of engineering 
design. In the case of cross drainage structures, it needs to construct 2 nos. of new RCC bridges 
over Sabhakhola and Hewakhola, and 8 nos. of new causeways over small natural drainages. 
Since this road is connecting second top market centre of Chainpur bazaar with district 
headquarter, it is considered to be a very important network for the overall development of the 
district, as it is considerably shorter than Chainpur-Tumlingtar-Khandbari section of highway. So, 
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this road is one of the most prioritized district roads to boost up economic growth of the district as 
a whole.   
 

Sabhakhola-Kewabesi-Leguwaghat District Road (09A002R) 

Though this road is proposed a feeder road concept in linking district headquarter shortly with 
major market center of Leguwabazar of Dhankuta district, it is yet not been taken over fully by 
DoR. The length of this road passing within this district from Sabhakhola, a cross point with 
highway, to Kewabesi is 18.05 km earthen section with fair-weather condition. It passes along the 
left bank of Arun River with steep terrain connecting Kharang and Ankhibhuin VDCs of 
Sankhuwasabha district with Leguwaghat and Hile bazar of Dhankuta district. Since it passes 
through some of the steep rocky sections, it took long time to be completed by this district. Very 
essential natural cross drainages structures have yet not been completed in most of the sections. 
It stays on with poor geometric standards in most of the area. In order to attain a regular 
transportation, it has to be properly maintained as well as upgraded. With the condition, it can 
really be supportive as a most important catalyst for the rapid economic development of this 
district. So, this road has been put in a highest priority for its all-weather condition and the DDC of 
Sankhuwasabha is ready to handover it to DoR. While on the other hand, DoR is under the 
process of taking over this road under its jurisdiction. The DoR has already taken some initiations 
in upgrading this road within the section of this district through construction of RCC bridges over 
Piluwa and Kewa River. With this background, the DDC has decided to again incorporate this 
road in the evaluation process of the District Transport Master Plan under the sector wide 
approach programme (SWAp).  

Chainpur-Nundhaki-Gufapokhari District Road (09A003R) 

This road starts from Khandbari-Badreni-Lingling-Chainpur district road at Chainpur bazar 
passing through different settlements and market centers like Chainpur, Pokharibazar, Tanglewa, 
Mayum, Chitlang, Bihibare Hatbazar, Tatopani, Dandagoan, Libungtar Goan, Sahidgoan, 
Singring of Chainpur, Siddakali, Siddapokhari and Nundhaki VDCs respectively. It follows partly 
ascending and descending and partly ridge path until it reaches to nearby Singring of Nundhaki. It 
connects major market centers of Chainpur and Pokhari bazar and in future, it will connect 
Gufapokhari bazar which is one of the most famous tourism market centers of this district. It has a 
total target length of 43.15 km upto Gufapokhari, out of which 25.88 km is already constructed 
upto Singring of Nundhaki VDC and the remaining 17.27 km length between Singring to 
Gufapokhari is under construction process.  About 17 km length upto Bihibare bazar of Nundhaki 
is under the stage of vehicle pliability with fair-weather serviceability. The construction of this road 
is undertaken by RAP-II. The alignment of this road follows geometric standards in accordance 
with the engineering design. Within the constructed section, about 36 nos. of stone causeways 
are already completed, while one no. of bridge needs to be constructed over Piluwa River. It has 
an importance for historical, horticulture, non-timber, religious and tourism aspects for the entire 
population of Illaka 8. This road is very important which trigger different possible options of 
economic growth of the area, so it has to be completed new section as well as upgrading process 
in attaining all-weather transport facility. 

Khandbri-Dake-Barahbise-Phakuwa (Sabhapokhari) District Road (09A004A) 

This road starts from Koshi highway at Khandbari bazar. It follows mostly ascending and 
descending path passing through different settlements and market centers like Ramche, Pangtha, 
Dake, Deurali, Dhupusera, Phakchuwa, Barahbise of Khandbari municipality, and Dhupu and 
Barahbise VDCs respectively. It connects Barahbise bazaar with district headquarter of 
Khandbari, serving fair-weather services. The total target length of this road is about 48.83 km, 
out of which 23.83 km upto Barahbise bazaar is already completed and remaining about 25 km 
upto Phakuwa of Sabhapokhari VDC is planned to be extended in the near future. The geometric 
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standard of this road is not properly maintained in accordance of engineering design in most of 
the sections. So, it needs to improve some geometrics in some critical sections in attaining proper 
transportation services. At the same time, there is equally important to construct new drainage 
structures like 3 nos. of new bridges and 16 nos. of causeways to improve its serviceability. 
Provision of upgrade has become very necessary for its all-weather serviceability. This road has 
been important in providing transportation services for the entire population of Illaka no. 5 and 
partly population of Illka no. 6. Basically, it has been considered to have its contribution into 
promotion of horticulture, non-timber, mining, tourism and livestock. So, this road has to be given 
major priority for its upgrade in boosting up economic growth of the area.  

Chainpur-Barahbise District Road (09A005R) 

This road starts from Chainpur-Nundhaki-Gufapokhari district road near Chainpur bazar. It mostly 
follows ascending and descending path passing through different settlements and market 
centers, like Chainpur bazaar, Dangigoan, Dangsimara, Sunkhani, Kalleri, Bihibare bazaar, 
Bhirgoan, Phachyang , Aitabare , Kusuwa , Khare , Chaudandi , Okten, Khokrang and Barahbise 
bazaar of different VDCs like Chainpur, Siddapokhari, Jaljala, Wana, Syabun and Sabhapokhari 
respectively.The total length of this road is about 36.20 km, out of which 15.69 km length is 
vehicle pliable up to Bihibare bazar of Jaljala VDC and remaining length is about to finishing 
stage undertaken by RAP-II programme. The geometric standard of this road is maintained in 
accordance of engineering design. Regarding drainage structures, about 29 numbers of 
causeways are constructed over small drainages, while about 6 nos. of new bridges need to be 
constructed over different major natural drainages to attain its all-weather serviceability. Since 
this road is connecting Barahbise and Bihibare bazaars with major market center of Chainpur as 
well as Koshi highway, it is considered as one of the most important district roads in the district, 
as it serves entire population of Illaka no. 5 and 7 and partly for population of Illaka no. 9 of this 
district. So, this road needs to be focused as a major priority for its upgrade in boosting up 
economic growth of the area.  

Manebhanjyang-Heluwabesi-Bumling-Budhabare-Chepchewa-Cheskam (Solukhombubu) 
District Road (09A006R) 

This road starts from Koshi highway at Manebhanjyang of Khandbari Municipality. The 
constructed section of this road follows mostly ascending and descending path until it reaches 
Heluwabesi. The new section to be extended upto Chheskam follows all types of terrains lying in 
both the Bhojpur and Sankuwasabha districts. The constructed section passes through different 
settlements and markets like Manebhanjyang bazaar, Chandanpur and Heluwabesi of Khandbari 
municipality and Sitalpati VDC. The total target length of this road is about 103.30 km, out of 
which 13.30 km upto Heluwabesi bazaar of Sitalpati VDC is already completed and remaining 
section of about 90 km upto Chheskam is the under the long term planning process of 
construction. Regarding serviceability, it is fair-weather within a length of 13.30 km with earthen 
surface upto Heluwabesi bazaar. The geometric standard of this road is not properly maintained 
in few sections in accordance with engineering design and since it has followed ascending and 
descending path, it needs to construct 13 numbers of new causeways over the small natural 
drainages. The existing earthen section of the road needs to be upgraded as soon as possible to 
provide all-weather transportation facility. Basically, improved road condition has been considered 
to have its valuable contribution in the promotion of commercial high valued crops, horticulture, 
livestock, non-timber, mining and religious, and tourism sectors through which overall 
development of the area will be promoted.   
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Tute Deurali-Mangalbare Chauki-Gufapokhari District road (09A007R) 

This road starts from Koshi highway at Tute Deurali of Tamaphok VDC, which is a major point 
through which import and export of goods is done. It mostly follows ridge path until it reaches 
Gufapokhari of Nundhaki VDC, which is one of the most famous tourism places of this district. It 
passes through different settlements and market centers like Tutedeurali, Milkejaljale bazaar, 
Pachpokhari, Tinjurephedigoan and ChaukiMangalbare bazaar of Tamaphok, Madimulkharka, 
Mawadin and Nundhaki VDCs respectively. The total target length of this road is about 22.54 km, 
out of which 15.64 km upto Sirimane settlement is already completed and remaining section of 
about 7 km upto Gufapokhari is under the construction process. Regarding serviceability, it is all-
weather within a length of 6.09 km upto Panchpokhari while within the remaining 9.45 km earthen 
section, it provides fair-weather services. In overall, it maintains geometric standards, except few 
sections. Since it almost follows ridge path, it needs not to construct natural cross drainage works 
as a major structures. Since it links the district with both the major market of Bansantpur of 
Dhankuta district and with Terahthum district as well, this road has most important role in 
providing benefit to this district through promotion of commercial cropping, horticulture, livestock, 
non-timber, and religious, and tourism sectors. So, this road has to be given major priority for its 
upgrade in boosting up economic growth of the area.  

Kitingdanda-Bihibare-Mulgoan (Kewa)-Leghuwa  (09A008R) 

This road starts from Koshi highway at Kitingdanda of Mamling VDC and ends to Kewa 
settlement of Dhankuta district. It follows mostly ascending and descending path until it reaches 
Kewa. The alignment passes through different settlements and markets like Kitingdanda, 
Halakedanda, Devithan, Mamlingbesi, Magarvira, Dharmadevi, Malbase, Bihibare, Mulgoan and 
Kewa of Mamling and Ankhibhuin VDCs of Sankhuwasabha and Chanuwa VDC of Dhankuta 
respectively. It is considered as a strategic road joining Koshi highway from Kitingdanda with 
Leguwaghat and Hile major market centres of Dhankuta district. In future, it can be a shortest 
route in connecting most of the VDCs of constituency number 2 of this district with Terai region of 
Nepal. The total target length of this road is about 16.70 km, out of which 11.90 km upto Mulgoan 
of Ankhibhuin VDC is already completed and remaining about 4.80 km is planned to extend upto 
Kewa. It serves fair-weather services with its earthen completed section upto Bihibare bazaar of 
Ankhibhuin VDC. It attains normal geometrics in most of the sections. Regarding drainage 
structures, it needs to be constructed 2 numbers of slab culverts and 6 numbers of causeways 
over the natural drainages passing across it.  

Tumlingtar-Lingling-Wana-Nagi-Tesre-Sabhapokhari (09A009R) 

This road starts from Koshi highway at Vaidyaguan (Tumlingtar) and ends at Sabhapokhari, 
which is one of the very renowned natural landscapes popular for the tourism aspect. The 
constructed section of this road follows valley as well as ascending and descending path until it 
reaches Lingling bazaar of Wana VDC. The constructed section passes through different 
settlements and markets like Vaidyaguan (Tumlingtar), Baralgoan, Hokse, Timurebhanjyang, 
Lingling of Khandbari Municipality and Wana VDC respectively. The total target length of this road 
is about 97.56 km, out of which 12.56 km is already constructed upto Lingling bazaar within which 
fair-weather vehicle pliability is taking place. Remaining about 85 km is planned to be extended 
upto Sabhapokhari. For the proper service delivery of transportation facility, it has to be attempted 
efforts in constructing one bridge over Sabhakhola as well as upgrade process. With its improved 
condition, it can contribute in providing better access to large population of its catchment area  in 
the promotion of commercial high valued crops, horticulture, livestock, non-timber, mining and 
religious, and tourism sectors through established linkage with major market centers of this 
district (like Tumlingtar bazaar) as well as of other districts (like Leguwa and Hile bazaars). 
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Rammandir-Okharbote-Bagha-Nundhaki (09A010R) 

This road starts from Koshi highway at Rammandir of Mamling VDC. At the beginning, it passes 
along the Piluwakhola and then it follows an ascending path until it reaches Bagha settlement of 
Mawadin VDC. It passes through different settlements and market centers like Piluwadovan, 
Rammandir, Pulung, Gausara, Okharbote, Chyangring, Bagha of Mamling, Madirambeni, and 
Mawabin VDCs respectively. The total target length of this road is about 30.26 km, out of which 
18.26 km is already completed upto Bagha settlement and remaining about 12 km upto Bihibare 
bazaar of Nundhaki is under the construction plan. Regarding serviceability, it is fair-weather 
within a length of 18.26 km upto Bagha settlement of Mawadin VDC. The geometric standard of 
this road is not properly maintained in some sections in accordance of engineering design and 
the beginning section of this road needs to be shifted out of the existing followed path. Regarding 
cross drainage structures, it needs to construct a new bridge over Mayakhola and 32 numbers of 
new causeways over small natural cross drainages. Basically, improved road condition has been 
considered to have its contribution in the promotion of high valued crops, horticulture, livestock, 
non-timber, and religious, sectors. So, this road has a potentiality of contributing into promotion of 
economic growth of the area
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Table - 4.3: Summary of District Roads (Class “A”) 
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1 09A001R Khandbari-Badareni-Lingling-Chainpur 27.83 27.83 27.83 Earthen Poor FW 23.62 0.00 0.00 
2 09A002R Sabhakhola-Kewabesi-Leguwaghat 18.05 18.05 18.05 Earthen Poor FW 18.05 0.00 0.00 
3 09A003R Chainpur-Nundhaki-Gufapokhari 43.15 25.88 17.00 Earthen Fair FW 25.88 0.00 17.27 

4 09A004R 
Khandbri-Dake-Barahbise-Phakuwa 
(Sabhapokhari) 

48.83 23.83 23.83 Earthen Poor FW 23.83 0.00 25.00 

5 09A005R Chainpur-Barahbise Road 36.20 36.20 15.69 Earthen Fair FW 36.20 0.00 0.00 

6 09A006R 
Manebhanjyang-Heluwabesi-Bumling-
Budhabare-Chepchewa-Chheskang 
(Solukhumbu) 

103.30 16.50 16.50 Earthen Poor FW 13.30 0.00 90.00 

7 09A007R 
Tute Deurali-Mangalbare Chauki-
Gufapokhari 

22.54 6.09 6.09 Gravel Fair AW 0.00 0.00 0.00 

   0.00 9.45 9.45 Earthen Fair FW 9.45 0.00 7.00 

8 09A008R 
Kitingdanda-Bihibare-Mulgoan (Kewa)-
Leghuwa 

16.70 11.90 8.73 Earthen Fair FW 11.90 0.00 4.80 

9 09A009R 
Tumlingtar-Lingling-Wana-Nagi-Tesre-
Sabhapokhari 

97.56 12.56 12.56 Earthen Poor FW 12.56 0.00 85.00 

10 09A010R Rammandir-Okharbote-Bagha-Nundhaki 30.26 18.26 18.26 Earthen Poor FW 18.26 0.00 12.00 
  Total 444.42 206.55 173.78    193.05 0.00 241.07 
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4.4.2 Briefs of District Roads Class B 

Khandbari-Lebrang-Dake (Dhupu) District Road (09B001R) 

This road starts from Koshi highway at Khandbari bazaar and ends at Dake of Dhupu VDC, 
where it meets Khandbri-Dake-Barahbise-Phakuwa (Sabhapokhari) district road. The alignment 
mostly follows an ascending and descending path. It passes through Tundikhel, Ramche, 
Sunkhanigoan, Lebrang, Dandagoan and Dake of Khandbari municipality and Dhupu VDC 
respectively. The total length of this road is about 15.05 km within which fair-weather transport 
facility is obtained. This earthen road is fair in surface condition and it needs to construct one new 
bridge over Padma khola in Lebrang. More importantly, this road has vital role in providing access 
to a large population of Dhupu, Barahbise and Sabhapokhari VDCs to district headquarter. In 
future, it can comparatively shorter route to provide linkage of Barahbise bazar with district 
headquarter. So, it needs to focus input in upgrading this alignment for the overall development of 
people living in those areas.  

Kewabesi-Bihibare-Buddachowk District Road (09B002R) 

This road starts from proposed feeder road at Kewabesi of Ankhibhuin VDC and meets Koshi 
highway by its end point at Buddachowk of Mamling VDC. It mostly traverses ascending and 
descending terrains, passing through Kewabesi, Narayantar, Chisapani, Jarigoan, Kiting 
Jimigoan, Kuwapani, Phakling, Gadekodhunga, Bihibare, Bhaludhunga, Magargoan, and 
Buddachowk of Ankhibhuin and Mamling VDCs respectively. The total length of this road is about 
21.98 km within which seasonal vehicle pliability takes place. It is poor in surface condition as 
well as geometric. It has to be constructed 25 numbers of new causeways over small natural 
drainages. In attaining proper all-weather transport service, regular maintenance and upgrading 
as well has become very important. This road is found to be potential for the promotion of high 
valued crops, horticulture, livestock, non-timber and mining sectors of the area. 

Tumlingtar-Chewabesi-Heluwabesi District Road (09B003R) 

This road starts from Koshi highway at Tumlingtar bazaar and targeted upto Heluwabesi bazaar 
of Sitlapati VDC. The alignment passing almost along the right bank of Arun River passes through 
Tumlingtar bazaar, Giddhe, Beteni, Chewabesi, and ultimately Heluwabesi of Khandbari 
municipality and Sitalpati VDC respectively. The total target length of this road is about 17.98 km 
out of which about 9.98 km length upto Chewabesi of Sitalpati VDC has already been constructed 
and remaining 8 km new section is planned to construct upto Heluwabesi. One no. of new bridge 
over Betenikhola and 4 nos. of new causeways need to be constructed. The fair-weather 
transport facility is being operated upto Chewabesi. This earthen road section is fair in surface 
condition as well as geometric. This road is very much important in providing access to large 
population of Illaka no. 2 and 3 as a whole and 4 and 6 partially with Tumlingtar bazaar as well as 
Terai regions. In addition, it is equally important in connecting many VDCs of Bhojpur district with 
major market center of Sankhuwasabha and Dhankuta districts.  

Badareni-Maksuwa-Katahare-Okten-Barahbise District Road (09B004R) 

This is an alignment passing almost along the right bank of Sabhakhola, and starts from 
Khandbari-Badareni-Lingling-Chainpur district road at Badareni of Khandbari Municipality and 
ends near Barahbise bazaar. It passes through Badareni, Maksuwa, Katahare, Okten, Khekrang, 
Barahbise of Khandbari municipality, Syabun and Sabhapokhari VDCs. The total length of this 
road is about 18.34 km out of which transport operation has taken place within a length of 8.34 
km upto Okten. It is fair in surface condition and geometric and 8 nos. of new causeways have to 
be constructed. It is very important in providing access to the population of Illaka no. 5 by 
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connecting Tumlingtar and Lingling bazaar with Barahbise bazaar. So, It is very much essential to 
provide upgrade intervention.  

Mudhe Sanischare-Churidanda-Madimulkharka-Mangalbare District Road (09B005R)  

The alignment of this road mostly follows ascending and descending path and starts from 
highway at Mudhe bazaar of Tamaphok VDC and targeted to meet Tute Deurali-Mangalbare 
Chauki-Gufapokhari district road at Mangalbare bazaar. The existing section of this road passes 
through Mudhesansichare, Majhuwagoan, Lunkhumalang, and Tellok (Churidanda) of Tamaphok 
VDC and it is planned to connect Madimulkharka VDC in near future. The total target length of 
this road is about 29.38 km out of which about 14.38 km has already been constructed upto 
Tamaphok (Churidanda). The remaining about 15 km is planned as a new section to be extended 
upto Mangalbare bazaar.  The fair-weather transport facility is being provided with the earthen 
section of 8.18 km upto zero point. This earthen road is fair in surface condition and has 
somehow good in geometric and one new bridge over Hattikharka Khola and 16 nos. of new 
causeways have to be constructed. This road is potential for the promotion of high valued crops, 
horticulture, livestock, non-timber and religious sectors of the area. 

Pokhari (Siddakali and Siddapokhari)-Pyankot-Chaurinkharka District Road (09B006R) 

This road starts from Pokhari bazar and targeted upto Pyankot of Siddapokhari VDC and 
ultimately it will meet Bihibare-Chungkhurung-Malbase-Chaunrikharka road at Chaunrikharka of 
Jaljala VDC. This road is constructed upto Koksa of Siddapokhari VDC. The total target length of 
this road is about 15 km out of which about 2.53 km length is already constructed upto Koksa and 
remaining 12.47 km is proposed as a new section to construct upto Chaunrikharka. It is fair in 
surface condition. About 7 nos. of new causeways have to be constructed within a constructed 
section. The transport service is operable within a length of 2 km near Koksa settlement. In 
future, it has potentiality to be a ring road by connecting Bihibare bazaar of Jaljala VDC. 

Chainpur-Siddakali temple District Road (09B007R) 

This road starts at Chainpur bazaar and reaches upto Siddakali temple with smooth grade. The 
total length of this road is about 3.11 km within which vehicle pliability takes place during dry 
season. It is fair in surface condition and geometric. Basically this road has a great potentiality for 
the promotion of religious and cultural values.  

Chichila-Devitar-Barahbise District Road (09B0008R) 

This road starts from highway at Chichila bazaar and targeted to reach Barahbise bazaar. The 
alignment passes almost ascending and descending path until it reaches Barahbise bazaar. The 
total length of this road is about 22.05 km out of which 7.05 km is already constructed upto 
Matschegoan of Matschepokhari VDC, and remaining 15 km has been proposed to meet 
Barahbise bazaar. It is poor in surface condition and geometric, as it has to be improved loops 
and grade in many sections. Further, 2 nos. of culverts and 13 nos. of causeways have to be 
constructed as new cross drainage structures in improving transportation facility.  

Chainpur-Ratamate-Tikhedhunga District Road (09B009R) 

This road starts at Chainpur bazaar and it has been targeted upto Chitlang, where it will meet 
Chainpur-Nudhaki-Gufapokhari road. The constructed section passes through Chainpur bazar 
and Ratamate settlement. The total target length of this road is about 9.03 km out of which about 
6.03 km length is already constructed and remaining 3 km new section is planned to construct 
upto Chitlang. Geometrically, it is fair in surface condition and geometric as well. About 14 nos. of 
new causeways have to be constructed within a constructed section. The transport service has 
been operated within a length of 5 km upto Ratamate settlement.  
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Arunthan (Chainpur)-Thaldanda-Khamling (Baneshwor) District Road (09B010R) 

 
This road starts from Koshi highway at Arunthan of Chainpur VDC and it is targeted to reach in 
Khamling of Baneshwor VDC. It passes through Arunthan, Thaldanda and Khamling settlements. 
The total target length of this road is about 7 km out of which 5 km is already constructed upto 
Thanldanda and remaining new section of length 2 km is under construction. The vehicles are 
operable within a length of 5 km upto Thaldanda. It is fair in surface condition and geometric. 
About 12 nos. of new causeways have to be constructed within a constructed section.  

Bhyangkhola - Harelo-Deurali (Diding) - Pakhuwa District Road (09B011R) 

This road starts from highway at Bhyangkhola and targeted to reach Pakhuwa of Diding VDC. 
The alignment passes almost ascending and descending path until it reaches target point. The 
alignment has been constructed upto Deurali of Diding VDC. The total target length of this road is 
about 23.38 km out of which 3.38 km is already constructed within which vehicle pliability takes 
place during the dry season. About 20 km from Deurali to Pakhuwa is planned to extend as a new 
section. The constructed section is poor in surface condition and geometric as well, as it has to 
be improved loops and grade in many sections. Further, 4 nos. of causeways have to be 
constructed as new cross drainage structures in improving transportation facility.  

Okharbote-Mangalbare District Road (09B012R) 

The alignment mostly passes through ridge terrain and it starts from Rammandir-Okharbote-
Bagha-Nundhaki district road at Okharbote of Madirambeni VDC and targeted to reach 
Mangabare bazaar of MadiMulkharka VDC, where it meets Tute Deurali-Mangalbare Chauki-
Gufapokhari district road. The existing section of this road passes through Okharbote, Karkigoan, 
Ghimiregoan, Madimulkharka bazaar, Gurunggoan, Majhkharka and Ahale of Madirambeni and 
Madimulkharka VDCs. The total target length of this road is about 19.71 km out of which about 
8.83 km has already been constructed upto Dhanus khola of Ahalegaira of Madimulkharka. The 
remaining about 10.88 km is planned as a new section.  The fair-weather transport facility has 
been provided within a length of 6.83 km upto Majhkharka. This earthen road is fair in surface 
condition and has somehow good in geometric. One new bridge over Dhanuskhola and 16 nos. of 
new causeways need to be constructed, while 13 nos. of causeways area already constructed. 
This road is potential for the promotion of high valued crops, horticulture, livestock, non-timber 
and religious sectors of the area. 
 

Piluwa Dovan-Hitisundhe-Kharang District Road (90B013R) 

This road starts from proposed feeder road at Piluwa Dovan and meets highway at Kharang 
bazaar by its end point. The alignment passes almost ascending and descending path until it 
reaches Kharang bazaar. It passes through Kewadovan, Dumkatta, Kalleri, Hattisundhe, 
Majhuwa, Bijuwapani, Patighar, Kharang bazaar of Kharang VDC. The total length of this road is 
about 8.34 km within which fair-weather transport operation taking place. It is poor in surface 
condition and geometric, as it needs to improve loops and grade in many sections. With the 
intervention of new structures like one slab culvert and 4 numbers of causeways will support for 
its transport serviceability. 
 
 Lavinghill-Tallomalata-Thaldanda-Balaute (Matschepokhari) District Road (09B014R) 
 
This road starts from Koshi highway at Laving hill near Naya bazaar of Khandbari Municipality 
and meets to Chichila-Devitar-Barahbise road at Balaute settlement of Matschepokhari VDC. The 
road is constructed upto Malta. The total target length of this road is about 10.84 km out of which 
2.84 km is already constructed and remaining 8 km length is proposed as a new extension 
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section. The vehicles are operable within a length of 2.84 km upto Malta. It is fair in surface 
condition and geometric.  
 
Okharbote-Dandakharka-Chhahare District Road (Mawadin) (09B015R) 
 
This road starts from Rammandir-Okharbote-Bagha-Nundhaki at Okharbote of Mawadin VDC. It 
passes through Okharbote, Dandagoan, Sirjung and Dandakharka of Mawadin VDC. The total 
length of this road is about 6.39 km with fair-weather serviceability. Geometrically, it is poor in 
surface condition and geometric. About 11 nos. of new causeways have to be constructed within 
a constructed section. For the proper operation of transport service, it is necessary to improve 
geometric standards. 
 
Dake-Matschepokhari-Chichila District Road (09B016R) 
 
This road starts from Khandbari-Dake-Barahbise district road at Dake settlement of Dhupu VDC. 
It follows almost ascending and descending path until it reaches Chichila bazaar. The total target 
length of this road is about 9 km out of which 4 km is already constructed and remaining 5 km 
length is proposed as a new extension section. The vehicles are operable within a length of 4 km 
upto Bitlab settlement. It is poor in surface condition, however, with the proper maintenance, 
vehicle pliability will take place upto Bitlab settlement. 
 
 
Bhandarichowk (Chainpur)-Chapabhuin-Kingring (Kharang) District Road (09B017R) 
 
This road starts from Koshi highway at Bhandarichowk of Chainpur VDC and is targeted upto 
Kingring of Kharang VDC, where it again meets to Koshi highway. The constructed section 
passes through Arunthan, Bhandarigoan, Dangaligoan and Chapabhuin settlements. The total 
target length of this road is about 5.90 km out of which 2.81 km is already constructed upto 
Chapabhuin settlement and remaining 3.09 km length is under construction as a new section. 
The vehicles are operable within a length of 2.81 km upto Chapabhuin. It is fair in surface 
condition and geometric as well. About 6 nos. of causeways have already been constructed and it 
is not found any necessity to construct any other new cross drainage structures.  
 
 
Sibuwa (Syabun)-Phachyang-Nagi District road (09B018R) 
 
The alignment of this road follows a ascending and descending course and it starts from 
Badareni-Maksuwa-Katahare-Okten-Barahbise district road at Maksuwa settlement of Syabun 
VDC and target upto Nagi. It passes through Maksuwa, Sibuwa, Phachyang and Nagi 
settlements of Syabun and Jaljala VDCs. The total target length of this road is about 16 km out of 
which about 11 km has already been constructed Sibuwa and remaining 3 km new section is 
planned to reach Nagi. The fair-weather transport facility has been provided within a length of 8 
km upto Sibuwa. This earthen road is poor in surface condition and it is fair in geometric 
standard. This road is potential for the promotion of high valued crops, horticulture, livestock, non-
timber and religious sectors of the area. 
 
Bihibare (Jaljala)-Chungkhurung-Malbase-Chaunrikharka District Road (09B019R) 
 
This road starts from Bihibare bazaar of Jaljala VDC and targeted upto Chaunrikharka within this 
VDC. The constructed alignment passes through Bihibare, Chungkhurung, Pokhrang and 
Malbase of this VDC. The total target length of this road is about 16.74 km out of which about 
9.74 km length is already constructed upto Malbase. Geometrically as well as in surface condition 
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it is too poor. About 19 nos. of new causeways have to be constructed within a constructed 
section. The transport service has yet not operated.  
 
Arunthan-Angla-Tambebesi-Yaphu District Road (09B020R) 
 
This road starts from highway at Aruthan bazaar of Khandbari Municipality and it is targeted for 
Yaphu VDC. The total target length of this road is about 21 km out of which only 1 km is 
constructed. The alignment follows partially ascending and descending path, and partially valley 
path as well. 
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Table - 4.4: Summary of District Roads (“B”)  

S.N. 
Road 
code 

Road Name 

T
o

ta
l 

le
n

g
th

 (
K

M
) 

T
o

ta
l 

E
xi

st
in

g
 

L
en

g
th

 (
K

M
) 

T
o

ta
l 

V
eh

ic
le

 P
lia

b
le

 
L

en
g

th
 (

K
M

) 

R
o

ad
 

st
at

u
s

(e
ar

th
en

/g
ra

ve
l/ 

b
la

ck
to

p
p

ed
) 

S
u

rf
ac

e 
co

n
d

it
io

n
 

(g
o

o
d

/f
ai

r/
p

o
o

r)
 

S
er

vi
ce

ab
ili

ty
  

(a
ll 

w
ea

th
er

/f
ai

r 
w

ea
th

er
) 

Required 
intervention(KM) 

U
p

g
ra

d
in

g
 

u
n

d
er

 
co

n
st

ru
ct

io
n

 

N
ew

 
co

n
st

ru
ct

io
n

 

1 09B001R Khandbari-Lebrang-Dake (Dhupu) 15.05 15.05 15.05 Earthen Fair FW 15.05 0.00 0.00 
2 09B002R Kewabesi-Bihibare-Buddachowk 21.98 21.98 15.00 Earthen Poor FW 15.00 0.00 0.00 
3 09B003R Tumlingtar-Chewabesi-Heluwabesi 17.98 9.98 9.98 Earthen Fair FW 9.98 0.00 8.00 
4 09B004R Badareni-Maksuwa-Katahare-Okten-Barahbise 18.34 18.34 8.34 Earthen Fair FW 8.34 0.00 0.00 

5 09B005R 
Mudhe Sanischare-Churidanda-Madimulkharka-
Mangalbare 

29.38 14.38 8.18 Earthen Fair FW 8.18 0.00 15.00 

6 09B006R Pokhari-Pyankot-Chaurinkharka 15.00 2.53 2.00 Earthen Fair FW 2.00 0.00 12.47 
7 09B007R Chainpur-Siddakali temple 3.11 3.11 3.11 Earthen Fair FW 3.11 0.00 0.00 
8 09B008R Chichila-Devitar-Barahbise 22.05 7.05 5.00 Earthen Poor FW 5.00 0.00 15.00 
9 09B009R Chainpur-Ratamate-Tikhedhunga 9.03 6.03 5.00 Earthen Fair FW 5.00 0.00 3.00 

10 09B010R Arunthan (Chainpur)-Thaldanda-Khamling  7.00 5.00 5.00 Earthen Fair FW 5.00 0.00 2.00 
11 09B011R Bhyangkhola-Harelo-Deurali (Diding)-Pakhuwa 23.38 3.38 3.38 Earthen Poor FW 3.38 0.00 20.00 
12 09B012R Okharbote-Mangalbare 19.71 8.83 6.83 Earthen Fair FW 6.83 0.00 10.88 
13 09B013R Piluwa Dovan-Hitisundhe-Kharang 8.34 8.34 8.34 Earthen Poor FW 8.34 0.00 0.00 
14 09B014R Lavinghill-Tallomalata-Thaldanda-Balaute  10.84 2.84 2.84 Earthen Fair FW 2.84 0.00 8.00 

15 09B015R 
Okharbote (Madirambeni)-Dandakharka-
Chhahare (Mawadin) 

6.39 6.39 6.39 Earthen Poor FW 6.39 0.00 0.00 

16 09B016R Dake-Matschepokhari-Chichila 9.00 4.00 0.00 Earthen Poor FW 4.00 0.00 5.00 
17 09B017R Bhandarichowk (chainpur)-Chapabhuin-Kingring  5.90 2.81 2.81 Earthen Fair FW 2.81 0.00 3.09 
18 09B018R Sibuwa (Syabun)-Phachyang-Nagi 16.00 11.00 8.00 Earthen Poor FW 8.00 0.00 5.00 
19 09B019R Bihibare-Chungkhurung-Malbase-Chaunrikharka 16.74 9.74 0.00 Earthen Poor FW 0.00 0.00 7.00 
20 09B020R Arunthan-Angla-Tambebesi-Yaphu 21.00 1.00 1.00 Earthen Poor FW 1.00 0.00 20.00 
  Total 296.22 161.78 116.25    120.25 0.00 134.44 
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4.5 Summary of Urban Roads 
Roads that are constructed by the municipality under its jurisdiction are not considered in ‘District 
Transport Master Plan’ by the district development committee (DDC). However, details of some 
very important urban roads are listed below: 
 
Table - 4.5: Summary of Urban Roads  
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1 Gidde-Manakamana 3.44 3.44        3.44     3.44 

2 
Manebhanjyang-
Chewabesi 

7.78 7.78        7.78     7.78 

3 
Manebhanjyang-Mathillo-
Malta 

2.65 2.65        2.65     2.65 

4 
Bhanuchowk-District 
Post Office, Link road 

0.18     0.18 0.18     0.18   

5 
Pokhari bazar-Kabita 
hotel-Municipality Office 

0.35     0.35 0.35     0.35   

6 
Sumanchowk-Pokhari 
bazar-DDC-Tundikhel 

3.05 2.50   0.55 0.55 2.50   0.55 2.50 

  Total (KM) 17.45 16.37   1.08 1.08 16.37   1.08 16.37 
 

4.6 Summary of Village Roads (VR) 
Roads which are basically focused for the purpose of a particular VDC or settlements are 
considered as village roads. Some of the village roads were obtained from Illaka workshops of 
this district. These roads are not considered in evaluation purpose into ‘District Transport Master 
Plan (DTMP)’ referring to the ‘DTMP Interim guidelines’ approved by DoLIDAR.  The details of 
these existing village roads for the purpose of future reference are listed below:    
 

Table - 4.6: List of Village Roads  
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1 
Jaljala-Melbase-Hewakhola 
Dovan 

4.77 4.77         4.77    

2 Siddakali-Siddipur-Kalopan 3.19 3.19       3.19      
3 Chhyangkuti-Diding-Ahale 2.77 2.77         2.77    

4 
Toribari (Mawadin)-
Padamdanda 

2.04 2.04       2.04 
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S.N. Name of Road 
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5 Zero point-Tamaphok 1.99 1.99       1.99      

6 
Tallo Chautara-Phalante 
(Highway point) 

1.97 1.97       1.97 
  

   

7 Topakhani-Saunedanda 1.97 1.97         1.97    
8 Kaldhara-Siddipur 1.79 1.79       1.79      
9 Mamling-Dhode 1.51 1.51       1.51      

10 Chainpur-Pipaldanda 1.46 1.46         1.46    
11 Phalante-Waleshwor 1.38 1.38         1.38    
12 Siddikali-Kalopani 0.99 0.99       0.99      
13 Chainpur Market area 1.74 1.74       1.74      

14 
Hospital-Agriculture Bank 
(Chainpur) 

0.30 0.30       0.30 
  

   

15 Phalante Ring road (Mamling) 0.45 0.45       0.45      
16 Phalante-Khadka goan 1.63 1.63       1.63      
17 Mamling-Kuntang 1.00 1.00       1.00      
18 Pokhari-Tripane 0.20 0.20         0.20    
19 Paudelgoan-Okharbote 0.54 0.54         0.54    
20 Chhele-Sirjung 0.94 0.94         0.94    
21 Khamare-Babung 0.96 0.96         0.96    
22 Kalodandi-Chaure-Hokse 2.00 2.00       2.00      
23 Dake-Bitlab-Barabise 4.00 4.00       4.00      

  Total (KM) 39.59 39.59       24.6 14.99    

4.7 Summary of Main Trails (MT) 
Main trails are playing very important role in providing access to people to nearby villages or 
other kinds of road network in acquiring different types of services and facilities. Basically main 
trails are useful particularly to the people which can not afford fare of road transportation facility. 
Even today, main trials not only are being used for the domestic purposes but also used for 
official purposes like Hulaki Sadak, which are known as main strategic trails. These trails serve 
the inter-district and regional linkage. In many areas, even toady Main trails serve and connect all 
parts of the district and over to the neighbouring districts. One of the examples of strategic main 
trails can be taken as ‘Leguwaghat-Tumlingtar-Khandbari-Kimathanka’, which has vital role in 
linking remote parts of this district with district headquarters. After the revolution in motorable 
road construction campaigning, many main trails are going to be disappeared day after day. So it 
has become compulsorily responsibility of relevant stakeholders in preparing action plan of 
periodic maintenance for the sustainability of existing main trails. Some of the existing main trails 
of this district are listed below: 
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Table 4.7: List of Main Trails 
S.N

. 
Name of Main Trails 

Length 
(KM) 

Intervention 

1 Leguwaghat-Tumlingtar-Khandbari-Kimathanka 190 Periodic Maintenance 
2 Tumlingtar-Dingla bazaar-Bhojpur 95 Periodic Maintenance 
3 Tumlingtar-Chainpur-Gufapokhari 65 Periodic Maintenance 
4 Tumlingtar-Makalu Base Camp 105 Periodic Maintenance 
5 Chainpur-Barahbise 30 Periodic Maintenance 
6 Khandbari-Barahbise 25 Periodic Maintenance 
7 Chainpur-Okharbote-Mangalbare 24 Periodic Maintenance 
8 Chainpur-Mamling-Mudhe Sanischare-Basantpur 35 Periodic Maintenance 
9 Mamling-Kewabesi 12 Periodic Maintenance 

10 Basantpur-Gufapokhari 24 Periodic Maintenance 
11 Basantpur-Madi Mulkharka 18 Periodic Maintenance 
12 Manebhanjyang-Chandanpur 11 Periodic Maintenance 
13 Bumling-Mangtewa-Chhoyaan (Yaphu) 45 Periodic Maintenance 
14 Bumling-Tamku 12 Periodic Maintenance 
15 Khandbari-Kattikeghat-Sisuwa 30 Periodic Maintenance 
16 Chainpur-Khandbari 20 Periodic Maintenance 
17 Chyantan (Chepuwa)-Tingla Bhanjyang -Taplejung 125 Periodic Maintenance 
18 Thudam (Chepuwa)-Umbak Bhanjyang 35 Periodic Maintenance 
19 Ridak-Hagla Bhanjyang 30 Periodic Maintenance 
20 Gufapokhari-Barahbise 55 Periodic Maintenance 
21 Barun bazaar (Hatiya)-Makalu National Park 35 Periodic Maintenance 
22 Barahbise-Matschepokhari-Num 20 Periodic Maintenance 

4.8 Major Historical Trails 
In addition to the above existing main trails, there are important historical main trails which are 
listed as follows: 
 
Table - 4.8: List of Historical Trails 

S.N. Name of Historical Trails 
Length 
(KM) 

Intervention 

1 Khandbari-Kimathanka 120 Periodic Maintenance 
2 Chainpur-Gufapokhari 35 Periodic Maintenance 
3 Khandbari-Makalu Base Camp 105 Periodic Maintenance 

4 Khandbari-Barahbise-Sabhapokhari 60 
Periodic Maintenance and 
New construction 

5 Basantpur-Gufapokhari 24 Periodic Maintenance 
6 Bumling-Mangtewa-Chhoyaan (Yaphu) 45 Periodic Maintenance 

7 Chainpur-Sabhapokhari 55 
New and Periodic 
Maintenance 

8 
Barun bazaar (Hatiya)-Makalu National 
Park 

35 Periodic Maintenance 

9 
Tumlintar-Manakamana temple (Arun 
Bank) 

3 Periodic Maintenance 
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4.9 Summary of All Weather Roads 
In this district, mainly Koshi highway can be taken as a reliable means of transportation upto 
Sabhakhola. Among district roads, Tute Deurali-Mangalbare Chauki-Gufapokhari road has been 
gravelled for a small length in which all-weather transportation facility is taking place. The 
features of highway and district road mentioned below reveals all-weather transportation service 
scenario: 
 
Table – 4.9: Summary of All Weather Roads 

S. 
N. 

Name of Road 
Types 

of Road

Length(KM) Total 
length 
(KM) 

Ottaseal/ 
Blacktopped

Gravel Earthen 

1 Koshi Highway   Highway 49.5 25.2   74.7 

2 
Tute Deurali-
Mangalbare Chauki-
Gufapokhari 

RRA   6.09   6.09 

3 
Bhanuchowk-District 
Post Office, Link road 

Urban 0.18     0.18 

4 
Pokhari bazar-Kabita 
hotel-Municipality Office 

Urban 0.35     0.35 

5 
Sumanchowk-Pokhari 
bazar-DDC-Tundikhel 

Urban 0.55     0.55 

  Total   50.58 31.29   81.87 

4.10 Summary of Existing Trail Bridges 
 
Trail bridges are providing the services to the people for the transport of goods and services to 
market centers and communities. The existing trail bridges in this district are listed below (Table 
4.8): 
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Table 4.10: List of existing Trail Bridges 

SN Bridge Number Bridge Name River Name Span Type
Bank Coordinates 

Right Bank Left Bank Northing  Easting 

Existing Trail Bridges with GPS Data 

1 09 5 002 18 06 1 Bhalu I Bhalu Khola 60 SD Sitalpati Sitalpati 27.34306 87.22000 
2 09 5 002 18 06 2 Bhalu Khola II Bhalu Khola 67.5 SD Sitalpati Sitalpati 27.45283 87.15569 

3 09 5 002 18 06 3 Dibdong 
Dibdong 
Khola 

28 ST Sitalpati Sitalpati 27.45194 87.16083 

4 09 5 001 18 06 1 Dema Dema Khola   SD Diding Diding 27.47861 87.21811 

5 09 5 017 18 06 1 Balai Puchhar 
Langkhuwa 
Khola 

43.5 SD Matsyapokhari 
Bharabishebaz
aar 

27.47861 87.21822 

6 09 5 008 18 06 2 Noom I Noom 48.5 SD Num Num 27.56408 87.27517 
7 09 5 008 18 06 4 Noom II Noom 65.5 SD Num Num 27.40253 87.28756 

8 09 5 008 18 06 1 
Dharme Khola 
Dovan 

Simali Khola 65.8 SD Num Num 27.69322 87.36583 

9 09 5 008 18 06 3 Khokda Khokda Khola 62.5 SD Num Num 27.36442 87.39019 
10 09 5 008 18 06 5 Pepuwa Arun 80 SD Num Pathibhara 27.50433 87.30531 
11 09 5 009 18 06 1 Sirutar Arun 77 SD Pathibhara Pawakhola 27.59825 87.34864 
12 09 5 009 18 06 2 Ikwa Khola Ikwa Khola 25.9 ST Pathibhara Pathibhara 27.62275 87.34842 
13 61 09 01 02 Wang Khola Wang Khola 87 SD Hatiya Hatiya 27.65983 87.35836 
14 09 5 014 18 06 2 Chhokrang Arun 80 SD Hatiya Hatiya 27.66517 87.36056 
15 09 5 012 18 06 3 Barun Barun 34 SD Hatiya Hatiya 27.69311 87.36578 
16 09 5 014 18 06 1 Tanki Limbotar Leksuwa 69 SD Pawakhola Pawakhola 27.66911 87.36578 
17 09 5 011 18 06 5 Rukuma Arun 124.1 SD Cheapuwa Cheapuwa 27.74128 87.40881 
18 09 5 011 18 06 2 Chamtang Arun 115.3 SD Cheapuwa Cheapuwa 27.42644 87.39164 

19 09 5 001 18 06 4 Tisang Arun 115.3 SD Cheapuwa Cheapuwa 27.42661 87.77381 

20 09 5 004 18 06 3 Sissuwa Khola 
Sissuwa 
Khola 

68 SD Mangtewa Mangtewa 27.33494 87.03719 

21 09 5 010 18 06 1 Apsuwa Arun 57.4 SD Makalu Makalu 27.54228 87.23272 
22 09 5 007 18 06 2 Ipsuwa Ipsuwa Khola 76.6 SD Makalu Makalu 27.54233 87.23303 

23 09 5 003 18 06 1 Tamme 
Baguwa 
Khola 

58.5 SD Sishubakhola Sishubakhola 27.48339 87.16197 

24 09 5 003 18 06 2 
Chanduwa 
Dobhan 

Chanduwa 
Khola 

42.5 SD Mangtewa Mangtewa 27.47447 87.15436 
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SN Bridge Number Bridge Name River Name Span Type
Bank Coordinates 

Right Bank Left Bank Northing  Easting 

25 09 5 006 18 06 4 
Shankhuwa 
Khola 

Shankhuwa 
Khola 

42 LN Bala Mangtewa 27.45600 87.12914 

26 09 5 004 18 06 4 
Dangbuwa 
Dobhan 

Sissuwa 
Khola 

68 SD Sishubakhola Sishubakhola 27.49531 87.02517 

27 09 5 007 18 06 1 Kasuwa 
Kasuwa 
Khola 

50 SD Makalu Pathibhara 27.56469 87.25575 

28 09 5 006 18 06 1 Bajipa 
Shankhuwa 
Khola 

36.5 SD Bala Tamphu 27.48939 87.08817 

29 09 5 006 18 06 4 Chahateema 
Shankhuwa 
Khola 

83.8 SD Sishubakhola Sishubakhola 27.49444 87.02628 

30 09 5 006 18 06 1 
Shankhuwa 
Khola Niring 

Shankhuwa 
Khola 

36.5 SD Bala Tamphu 27.52367 87.15514 

31   Chhepchepuwa 
Sissuwa 
Khola 

94.3 SD Sishubakhola Sishubakhola 27.47994 87.05056 

32 09 5 022 18 06 3 Sampati Sampati 50.1 SD Shyaboon Shyaboon 27.38403 87.33858 

33 09 5 004 18 06 5 Tiwatar Tiwa Khola 59.2 SD Sishubakhola Tamphu 27.46744 87.05714 

34 09 5 004 18 06 2 Sissuwa Khola 
Sissuwa 
Khola 

51.3 SD Sishubakhola Sishubakhola 27.46583 87.10103 

35 09 5 007 18 06 3 Dhand Gaun Ipsuwa Khola 24.3 SD Makalu Makalu 27.50903 87.16531 

36 09 5 026 18 06 3 
Tanglewa 
Dobhan 

Tanglewa 62 SD Siddhakali Siddhakali 27.26419 87.43014 

37 09 5 016 18 06 3 Oraing Dobhan Orang 36.6 SD Dhupu Matsyapokhari 27.27225 87.43764 
38   Birase Maya     Tamapokh Mawadin 27.23733 87.49086 
39 09 3 001 18 06 1 Sabha Khola Shabha 115 SN Khandbari-1 Kharang 27.27994 87.21428 

40 09 5 025 18 06 2 Khekwa 
Khekwa 
Khola 

53 SD Siddhapokhari Siddhapokhari 27.52133 87.40103 

41 09 5 027 18 06 1 Chokchibung Maya Khola 76.5 SD Madi Mukharka Tamapokh 27.40811 87.32486 

42 09 5 027 18 06 2 Kolbote Puchhar Maya Khola 84.1 SD Madi Mukharka Tamapokh 27.54506 87.64525 

43 7109.11.03 Ranitar Hewa Khola 67.2   Kharang Wana 27.30586 87.35625 
44   Nagaiswary   95 SD Madi Mukharka Mamling 27.29039 87.25761 
45 09 5 020 18 06 2 Jangare Phedi Hewa Khola 57.3 SD Wana Baneshwor 27.37117 87.60319 
46 09 5 024 18 06 1 Betini Dobhan Betini 40.9 SD Noondhaki-8 Mawadin-8 27.29500 87.36922 
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SN Bridge Number Bridge Name River Name Span Type
Bank Coordinates 

Right Bank Left Bank Northing  Easting 
Nidhuwa 

47 09 5 024 18 06 5 
Sekuwa 
Khola(N) 

Sekuwa 
Khola 

52 SN Noondhaki Noondhaki 27.30558 87.35433 

48 09 5 024 18 06 3 Sekuwa Khola 
Sekuwa 
Khola 

86 SD Noondhaki Noondhaki 27.29578 87.44672 

49   Badine Shabha     Wana Khandbari 27.32378 87.37208 
50 09 5 026 18 06 2 Tupuwa Khola Tupuwa 51.7 SD Siddhakali-9 Noondhaki-3 27.30383 87.43831 
51   Maya Maya     Madirambeni Mamling 27.37386 87.33728 

52   Satighat Arun     
Bhojpur, 
Bhojpur 

Khandbari 27.37094 87.32375 

53 09 5 022 18 06 1 Muhane Simle kuruwa 46 SD Shyaboon Shyaboon 27.26175 87.37089 
54 09 5 019 18 06 3 Chatekma Sisuwa 83.8 SD Jaljala Chainpur 27.31175 87.42097 

55 09 5 022 18 06 4 
Hangduwa 
Dobhan 

Kusuwa 
Khola 

72.9 SD Shyaboon Shyaboon 27.21072 87.40339 

56 09 5 022 18 06 2 Kusuwa 
Kusuwa 
Khola 

46.5 SD Shyaboon Shyaboon 27.27278 87.35389 

57 09 5 019 18 06 1 Chanautepati Hewa Khola 71 SD Jaljala Siddhakali 27.32867 87.35150 
58 09 5 025 18 06 1 Burkhumbhir Hewa Khola 36.5 SD Siddhapokhari Siddhapokhari 27.22144 87.30456 

59 09 5 015 18 06 1 
Katuseni 
Puchhar 

Yaksuwa 
Khola 

87.6 SD 
Bharabishebaz
aar 

Bharabishebaz
aar 

27.25714 87.36769 

60 09 5 032 18 06 1 
Piluwa Ghatte 
Dobhan 

Piluwa Khola 96.9 SD Chainpur Mamling 27.25700 87.33453 

61 09 5 032 18 06 2 Piluwa Khola Piluwa Khola 45.6 LN Chainpur Mamling 27.30181 87.37006 
62 09 5 015 18 06 1 Khamling Phedi Piluwa Khola 53 SD Baneshwor Aakhibhuie 27.53953 87.40794 

63 09 5 026 18 06 1 
Ratmate 
Puchhar 

Piluwa Khola 67 SD Siddhakali Madirambeni 27.27492 87.46561 

64 09 5 026 18 06 5 
Piluwa Khola 
(Tanglewa) 

Piluwa Khola 79 SD Siddhakali-7 Mawadin-2 27.29953 87.40589 

65 09 5 026 18 06 4 
Chyanghari 
Dobhan 

Piluwa Khola 97.5 SD Siddhakali Mawadin 27.30000 87.42314 

66 09 5 020 18 06 1 Hewa Khola Hewa Khola 35 SD Wana Chainpur 27.32367 87.36839 
67 09 5 018 18 06 1 Odare Dingla Khola 58.4 SD Shavapokhari Shavapokhari 27.51228 87.40839 
68 09 5 016 18 06 4 Hansdaha Hansdaha 53 SD Dhupu Dhupu 27.40258 87.28056 
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SN Bridge Number Bridge Name River Name Span Type
Bank Coordinates 

Right Bank Left Bank Northing  Easting 
Khola 

69 09 3 001 18 06 4 Gangate 
Pangtha 
Khola 

94.5 SD 
Khandbari 
Municipality 

Dhupu 27.40450 87.25719 

70 09 5 016 18 06 1 Sabaya(Shikri) Sabaya 101.5 SD Dhupu Shyaboon 27.48783 87.25842 

71 09 5 018 18 06 2 Dahabari Larkhuwa 71 SD Dhupu 
Bharabishebaz
aar 

27.42789 87.30908 

72 09 3 001 18 06 5 Jangare Malta Malta Khola 67 SD 
Khandbari 
Municipality 

Khandbari 
Municipality 

27.39553 87.22647 

73 09 5 021 18 06 1 Kewa Kewa Khola 24.1 ST Aakhibhuie Cheapuwa 27.18011 87.26578 

74   Sari Maya     Madi Mulkharka
Madi 
Mulkharka 

27.35589 87.42006 

75   Hanuman Badi   90 SD Jaljala Siddhapokhari 27.37208 87.33828 

76   Umling Maya     Madi Mulkharka
Madi 
Mulkharka 

27.35542 87.48781 

77 09 5 025 18 06 3 Amliseni Bhir 
Khekwa 
Khola 

38 SD Siddhapokhari Siddhapokhari 27.52133 87.40103 

78   Chure Sabha Khola 71.3 SD 
Khandbari 
Municipality 

Wana 27.34306 87.22033 

79 09 3 001 18 06 3 Lamiduwali Shabha Khola 71.1 SD 
Khandbari 
Municipality 

Wana 27.33408 87.20717 

80 09 3 001 18 06 2 
Pangma 
Pangtha 

Pangma 
Khola 

71.5 SD Dhupu 
Khandbari 
Municipality 

27.33819 87.27394 

81 09 5 039 18 06 1 Piluwa Ghat Piluwa Khola 142 LN Kharang Aakhibhuie 27.29153 87.21111 
82   Piluwa Sativir Piluwa Khola     Tamaphok Mawadin 27.44039 87.45506 

83   
Barabhise 
Bazzar 

Shabha     Shavapokhari 
Bharabishebaz
aar 

27.22200 87.37181 

84   Maya Chainpur Maya     Mamling Chainpur 27.42256 87.43700 
85   Piluwa Piluwa Khola     Siddhakali Mawadin 27.23750 87.32283 

86 71.09.10.02 Lampate Piluwa Khola 72.1   Mamling 
Madi 
Mulkharka 

27.33644 87.40558 

87 09 5 019 18 06 2 Hiunwa Hiunwa 87 SD Jaljala Siddhakali 27.34353 87.37011 
88 09 5 024 18 06 4 Kamphe Piluwa Khola 65.5 SD Noondhaki Noondhaki 27.27456 87.52806 
89 09 5 024 18 06 2 Bihibare Bazzar Piluwa Khola 40.6 SD Noondhaki Noondhaki 27.30350 87.43942 
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SN Bridge Number Bridge Name River Name Span Type
Bank Coordinates 

Right Bank Left Bank Northing  Easting 
90   Buda Sativir Maya     Tamaphok Mawadin 27.30539 87.44089 

91   Turke Arun 145 SD 
Bhojpur, 
Bhojpur 

Khandbari 
Municipality 

27.24197 87.29067 

Existing Trail Bridges without GPS Data 
92 09.04.900 Bumlingtar Arun River 107.00   Kulung (Bhoj) Sitalpati     

93 09 5 004 18 062 Sankhuwakhola 
Sankhuwakho
la 

72.00   Tamku Sisuwa     

94 09 5 005 18 061 Bandrebhir Khanglukhola 39.00   Tamku Tamku     

95 09 5 006 18 063 Khanglu Dovan 
Sankhuwakho
la 

80.40   Bala Tamku     

96 09 5 011 18 061 Chhakang 
Chhakang 
khola 

27.80   Chepuwa Kimathanka     

97 09 5 011 18 062 Kimsing Tiran Arun River 69.00   Chepuwa Kimathanka     

98 09 5 012 18 061 Hangda Khola 
Hangda 
Khola 

32.00   Hatiya Hatiya     

99 09.26.2802 
Sankhuwakhola 
Dovan 

Sankhuwakho
la 

    Kulung (Bhoj) Mangtewa     

100   Piluwa Jangare Piluwa Khola 44.90   Chainpur Madirambeni     

101   
Maya Khola 
(Dhusuin) 

Mayakhola 66.00   Madimulkharka Mamling     

102   Malta Malta Khola 35.00   Khandbari Khandbari     
103   Chhoyang Phedi Arun 119   Yaphu Num     

104   Tokesing 
Langkhuwa 
Khola 

    Dhupu Barahbise     

105   
Phyaksinda 
Dovan 

Arun River 120.00   Pathibhara Num     

106 71.09.11.03 
Changuwa 
Phedi 

Mayakhola 68.40   Madimulkharka Tamapokh     

107   Sankhuwa Khola
Sankhuwakho
la 

    Kulung (Bhoj) Tamku     
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4.11 District Inventory Map of Rural Road Network 
The District Inventory Map of Rural Road Network is prepared to show existing rural transport 
linkages under different categories like upgrading. 
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Rural transportation mainly deals with providing accessibility abutting people, mechanizing and 
commercializing the agriculture, promoting the non-farm sector and providing the extension and 
administrative services to the local people. In the context of Nepal, A fixed point system model is 
adopted for networking where junctions are confined to a finite set of location (market, historical 
location). 

5.1 Accessibility Situation 

Accessibility comprises use or consumption of the services of available infrastructures as per the 
affordability of people. The access gained through improving physical infrastructure development 
and complementary activities can bring positive changes on the lifestyles of rural people. 
Accessibility has three major elements namely; a) location of individuals, b) location of supplies of 
services or infrastructures to which individuals need access and c) the link to bring the two 
together. Thus, accessibility implies majority (of users) and proximity (to services). 
 
The GPS based field data of existing district roads were transferred into GIS form. Based on this 
GIS based data, Accessibility Modelling was done through GIS programme. In the case of this 
district, Accessibility Modelling by considering 4 hours and 6 hours average walking distance of 
people to reach the all-weather roadhead, because this district covers two types of topography like 
hill and mountainous area. The study reveals that almost all the existing district roads are fair-
weather in serviceability. 

5.2 Zone of Influence Area  

The zone of influence (ZOI) area of each road has been considered the area within 4 hours 
average walk distance for hilly area and 6 hour’s walk distance for mountainous area, on either 
sides of road alignment.  

5.3 Delineation of Accessible Area  

By using the Modeling in GIS map, area within 4 hour’s walk distance for hilly area and 6 hour’s 
average walk distance for mountainous area from right and left sides of existing road had been 
delineated as an accessibility area.  

5.4 Accessible Area, Coverage and Population  

Accessibility situation of the Sankhuwasabha district has been assessed for both the all-weather 
and fair-weather roads based on serviceability of the transport linkage. In this district, except 
strategic road, almost all are fair weather roads. Study reveals that accessibility area can be 
categorized into accessible and partially accessibilbe VDCs. Table 5.1 shows that about 14.73 % 
(511.18 Sq.km) of total area are under accessible area based on serviceability of all weather raod. 
Similarly 25.03 % (868.48 sq.km) of total area falls under accessible area based on serviceability 
of all fair weather raod.out of 34 VDC and 1 municipality, only 6 VDCs have fully access and 10 
VDCs have access in partially access in all weather serviceability situation. Likewise, 17 VDCs 
have fully access and 6 VDCs have access in partially access in fairweather serviceability 
situation. The following table shows the accessibility area, coverage and population. 
 
Table 5.1: Accessible Area, Coverage and Population 

SN Serviciability Population 
Accessible 
area 
(sq.km) 

Percentage 
% 

Accessible VDCs 
Partially accessible 
VDCs 

1 All weather 108658 
          
511.18  

   14.73  

KhandbariN.P., 
Sitalpati, Kharang, 
Baneswor, 
Chainpur, 
Mamling, Tamafok 

Diding, 
Matsyapokhari, 
Dhupu, Bana, 
Siddhapokhari, 
Siddhakali, 
MadiRambeni, 
Ankhibhui, 
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SN Serviciability Population 
Accessible 
area 
(sq.km) 

Percentage 
% 

Accessible VDCs 
Partially accessible 
VDCs 

MadiMulkharka, Num 

2 Fair weather 159879 
            
868.48  

              
25.03  

KhandbariN.P., 
Sitalpati, Kharang, 
Baneswor, 
Chainpur, 
Mamling, Tamafok, 
Diding, 
Matsyapokhari, 
Dhupu, Syabun, 
Bana, 
MadiRambeni, 
Mawadin, 
MadiMulkharka, 
Ankhibhui, 
Siddhakali 

Num, Siddhapokhari, 
Jaljala, 
Sabhapokhari, 
Bahrabise, Nundhaki 

5.5 Delineation of inaccessible Area 

After delineating the accessible areas, the un-served areas which are beyond the ZoI (as per 
national transport policy) is taken as inaccessible area. The planning team proposes the road 
network for the inaccessible area delineated by the ZoI analysis.  

5.6 Inaccessible Area, Coverage and Population 

Table 5.2 shows that about 85.24 % (2,957.78 Sq.km) of total area are found inaccessible in the 
case of all weather serviceability of raod. Similarly 74.94 % (2,600.48 sq.km) of total area 
inaccessible for fair weather serviceability of raod. Out of 34 VDC and 17 VDCs are found under 
inaccessible area in all weather serviceability situations. Likewise, 11 VDCs are found under  
inaccessible area in fairweather serviceability situation. The following table shows the 
inaccessibility area, coverage and population. 
 
Table 5.2: Inaccessible Area and Coverage  

SN Serviciability 
Inaccessible 
area (sq.km) 

Percentage Inaccessible VDCs 

1 All weather 
               

2,957.78  
           

85.24  

Mawadin, Nundhaki, Jaljala, 
Syabun, Sabhapokhari, 
Bahrabise, Pawakhola, 
Pathibhara., Makalu, Yafu, 
Mangtewa, Tamku, Bala, 
Sisuwakhola, Hatiya, 
Chepuwa, Keemathanka 

2 Fair weather 
               

2,600.48  
           

74.94  

Pawakhola, Pathibhara., 
Makalu, Yafu, Mangtewa, 
Tamku, Bala, Sisuwakhola, 
Hatiya, Chepuwa, 
Keemathanka 

5.7 Network planning in inaccessible area 

After deleanating inaccessibility area, preliminary road networks have been prepared based on the 
nodal points/market centres and national transport policy of 4 hours i.e. from each settlement, 
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people should reach to the road head of all weather road within 4 hours walk.  The preliminary 
road networks have been presented in DTICC meeting and Cluster of Illaka level workshop and 
indepth discussion were made and finalized the road networks for those inaccessible areas. 
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6. Perspective Plan of District Rural Road Networks 

The DTPP has a perspective of 20 years. The DTPP is revised every five years when a new 
DTMP is being prepared according to the rolling plan system.  

6.1 Scoring system for Prioritization of Proposed New Roads  

A network consists of several links. It is not possible to construct all roads at a time due to 
resources gap, time constraint and limited management capacity. Therefore each link in a 
network should be prioritized. After developing a district level network, a road engineer 
prepares the cost estimate of the road and benefit of each link in the network. Cost Efficiency 
Analysis (CEA) is used to prioritise new transport linkage. Criteria such as per capita cost and 
special social consideration (of inclusiveness) receive weights (points) relative to their 
perceived importance. Each road link is then allocated with the number of points corresponding 
to the fulfilment of the particular criteria. The aggregate number of points that each intervention 
receives is computed by simply adding the points allocated per indicator. The result of this 
process leads to a ranking of the investment options. The following criteria are used for 
prioritization of new transport linkages.   

 
Table 6.1:  Scoring System for Prioritization of New Linkages  

S.N. Parameter Scoring Unit Score 

I Population per unit Cost 
Population/investment  
Cost in 100000 

55 

ii Cultivated  Land Cultivated  Land/km 15 

iii Inaccessibility 
Population × Walking 
hour /km 

20 

iv 
Population of poor, Dalits and marginalized 
Janjatis. 

Population /km 10 

 

PARAMETERS FOR PRIORITIZATION FOR NEW LINKAGE  

Population per unit Cost  

Population per unit cost has been taken as an important parameter for prioritization of linkage. 
Considering its importance, it has been given high score (55). Population within the zone of 
influence (ZOI) area i.e. left and right of the road link within 4 hours in walking time has been 
taken as the beneficiaries of a proposed road. After locating the ZoI, the household (within that 
ZoI) have been counted in GIS map and then multiply each household by average familiy size 
and again projected it by annual growth rate till 2010 to get the total number of population. 
 
Population per unit cost is calculated from total population divided by investment cost in lakh 
(hundred thousand) rupees i.e. no of person per 100000 rupees. The road having the highest 
beneficiaries population per investment cost is given highest score i.e. 55. 
The scoring of the individual District Road A and B based on population per unit cost. 
 

Cultivated land 

Cultivated land with the Zone of Influnce area of each proposed road corridor has been taken 
as the second parameter for the scoring. Cultivated land within the zone of influence (ZOI) area 
i.e. left and right of the road link within 4 hours in walking time has been calculated from GIS 
modelling in Map. The road having the highest cultivated land /km is given highest score i.e. 
15. The scoring of the individual District Road A and B based on Cultivated Land. 
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Inaccessibility 

The population within the zone of influence (ZOI) area i.e. left and right of the proposed road 
within 4 hours in walking time has been estimated from GIS modelling as same as above. After 
delineating the ZoI, the household within that ZoI has been measured from GIS Modeling in 
maps. Total population within the range (20 minute, 2 hours and 4 hours) of zone of influence 
area is then multiplied by average walking distance and then divided by total km of proposed 
road. The road having the highest Population × Walking Hour /km is given highest score i.e. 
20. The scoring of the individual District Road A and B based on Population × Walking Hour. 
 

Total Population of poor, Dalits and marginalized Janjatis. 

The areas inhabited by poor, dalits, janajati and marginalized people are considered as 
parameter for prioritization of roads. In this regards, the population of poor, dalits and 
marginalized janjatis within the zone of influence (ZOI) area are collected from ward level or 
VDC level records or from key informant. The road having the highest cultivated land /km is 
given highest score i.e. 10. The scoring of the individual District Road A and B based on Total 
Population of poor, Dalits and marginalized Janjatis. 
 
The total scoring of all the parameters per road corridor for prioritization of District Road A and 
B for new costruction have been compiled in Table 6.2 and 6.3 respecticely as following. 

6.2 Prioritization of District Road ‘A’ for New Linkage 

The following four roads are proposed for District Road ‘A’ for new construction. Details are 
presented in table 6.2 below. 
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Table 6.2: Prioritization of District Road ‘RRA’ for New Linkage 

S.N. 
Road 
code 

Road name 
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Parameter Used for the Priorisation of Road Corridors 
and their corresponding Scores 

P
o

p
u

la
ti

o
n

 s
e

rv
e

d
  

p
e

r 
u

n
it

 c
o

st
 (

5
5)

 

C
u

lt
iv

at
ed

  l
an

d
  w

it
h

in
 

zo
n

e 
o

f 
in

fl
u

e
n

c
e 

(1
5)

 

P
o

p
u

la
ti

o
n

 (
2

0
) 

L
in

k 
p

ro
vi

d
in

g
 s

e
rv

ic
e 

to
 t

h
e 

ar
ea

s 
in

h
a

b
it

ed
 

b
y

 t
h

e
 p

o
o

r,
 D

al
it

s
 a

n
d

 
m

ar
g

in
al

iz
ed

 
J

a
n

ja
ti

s/
et

h
n

ic
 

g
ro

u
p

s
/c

o
m

m
u

n
it

ie
s

 
(1

0
) 

T
o

ta
l 

S
c

o
re

 (
1

00
) 

P
ri

o
ri

ty
 R

a
n

k 

1 09A008R 
Kitingdanda-Bihibare-Mulgoan (Kewa)-
Leghuwa 

16.7 4.8 55.00 15.00 20.00 10.00 100.00 1 

2 09A007R 
Tute Deurali-Mangalbare Chauki-
Gufapokhari 

22.54 7 17.81 8.99 5.18 1.33 33.31 2 

3 09A003R Chainpur-Nundhaki-Gufapokhari 43.15 17.27 13.91 5.90 4.17 1.29 25.28 3 

4 09A010R Rammandir-Okharbote-Bagha-Nundhaki 30.26 12 9.41 7.16 3.38 0.83 20.79 4 

5 09A006R 
Manebhanjyang-Heluwabesi-Bumling-
Budhabare-Chepchewa-Chheskang 
(Solukhumbu) 

103.3 90 5.34 4.46 2.56 0.65 13.00 5 

6 09A011R 
Bumlingtar-Mangtewa-Yaphu-Makalu-
Pathivara 

60 60 4.84 3.60 2.56 0.52 11.52 6 

7 09A09R 
Tumlingtar-Lingling-Wana-Nagi-Tesre-
Sabhapokhari 

97.56 85 2.14 2.19 0.75 0.20 5.28 7 

8 09A004R 
Khandbri-Dake-Barahbise-Phakuwa 
(Sabhapokhari) 

48.83 25 1.69 1.76 0.77 0.15 4.37 8 

 
 



Chapter IV: District Inventory Map of Rural Road Network  
                          

 

District Transport Master Plan, Sankhuwasabha                                      VI-4 
 

 

6.3 Brief on proposed District Roads Class A for New Linkages  

Kitingdanda-Bihibare-Mulgoan (Kewa)-Leghuwa District Road (09A008R): 

This road starts from highway at Kitingdanda of Mamling and is targeted for Kewa of Chanuwa 
VDC of Dhankuta district. The total target length of this road is about 16.70 km, out of which 
11.90 km upto Mulgoan of Ankhibhuin VDC is already completed and remaining about 4.80 km 
is a new linkage to be extended from Mulgoan to upto Kewa. After completing this new linkage, 
this road will play a vital role in connecting Chainpur market center with Leguwa as well as Hile 
market centers of Dhankuta. In future, it can be a shortest route in connecting most of the 
VDCs of constituency number 2 of this district with Terai region of Nepal.  

Tute Deurali-Mangalbare Chauki-Gufapokhari District road (09A007R): 

This road almost follows ridge terrain until it reaches Gofapokhari, which is highly recognized 
as a tourism purpose. The total target length of this road is about 22.54 km, out of which 15.64 
km upto Sirimane settlement is already completed and remaining section of about 7 km is 
considered as a new linkage to be extended upto Gufapokhari. Since it links the district with 
both the major market of Bansantpur of Dhankuta district and with Terahthum district as well, 
this road has most important role in providing benefit to this district through promotion of 
commercial cropping, horticulture, livestock, non-timber, and religious, and tourism sectors. So, 
this proposed new linkage road has to be given major priority which will paly a vital role to 
stimulus up economic growth of the area.  

Chainpur-Nundhaki-Gufapokhari District Road (09A003R): 

This road has a total target length of 43.15 km from Chainpur to upto Gufapokhari, out of which 
25.88 km is already constructed upto Singring of Nundhaki VDC and the remaining 17.27 km 
length between Singring to Gufapokhari is a new section to be extended. The new section of 
this road to be extended from Singring to Gufapokhari follows almost ascending and 
descending path. It connects major market centers of Chainpur and Pokhari bazaar with 
Gufapokhari market in future. After completing this new linkage, this road will play a vital role in 
accelerating development of horticulture, non-timber, historical, religious and tourism sectors. 
More importantly, it has high potentitality in supporting tourism sector of the area. 

Rammandir-Okharbote-Bagha-Nundhaki (09A010R) 

This road mostly follows ascending and descending path until it reaches Nundhaki. The total 
target length of this road is about 30.26 km, out of which 18.26 km is already completed upto 
Bagha settlement and remaining about 12 km between Bagh to Bihibare bazaar of Nundhaki 
VDC is a new section to be extended.  The alignment of this new proposed road linkage 
passes through different settlements and market centers like Somabare bazar, Phabing and 
Bihibare bazaar of Mawadin and Nundhaki VDCs. After completing this new linkage, it will 
contribute in linking Bihibare and Somabare bazaars with Okharbote bazaar as well as Pokhari 
and Chainpur bazaars as a ring road concept. 
Basically, it will contribute in promoting high valued crops, horticulture, livestock, non-timber, 
and religious, sectors. So, this road has a potentiality of contributing into promotion of 
economic growth of the area 

Manebhanjyang-Heluwabesi-Bumling-Budhabare-Chepchewa-Chheskam 
(Solukhombubu) District Road (09A006R) 

The proposed new section of this road from Heluwabesi to Chhestam passes through Bhojpur 
and Sankuwasabha districts traversing partly velley and partly ascending and descending 
terrains. The new linkage will pass through different settlements like Bumlingtar, Kameltar, 
Bandewa (Bhojpur), Sisuwa, Salghari, Teyunbesi, Chepchuwa, Tenchhun, Chheskam of 
Bumling (Bhojpur), Bala and Sisuwakhola VDCs. After completing this new linkage, it will 
provide linkage of Budhabare and Bumling bazaars with Heluwabesi, Khandbari and 
Tumlingtar bazaars. The total target length of this road is about 103.30 km, out of which about 
90 km length is proposed as a new linkage. With the completed stage of this road, it will break 
up the isolation of northern belt VDCs with district headquarter as well as outside districts by 
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providing established transport facility. So, it has a high level potentiality to contribut in 
promoting different sectors like commercial high valued crops, horticulture, livestock, non-
timber, mining and religious, and tourism through which overall development of the area will be 
promoted.   

Bumlingtar-Mangtewa-Yaphu-Makalu-Pathivara (60A008R) 

This is a completely newly proposed district road for the purpose of connecting the isolated 
northen realms of this district. It starts from Manebhanjyang-Heluwabesi-Bumling-Budhabare-
Chepchewa-Cheskang at Bumling tar of Kulung VDC of Bhojpur district and ultimately meets to 
proposed extension section of Koshi highway at Hendanna. It follows firstly valley and then 
ascending and descending path until it reaches end point. The target length of this road is 90 
km from Bumlingtar to Hedanna of Pathivara VDC. It passes from different settlements and 
potential market centres like Bumlingtar (Bhojpur), Sallari, Budhabare besi, Yaphu, Simle, 
Chhoyan, Walunbesi, Mulgoan, Seduwa, Murmidanda, Ala, Ulin, Hedanna of Kulung (Bhojpur), 
Mangtewa, Yaphu, Makalu, Pathivara VDCs. Basically, construction of this road has been 
considered to have its importance in the promotion of commercial high valued crops, 
horticulture, livestock, non-timber, mining and religious, and tourism sectors through which 
overall development of the area will be promoted.   

Tumlingtar-Lingling-Wana-Nagi-Tesre-Sabhapokhari (09A009R) 

This road starts from Koshi highway at Vaidyaguan (Tumlingtar) and ends at Sabhapokhari. 
The new section to be extended upto Sabhapokhari follows firstly ascending and descending 
path and then ridge path from Deurali of Jaljala VDC to upto Sabhapokhari. The alignment of 
this new linkage passes through Sikharpur, Dandagoan, Gahate, Guphatar, Sirise (Khnigoan), 
Deurali, Tesre, Nagidanda, Lamidanda, Suntaledanda, Sabhapokhari settlements of Syabun, 
Jaljala and Sabhapokhari VDCs. The total target length of this road is about 97.56 km, out of 
which 85 km is planned as a new linkage to be extended upto Sabhapokhari. After completion 
of this road, it will contribute in promoting commercial high valued crops, horticulture, livestock, 
non-timber, mining and religious, and tourism sectors through established linkage with major 
market centers of this district (like Tumlingtar bazaar) as well as of other districts (like Leguwa 
and Hile bazaars). More importantly, it has high potentitality in supporting tourism sector of the 
area. 

Khandbri-Dake-Barahbise-Phakuwa (Sabhapokhari) District Road (09A004A) 

This road starts from Koshi highway at Khandbari bazaar and is targeted to reach upto 
Phakuwa of Sabhapokhari VDC. The new section from Barahbise bazaar to Phakuwa follows 
mostly ascending and descending path passing through different settlements and market 
centers like Bangetoal bazar, Hinsingoan, Phaktana, Saunetar, Apun, Sikden, Lukimba and 
Phakuwa of Sabhapokhari VDC. The total target length of this road is about 48.83 km, out of 
which 23.83 km upto Barahbise bazaar is already completed and remaining about 25 km upto 
Phakuwa of Sabhapokhari VDC is planned to be extended as a new section in the future plan. 
The extension of new section retains importance in providing access to remote settlements of 
Sabhapokahri VDC and it can be a linkage of Sabhapokhari with Khandbari in the long term 
plan as well. Basically, it has been considered to have its contribution into promotion of 
horticulture, non-timber, mining, tourism and livestock. So, this road has to be given major 
priority for its upgrade in boosting up economic growth of the area.  

6.4 Prioritization of District Road ‘B’ for New Linkage 

The following four roads are proposed for District Road ‘B’ for new construction. Details are 
presented in table 6.3 below. 
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Table 6.3: Scoring System for Prioritization of District Road ‘B’ for New Linkage  
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1 09B003R Tumlingtar-Chewabesi-Heluwabesi 17.98 8 55.00 9.31 20.00 10.00 94.31 1 

2 09B020R Arunthan-Angla-Tambebesi-Yaphu 21 20 29.82 3.72 5.50 4.91 43.96 2 

3 09B010R 
Arunthan (Chainpur)-Thaldanda-Khamling 
(Baneshwor) 7 

2.00 17.96 15.00 5.76 2.86 41.57 3 

4 09B018R Sibuwa (Syabun)-Phachyang-Nagi 16 5.00 24.42 8.17 1.67 3.89 38.15 4 

5 09B011R Bhyangkhola-Harelo-Deurali (Diding)-Pakhuwa 
23.38 

20 27.08 1.69 2.55 4.00 35.31 5 

6 09B009R Chainpur-Ratamate-Tikhedhunga 9.03 3.00 14.37 10.67 6.07 2.67 33.77 6 

7 09B008R Chichila-Devitar-Barahbise 22.05 15 23.77 2.80 2.65 3.96 33.18 7 

8 09B017R 
Bhandarichowk (chainpur)-Chapabhuin-Kingring 
(Kharang) 5.9 

3.09 16.27 11.07 1.81 2.59 31.73 8 

9 09B014R 
Lavinghill-Tallomalata-Thaldanda-Balaute 
(Matschepokhari) 10.84 

8 15.27 8.30 3.03 2.43 29.02 9 

10 09B016R Dake-Matschepokhari-Chichila 9 5 10.63 7.79 1.13 1.69 21.24 10

11 09B019R 
Bihibare (Jaljala)-Chungkhurung-Malbase-
Chaunrikharka 16.74 

7 12.93 3.62 2.29 1.47 20.31 11
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12 09B012R Okharbote-Mangalbare 19.71 10.88 12.49 2.39 0.62 1.58 17.08 12

13 09B021R Magtewa-Tamku-Sukrabare-Budhabare 15 15 11.49 1.86 1.54 1.83 16.73 13

14 09B006R 
Pokhari (Siddakali and Siddapokhari)-Pyankot-
Chaurinkharka 15 

12.47 7.65 2.26 1.33 1.01 12.24 14

15 09B022R Pathivara-Pawakhola 25 25 5.59 2.11 0.58 2.29 10.57 15

16 09B005R 
Mudhe Sanischare-Churidanda-Madimulkharka-
Mangalbare 29.38 

15 6.35 1.65 1.58 0.61 10.20 16

Total Length km 263.01 174.44   
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6.5 Brief on proposed District Roads ‘B’ for New Linkages  

Tumlingtar-Chewabesi-Heluwabesi District Road (09B003R) 

This road starts from Koshi highway at Tumlingtar bazaar and targeted upto Heluwabesi 
bazaar of Sitlapati VDC. The new section that is targeted to extend from Chewabesi to 
Heluwabesi will pass through Dovantar, Batase, Balghare and Heluwabesi of Sitalpati VDC. 
The total target length of this road is about 17.98 km out of which about 8 km length has to be 
constructed as a new section upto Heluwabesi. This road is very much important in providing 
access to large population of Illaka no. 2 and 3 as a whole and 4 and 6 partially with Tumlingtar 
bazaar as well as Terai regions. In addition, it is equally important in connecting many VDCs of 
Bhojpur district with major market center of Sankhuwasabha and Dhankuta districts.  

Arunthan-Angla-Tambebesi-Yaphu District Road (09B020R) 

The total target length of this road is about 21 km out of which only 20 km is proposed to be 
extended as a new section upto Yaphu.  It passes partially valley and partially ascending and 
descending path passing through Sitalpati, Angla, Simle, and Tombe, and Yaphu settlements 
of Sitalpati, Diding and Yaphu VDCs. This alignment is very important particularly in promoting 
tourism sector. 

Arunthan (Chainpur)-Thaldanda-Khamling (Baneshwor) District Road (09B010R): 

This road starts from Koshi highway at Arunthan of Chainpur VDC and it is targeted to reach in 
Khamling of Baneshwor VDC. It passes through Arunthan, Thaldanda and Khamling 
settlements. The total target length of this road is about 7 km out of which 2 km is planned to 
extend as a new linkage to reach Khamling settlement.  

Sibuwa (Syabun)-Phachyang-Nagi district road (09B018R) 

The alignment of this road follows an ascending and descending course starting from Sibuwa 
and targeted to reach at Nagi. The total target length of this road is about 16 km out of which 
about 3 km is planned to extend as a new linkage from Phachyang to Nagi. This road is 
potential for the promotion of high valued crops, horticulture, livestock, non-timber and religious 
sectors of the area. 

Bhyangkhola-Harelo-Deurali (Diding)-Pakhuwa District Road (60B014R) 

This road starts from highway at Bhyangkhola and targeted to reach Pakhuwa of Diding VDC. 
The alignment passes almost ascending and descending path until it reaches target point. The 
total target length of this road is about 23.38 km out of which 20 km is is planned to extend as 
a new section passing through Yaphudanda (Diding), Sobak and Pakhuwa of Diding VDC.  

Chainpur-Ratamate-Tikhedhunga District Road (09B009R) 

This road starts at Chainpur bazaar and it has been targeted upto Chitlang, where it will meet 
Chainpur-Nudhaki-Gufapokhari road. The proposed new section will pass through 
Tikhedhunga, Chitlang of Siddakali VDC. The total target length of this road is about 9.03 km 
out of which about 3 km length is proposed as a new section to construct as a new linkage 
upto Chitlang.  

Chichila-Devitar-Barahbise District Road (09B0008R) 

This road starts from highway at Chichila bazaar and targeted to reach Barahbise bazaar. The 
alignment passes almost ascending and descending path until it reaches Barahbise bazaar. 
The total length of this road is about 22.05 km out of which 15 km is propsed to extend as a 
new section upto Barahbise bazaar. After the completion of this road it will serve as a shortest 
section of the potential shortest route of Chichila-Barahbise-Chainpur-Kitingdanda-Leguwa in 
connecting most of the parts of this district with Terai region.  The new section passes through 
Bansinam, Devitar, Jyamire (Dhupu), Bitlap Birta, Barahbise bazar of Matschepokhari, Dhupu 
and Barahbise VDCs. 
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Bhandarichowk (Chainpur)-Chapabhuin-Kingring (Kharang) District Road (09B017R) 

This road starts from Koshi highway at Bhandarichowk of Chainpur VDC and is targeted upto 
Kingring of Kharang VDC, where it again meets to Koshi highway. The total target length of this 
road is about 5.90 km out of which 3.09 km is proposed to extend as a new section upto 
Kingring of Kharang VDC. Chapabhuin settlement and remaining 3.09 km length is under 
construction as a new section. 

Lavinghill-Tallomalata-Thaldanda-Balaute (Matschepokhari) Rural Road (60B013R) 

This road starts from Koshi highway at Laving hill near Naya bazaar of Khandbari Municipality 
and meets to Chichila-Devitar-Barahbise road at Balaute settlement of Matschepokhari VDC. 
The total target length of this road is about 10.84 km out of which 8 km is proposed as a new 
extension section.The new section of will pass through Khiprin, Lapse, Kharka, Chyaple, 
Chanaute and Balaute settlements of Khandbari municipality and Matschepokhari VDC. After 
the completion of this road with proper geometric standard, it will be a shorter route to come to 
district headquarters for the entire population of Illaka no. 1 and partly of Illka no. 2 and 4. 
However, since it will pass through steep terrain, it will be expensive at the initial stage. 

Dake-Matschepokhari-Chichila District Road (09B016R) 

This road starts from Khandbari-Dake-Barahbise district road at Dake settlement of Dhupu 
VDC. It follows almost ascending and descending path until it reaches Chichila bazaar. The 
total target length of this road is about 9 km out of which 5 km length is proposed to extend as 
a new linkage upto Chichila bazaar. The new section will pass through Loktam, Dandagoan 
and Chichila of Mateschepokhari VDC. 

Bihibare (Jaljala)-Chungkhurung-Malbase-Chaunrikharka District District (09B019R) 

This road starts from Bihibare bazaar of Jaljala VDC and targeted upto Chaunrikharka within 
this VDC. The total target length of this road is about 16.74 km out of which about 7 km length 
is proposed to extend as a new linkage upto Chaunrikharka. The new alignment will pass 
through Yansijung, Dhande, and Chaunrikharka of this VDC. In future, it has potentiality to be a 
ring road by connecting Pokhari bazaar through Pokhari (Siddakali and Siddapokhari)-Pyankot-
Chaurinkharka district road. 

Okharbote-Mangalbare Rural Road (09B012R) 

The alignment starting from Okharbote mostly passes through ridge terrains and targeted to 
reach Mangalbare bazaar. The new section which is proposed to extend from Dhanus khola of 
Ahalegaira of Madimulkharka passes through Surke, Kanpurgoan, Alsekharka, Patichautara, 
and Mangalbarebazar of Madimulkharka VDC. The total target length of this road is about 
19.71 km out of which about 10.88 km is proposed as a new section to be extended upto 
Mangalbare bazaar. This road is potential for the promotion of high valued crops, horticulture, 
livestock, non-timber and religious sectors of the area. 

Magtewa-Tamku-Sukrabare-Budhabare Rural Road (60B013R) 

This is a newly proposed district road for the purpose of connecting the isolated northern 
realms of this district. It starts from Bumlingtar-Mangtewa-Yaphu-Makalu-Pathivara district road 
at Salleri settlement of Mangtewa VDC and it is targeted upto Budhabare bazar of Bala VDC 
where it meets to Manebhanjyang-Heluwabesi-Bumling-Budhabare-Chepchewa-Chheskang 
district road. It follows almost ascending and descending path until it reaches to ending point. 
The alignment will pass through Salleri, Somabaredanda, Sukrabare, Mulgoan, Kolba, 
Budhabare bazar of Mangtewa, Tamku and Bala VDCs. 

Pokhari (Siddakali and Siddapokhari)-Pyankot-Chaurinkharka rural road (09B006R) 

This road is constructed upto Koksa and the new section will pass Batase, Maidane, Woringa, 
Pyangkot (Hewakhola) of Siddapokhari VDC. The total target length of this road is about 15 km 
out of which about 12.47 km is proposed as a new section to construct upto Chaunrikharka. In 
future, it has potentiality to be a ring road by connecting Bihibare bazaar of Jaljala VDC. 
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Pathivara-Pawakhola Rural Road (60B013R) 

This is a newly proposed district road for the purpose of connecting the remote settlements of 
Pathivara and Pawakhola VDCs. It starts from proposed Koshi highway alignment at Simma of 
Pathivara VDC and passes upto Bhotegoan of Pawakhola. The alignment will pass through 
Sima, Uwa, Sirutar, Karmarang, Silpat, Pewa, Nivare, Bhotegoan of Pathivara and Pawakhola 
VDCs. 

Mudhe Sanischare-Churidanda-Madimulkharka-Mangalbare District Road (09B005R)  

The alignment of this road mostly follows ascending and descending path and starts from 
highway at Mudhe bazaar of Tamaphok VDC and targeted to meet Tute Deurali-Mangalbare 
Chauki-Gufapokhari district road at Mangalbare bazaar. The new section which is proposed as 
a new linkage will passs through Patlekharka, Mahabhir, Sedanphun, Madamsimtta, 
Mangalbare bazaar of Tamaphok and Madimulkharka VDCs. The total target length of this 
road is about 29.38 km out of which about 15 km is planned as a new section to be extended 
from Tellok (Churidanda) to upto Mangalbare bazaar. This road is potential for the promotion of 
high valued crops, horticulture, livestock, non-timber and religious sectors of the area. 

6.6 Possible Inter- district Transport Linkages: 

In Sankhuwasabha district, there are some options of linking other districts with this district 
through district roads as an inter-district linkage.  After the completion of target of planned 
roads, there will be established transport inter-district linkage supporting to improved transport 
services. In this background, the DDC of Sankhuwasabha should give the priority implementing 
planned inter-district roads as per the DTMP provision, which should be regularly updated.  List 
of possible inter-district link roads are as follows: 
 
i.  Sabhakhola-Kewabesi-Leguwaghat 
ii.  Manebhanjyang-Heluwabesi-Bumling-Budhabare-Chepchewa-Chheskang 

(Solukhumbu) 
iii.  Tute Deurali-Mangalbare Chauki-Gufapokhari 
iv.  Kitingdanda-Bihibare-Mulgoan (Kewa)-Leghuwa 
v. Tumlingtar-Chewabesi-Heluwabesi 
vi. Mudhe Sanischare-Churidanda-Madimulkharka-Mangalbare 
vii. Okharbote-Mangalbare 

6.7 Scoring system for prioritisation of Rural Roads Class A and Class B for 
Upgrading  

The following criteria are proposed for prioritisation of District Roads for Upgradig. 
  

Table 6.4: Scoring System for Prioritisation of Rural Roads for Upgrading  
S. No. Criteria Scoring Unit Score 

1 Traffic Volume Traffic Unit (TU) 70 

2 Cost Cost /km 20 

3 Market /service centre Centrality Index 10 

Total  100 

Parameters for prioritization for upgrading: 

Traffic Volume 

Information of Traffic data has been collected from field data. Cost estimate was based on the 
data collected during the walkover survey for inventory of existing road. Unit cost has been 
calculated on the basis of district approved rate for labour and materials. The volume and type 
of traffic movements is the major indicator for assessing the relative importance of existing 
road links. However, since most of the roads being considered for rehabilitation/upgrading are 
fair weather earthen roads that are in a poor state or closed to traffic, the conduct of a traffic 
census is usually not effective in providing the data required. Instead, the data on traffic 
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movement is gathered from RRA and discussions with key individuals within the road corridor 
and at district and village level. Scores are awarded on the basis of the estimated traffic 
volumes on each of the roads being considered for rehabilitation. In accordance with traffic 
coefficients given in DoLIDAR's "Approach for the Development of Rural and Agricultural 
Roads", large trucks (more than 10 tones carrying capacity) and buses (Over 40 passengers) 
are given a weight of 4.0, small trucks (up to 10 tones carrying capacity) and buses (up to 40 
passengers) are given 3.0 and tractors (4W towed trailers) are given a weight of 3.0, cars and 
pick-ups, light-vans, jeeps are given a weight of 1.0.  
 
The road having the highest beneficiaries population per investment cost is given highest score 
i.e. 70. 

Costs  

Cost estimate is based on the data collected during the walkover survey for inventory of 
existing road. Unit costs are calculated on the basis of district approved rate for labour and 
materials. The linkage having the lowest per km cost get the highest score i.e. 20.  

Market/Service Centres  

Market Survey is carried out to identify market and service centre. Data and information 
collected in the field is the main basis for determining the importance on relative importance of 
market/service centre and central places. For evaluation purpose, data of offices, industry, 
business & commerce, education, and health, are combined for the centre and its influence 
area. Assessment of economic facilities and services existing in the market/service centres and 
their catchments areas leads to the identification of the most important market/service centre. 
All proposed roads scores based on centrality index of market /service centre by using same 
calculation method. The linkage having the lowest per km cost get the highest score i.e. 10.  
 
The total scoring of all parameters per road corridor for prioritization of District Road A and B 
for Upgrading have been compiled in Table 6.5 and 6.6 respecticely as following. 

6.8 Prioritized Existing Transport Linkages for Upgrading 

6.8.1 Prioritised List of District Road ‘A’ For Upgrading   

Table 6.5: Prioritized List of District Road ‘A’ For Upgrading   

S.N. Code Name of Road 
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1 09A001R 
Khandbari-Badareni-
Lingling-Chainpur 

27.83 23.62 70.00 10.00 7.08 87.08 1 

2 09A002R 
Sabhakhola-Kewabesi-
Leguwaghat 

18.05 18.05 59.68 1.06 12.16 72.91 2 

3 09A003R 
Chainpur-Nundhaki-
Gufapokhari 

43.15 25.88 52.71 8.00 11.17 71.88 3 

4 09A004R 
Khandbri-Dake-
Barahbise-Phakuwa 
(Sabhapokhari) 

48.83 23.83 54.38 7.98 8.19 70.56 4 

5 09A005R 
Chainpur-Barahbise 
Road 

36.20 36.20 55.78 7.56 6.92 70.26 5 
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S.N. Code Name of Road 
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6 09A006R 

Manebhanjyang-
Heluwabesi-Bumling-
Budhabare-Chepchewa-
Chheskang 
(Solukhumbu) 

103.30 13.30 48.80 2.65 12.16 63.62 6 

7 09A007R 
Tute Deurali-
Mangalbare Chauki-
Gufapokhari 

22.54 15.54 41.83 1.57 20.00 63.40 7 

8 09A008R 
Kitingdanda-Bihibare-
Mulgoan (Kewa)-
Leghuwa 

16.70 11.90 47.41 1.04 9.66 58.11 8 

9 09A009R 
Tumlingtar-Lingling-
Wana-Nagi-Tesre-
Sabhapokhari 

97.56 12.56 48.67 2.38 6.86 57.91 9 

10 09A010R 
Rammandir-Okharbote-
Bagha-Nundhaki 

30.26 18.26 46.16 1.49 9.71 57.35 10

Total Length km 444.42 199.14   

Table 6.6: Prioritized List of District Road ‘B’ For Upgrading   

S.N. Code Name of Road 
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1 09B001R Khandbari-Lebrang-Dake (Dhupu) 15.05 15.05 70.00 6.37 0.76 77.14 1 

2 09B002R Kewabesi-Bihibare-Buddachowk 21.98 21.98 41.27 3.12 1.07 45.46 2 

3 09B003R Tumlingtar-Chewabesi-Heluwabesi 17.98 9.98 39.05 3.91 0.73 43.69 3 

4 09B004R 
Badareni-Maksuwa-Katahare-
Okten-Barahbise 

18.34 18.34 19.22 2.08 20.00 41.30 4 

5 09B005R 
Mudhe Sanischare-Churidanda-
Madimulkharka-Mangalbare 

29.38 14.38 30.14 2.33 1.15 33.63 5 
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6 09B006R 
Pokhari (Siddakali and 
Siddapokhari)-Pyankot-
Chaurinkharka 

15.00 2.53 16.79 2.74 10.41 29.95 6 

7 09B007R Chainpur-Siddakali temple 3.11 3.11 21.24 7.26 0.94 29.44 7 

8 09B008R Chichila-Devitar-Barahbise 22.05 7.05 23.27 2.21 1.70 27.17 8 

9 09B009R Chainpur-Ratamate-Tikhedhunga 9.03 6.03 15.34 10.00 1.55 26.88 9 

10 09B010R 
Arunthan (Chainpur)-Thaldanda-
Khamling (Baneshwor) 

7.00 5.00 17.60 7.26 1.92 26.78 10 

11 09B011R 
Bhyangkhola-Harelo-Deurali 
(Diding)-Pakhuwa 

23.38 3.38 17.20 0.63 2.18 20.01 11 

12 09B012R Okharbote-Mangalbare 19.71 8.83 15.17 3.15 1.03 19.36 12 

13 09B013R Piluwa Dovan-Hitisundhe-Kharang 8.34 8.34 12.95 1.61 2.60 17.16 13 

14 09B014R 
Lavinghill-Tallomalata-Thaldanda-
Balaute (Matschepokhari) 

10.84 2.84 9.10 1.29 6.19 16.59 14 

15 09B015R 
Okharbote (Madirambeni)-
Dandakharka-Chhahare (Mawadin) 

6.39 6.39 11.94 2.46 2.18 16.58 15 

16 09B016R Dake-Matschepokhari-Chichila 9.00 4 12.50 1.29 2.18 15.98 16 

17 09B017R 
Bhandarichowk (chainpur)-
Chapabhuin-Kingring (Kharang) 

5.90 2.81 7.87 7.26 0.79 15.92 17 

18 09B018R Sibuwa (Syabun)-Phachyang-Nagi 16.00 11.00 9.91 0.79 1.36 12.06 18 

19 09B019R 
Bihibare (Jaljala)-Chungkhurung-
Malbase-Chaunrikharka 

16.74 9.74 7.28 2.02 2.18 11.48 19 

20 09B020R Arunthan-Angla-Tambebesi-Yaphu 21.00 1.00 7.49 0.79 2.18 10.46 20 

Total Length km 296.22 161.78   
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6.9 List of Village Roads: 

Following are rural village roads which are under construction initiated by respective VDCs. 

Table – 6.7: List of Village Roads  

S.N. Name of Road 
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1 
Jaljala-Melbase-
Hewakhola Dovan 

4.77 4.77         4.77   4.77 

2 
Siddakali-Siddipur-
Kalopan 

3.19 3.19       3.19 
  

  3.19 

3 
Chhyangkuti-Diding-
Ahale 

2.77 2.77         2.77   2.77 

4 
Toribari (Mawadin)-
Padamdanda 

2.04 2.04       2.04 
  

  2.04 

5 Zero point-Tamaphok 1.99 1.99       1.99     1.99 

6 
Tallo Chautara-
Phalante (Highway 
point) 

1.97 1.97       1.97 
  

  1.97 

7 Topakhani-Saunedanda 1.97 1.97         1.97   1.97 
8 Kaldhara-Siddipur 1.79 1.79       1.79     1.79 
9 Mamling-Dhode 1.51 1.51       1.51     1.51 

10 Chainpur-Pipaldanda 1.46 1.46         1.46   1.46 
11 Phalante-Waleshwor 1.38 1.38         1.38   1.38 
12 Siddikali-Kalopani 0.99 0.99       0.99     0.99 
13 Chainpur Market area 1.74 1.74       1.74     1.74 

14 
Hospital-Agriculture 
Bank (Chainpur) 

0.30 0.30       0.30 
  

  0.30 

15 
Phalante Ring road 
(Mamling) 

0.45 0.45       0.45 
  

    

16 Phalante-Khadka goan 1.63 1.63       1.63     1.63 
17 Mamling-Kuntang 1.00 1.00       1.00       
18 Pokhari-Tripane 0.20 0.20         0.20     
19 Paudelgoan-Okharbote 0.54 0.54         0.54     
20 Chhele-Sirjung 0.94 0.94         0.94     
21 Khamare-Babung 0.96 0.96         0.96     

22 
Kalodandi-Chaure-
Hokse 

2.00 2.00       2.00 
  

  2.00 

23 Dake-Bitlab-Barabise 4.00 4.00       4.00     4.00 

  Total (KM) 39.59 39.59       
24.6

0 
14.99   35.50 

6.10 Additional demanded rural roads during Illaka level workshops 

Following listed rural roads were demanded by the people of different VDCs during the ilaka 
level workshops. These demanded roads are small village roads and these should be 
considered while preparing Village Transport master Plan (VTMP). These roads can be 
implemented by the respective VDCs with their own resources. 
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6.11 Prioritized List of Trail Bridges for New Construction 

The prioritized list of Trail Bridges for New construction are as follows: 
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VI-16

Table 6.8: Priritised List of Trail Bridge for New Construction 

Rank 
Bridge 

Number 

VDC/Municipality 

River Name Place Name 

Distance Bridge 

Right Bank Left Bank 
Gained 

(hrs) 
Roadhead 

(day) 
Type Span

1 09500418064 Sishubakhola Bala Sisuw khola 
Budhabare 

bazar 
6.96 1 Suspended 95 

2 09500418064 Sitalpati 
Khadbari 

Municipality 
Chewa khola Chewabesi 9.38 2 Suspended 30 

3 09501918062 Jaljala Shavapkhori Chewa khola Bokale 4 2 Suspended 72 
4 09501218061 Hatiya Hatiya Arun nadi Dasem 12 11 Suspended 80 

5 09300118061 Keurepani 
Khadbari 

Municipality 
Arun  Maghitar 8.8 1 Suspended 148 

6 09501618061 Dhupu Shyaboon Sabha khola Sabha khola 2.5 3 Suspended 75 
7 09501918061 Jaljala Chainpur Chewa khola Satibante 2.48 1.5 Suspended 50 

8 09500318062 Sishubakhola Mangtewa 
Keksuwa 

khola 
Keksuwa 

Bagar 
6.98 1.5 Suspended 55 

9 09500418062 Sishubakhola Sishubankhola Sishubakhola Tagada 5 2 Suspended 75 
10 09500418063 Maglewa Sishubankhola Newa khola Tengchungtar 3.25 2 Suspended 56 

11 09500118062 
Khadbari 

Municipality 
Khadbari 

Municipality 
Betine khola Betini 3 1 Suspended 37 

12 09503018062 Madi Murkharka Tamaphok Katike khola Katike Dovan 4 1 Suspended 9 

13 095014180621 Pawakhola Pawakhola 
Basuwa 

khola 
Baidhan 

Phedi 
7 2 Suspended 38 

14 09502718066 Madi Murkharka Madi Murkharka 
Sano 

Arorang 
khola 

Kanpur 3 2 Suspended 30 

15 09502718061 Madi Murkharka Madi Murkharka Maya khola 
Kabhere 

Phedi 
3.4 1 Suspended 45 

16 09501618063 Dhupu Shavapkhori Sava khola 
Kholrrang 

sansari dan 
1.6 3 Suspended 72 

17 09502718062 Madi Murkharka Madi Murkharka Maya khola Gursha 2.92 2 Suspended 34 
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VI-17

Rank 
Bridge 

Number 

VDC/Municipality 

River Name Place Name 

Distance Bridge 

Right Bank Left Bank 
Gained 

(hrs) 
Roadhead 

(day) 
Type Span

18 09500218062 Sitalpati 
Khadbari 

Municipality 
Chewa khola Dhobhanetar 1.89 1 Suspended 39 

19 09502718067 Madi Murkharka Madi Murkharka 
Kavre 

Phudung 
khola 

Kavre 6 1 Suspended 55 

20 09502718065 Madi Murkharka Madi Murkharka 
Sano 

Arorang 
khola 

Kanpur 4 1 Truss 23 

21 09502718064 Madi Murkharka Madi Murkharka 
Thulo 

Arorang 
khola 

Kanpur 4 1 Suspended 47 

22 09502118065 Kharang Aakhibhuie Piluwa khola Hurthrum 3 1.5 Suspended 110 
23 09500618066 Bala Bala Pikuwa khola Kuwadak 5 2 Suspended 72 
24 09502118063 Mamling Aakhibhuie Thute khola Achambu 3 2 Suspended 75 
25 09500918061 Noom Pathibhara Arun Nadi Arun 8 5 Suspended 120 

26 09502218065 Shyaboon Shyaboon 
Rithe 

Manglabare 
Rithe 

Manglabare 
3 1 Suspended 65 

27 09300118063 
Khadbari 

Municipality 
Dhupu 

Pangtha 
khola 

Barhanjyang 2 0.5 Suspended 30 

28 095027180611 Madi Murkharka Madi Murkharka Maya khola Dhade goan 3.79 1 Suspended 27 

29 09501418061 Pawakhola Pawakhola Dhupu khola Dhupi 28 6 Suspended 40 

30 09502218061 Shyaboon Shyaboon 
Kusuwa 

khola 
Mahabir 3 3 Suspended 28 

31 09500518065 Kulung Tamphu 
Sankhuwa 

khola 
Bumling 3.4 4 Suspended 106 

32 095000818065 Noom Makalu Arun nadi Makalu Arun 1.76 4 Suspended 75 

33 09501218069 Hatiya Hatiya 
Chhangarak 

khola 
Chhangarak 7 3.2 Suspended 35 

34 09502118063 Sishubakhola Bala Sisuw khola Dewa Dovan 3.4 4 Suspended 95 
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VI-18

Rank 
Bridge 

Number 

VDC/Municipality 

River Name Place Name 

Distance Bridge 

Right Bank Left Bank 
Gained 

(hrs) 
Roadhead 

(day) 
Type Span

35 09500618064 Pawakhola Pawakhola Ikhuwa Lingkhim 2 2 Suspended 65 

36 09500718063 Makalu Makalu Ipsuwa khola Ipsuwa 2 5 Suspended 74 

37 09502418021 Noondhaki Noondhki Chang Khola Sijongma 6.2 3 Suspended 60 

38 09502318062 Mawadin Mawadin 
Lakhuwa 

Khola 
Mahadevthan 2.2 0.5 Suspended 44 

39 09500618063 Sishubakhola Bala Sishubakhola Bakhamlnum 3.2 5 Suspended 60 
40 095014180612 Pawakhola Pawakhola Ikhuwa khola Nebhare 4.36 3 Suspended 55 

41 09502318063 Mawadin Mawadin 
Lakhuwa 

Khola 
Manepari 2.67 0.5 Suspended 52 

42 09500318061 Mangtewa Sitalpati Arun Simale Phedi 3.74 1 Suspended 130 
43 0950718061 Noom Makalu Arun nadi Biskam 1 4 Suspended 90 

44 095014180620 Pawakhola Pawakhola 
Amkhuwa 

Khola 
Haitar 10 2 Suspended 40 

45 09500918064 Pathibhara Pawakhola Arun Savatar  2 2 Suspended 120 

46 09502618064 Siddhakali Noondhki 
Tupuwa 
Khola 

Tupuwa  3.54 1 Truss 28 

47 09501818067 Bharabishebazar Shavapkhori Sava khola Barabise 1 0.5 Suspended 40 
48 09501718061 Masteypokhari Masteypokhari Arrong Khola Tilbari 1.7 4 Suspended 55 

49 09501518063 Bharabishebazar Bharabishebazar
Yaksawa 

Khola 
Yaksawa  1.67 6 Suspended 78 

50 09500318063 Mangtewa Mangtewa 
Baguwa 

khola 
Yangdev 2.98 1.5 Suspended 47 

51 09500818061 Pathibhara Noom Arun nadi Hembiya 3.41 5 Suspended 120 

52 09502518062 Siddhapokhari Siddhapokhari 
Khekuwa 

khola 
Sanske 
dovan 

2 0.5 Suspended 70 

53 09501118063 Chepuwa Cheapuwa 
Hokchu 
khola 

Hokuchu 2.8 4 Suspended 70 

54 09502318063 Mawadin Mawadin Sirkhuwa Fating 2.2 0.5 Suspended 45 
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VI-19

Rank 
Bridge 

Number 

VDC/Municipality 

River Name Place Name 

Distance Bridge 

Right Bank Left Bank 
Gained 

(hrs) 
Roadhead 

(day) 
Type Span

khola Puchhar 

55 09501018062 Yafu Yafu 
Yangden 

khola 
Yangden 3.56 3 Suspended 68 

56 09502718069 Madi Murkharka Madi Murkharka Oirang khola Kanpur 4 0.5 Suspended 55 

57 095014180618 Pawakhola Pawakhola 
Irkhuwa 
khola 

Sirutar 2 2 Suspended 42 

58 09500418061 Sishubakhola Sishubankhola Kaiku khola Kaiku 4 4 Suspended 60 
59 09501518061 Bharabishebazar Shavapkhori Sabha khola Sabha khola 3 4 Suspended 72 

60 095014180616 Pawakhola Pawakhola 
Khangwa 

khola 
Khangwa 2.3 3 Suspended 25 

61 09501718063 Masteypokhari Masteypokhari 
Dhanggre 

khola 
Dhanggre 2 4 Suspended 30 

62 09500718064 Yafu Makalu 
Aapsuwa 

khola 
Aapsuwa 2.7 5 Suspended 56 

63 09502418062 Noondhaki Noondhki 
Thanguwa 

khola 
Bhir Goan 2.5 1 Suspended 65 

64 09500618065 Bala Bala Kali khola Bedhi kharka 2 2.5 Suspended 40 

65 09500618062 Bala Tamphu 
Sankhuwa 

khola 
Sisuwatar 1.34 4 Suspended 40 

66 09502118062 Aakhibhuie Aakhibhuie 
Muluwa 
khola 

Mulgoun 6 1 Suspended 81 

67 095002218064 Shyaboon Shyaboon 
Kusuwa 

khola 
Kaijale 1.5 0.5 Suspended 70 

68 09500518063 Bala Tamphu 
Sankhuwa 

khola 
Ibhang khola 2.85 6 Suspended 38 

69 09501818061 Shavapokhari Shavapkhori Chinde khola Chinde khola 2 5 Suspended 39 

70 09501518061 Bharabishebazar Bharabishebazar
Thanguwa 

khola 
Thaguwa 

khola 
3 4 Suspended 36 
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VI-20

Rank 
Bridge 

Number 

VDC/Municipality 

River Name Place Name 

Distance Bridge 

Right Bank Left Bank 
Gained 

(hrs) 
Roadhead 

(day) 
Type Span

71 09501518065 Bharabishebazar Shavapkhori Sava khola Saunetar 1.4 1 Suspended 60 
72 09501618064 Dhupu Dhupu Dhupu khola Dhupu Sera 2.3 1 Truss 13 

73 09501118064 Chepuwa Cheapuwa Arun 
Humsur 
Phedi 

2 4 Suspended 118 

74 09503018061 Madi Murkharka Tamaphok Maya khola Katike 1.77 0.5 Suspended 88 

75 09502218062 Dhupu Shyaboon Sava khola 
Banduke 
Dovan 

1 0.5 Suspended 65 

76 09502518061 Siddhapokhari Shavapkhori Sewa khola Haitar Kharka 3 0.5 Suspended 42 

77 09501818062 Shavapokhari Shavapkhori 
Majuwa 
khola 

Majuwa  3.5 5 Suspended 25 

78 09501218067 Hatiya Hatiya Riju khola Bakhim 2 3.5 Suspended 40 
79 09502518063 Siddhapokhari Siddhapokhari Jhutre khola Machhebung 2.17 1 Truss 23 

80 09501518064 Bharabishebazar Bharabishebazar Pikuwa khola Pikhuwa 1.25 1 Suspended 24 

81 09500918063 Pathibhara Pawakhola Arun Nadi Samatar 4.7 6 Suspended 125 
82 09501918063 Jaljala Siddhapokhari Hewa khola Oringa 2 0.2 Suspended 90 

83 095027180610 Madi Murkharka Madi Murkharka 
Mahavir 

khola 
Kanpur 6 0.5 Suspended 45 

84 09501318062 Hatiya Kimathanka Chokang Chokang 1 4 Suspended 55 
85 09501418063 Pathibhara Pawakhola Arun Nade  Haitar 6 6 Suspended 125 

86 09502418064 Noondhaki Mawadin 
Yawara 
khola 

Yawara 3 1 Suspended 130 

87 09502218063 Shyaboon Shyaboon 
Kusuwa 

khola 
Malbanse 1.5 0.5 Suspended 65 

88 09501218062 Hatiya Hatiya Huksang Hatiya 2.9 4 Truss 15 
89 09501218063 Hatiya Hatiya Hangdak Chembu 2 3.5 Truss 27 
90 09501218068 Hatiya Hatiya Tiju khola Jamorang 1.5 3.5 Suspended 35 
91 095012180610 Hatiya Hatiya Chunam Talam 1.5 3.5 Suspended 45 
92 095014180619 Pawakhola Pawakhola Pewa khola Deurali 3.12 2 Suspended 40 
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VI-21

Rank 
Bridge 

Number 

VDC/Municipality 

River Name Place Name 

Distance Bridge 

Right Bank Left Bank 
Gained 

(hrs) 
Roadhead 

(day) 
Type Span

93 09500818063 Noom Noom 
Tunguwa 

khola 
Tungguwa 1.4 3 Truss 12 

94 09501418067 Pawakhola Pawakhola 
Amsuwa 

khola 
Amsuwa 1.3 6 Suspended 34 

95 09501718062 Masteypokhari Masteypokhari 
Khamalbote 

khola 
Joubari 7.9 4 Suspended 24 

96 09501118061 Chepuwa Kimathanka Chokang Chokang 1 13 Truss 30 
97 09501218064 Hatiya Hatiya Sangju Dangek 1 3.5 Truss 27 

98 09501518066 Bharabishebazar Masteypokhari 
Langkhuwa 

khola 
Langkhuwa 

khola 
1 0.5 Suspended 50 

99 09500518064 Tamphu Tamphu Alubha khola Alubha khola 2 6 Truss 25 
100 09501618065 Dhupu Shavapkhori Sava khola Dhupu Sera 1.5 1 Suspended 55 

101 095000518061 Tamphu Tamphu 
Aalubha 

khola 
Aalubha 
Dovan 

2 5 Suspended 45 

102 09501418061 Pathibhara Pathibhara Arun Nadi Sirutar 4 6 Suspended 130 
103 09500818062 Noom Noom Induwa khola Induwa 2 4 Suspended 40 

104 095014180613 Pawakhola Pawakhola 
Leksuwa 

khola 
Limbutar 1 2 Suspended 60 

105 09501418065 Pawakhola Pawakhola 
Kangduwa 

khola 
Kangduwa 2.57 6 Truss 32 

106 09501818065 Shavapokhari Shavapkhori Sang khola Chauki Goan 2.18 1 Truss 30 

107 09501318061 Kimathanka Kimathanka 
Dhungkapa 

khola 
Dhupu 1 13 Truss 15 

108 09501418062 Pawakhola Pawakhola Baswa khola Baswa 0.88 5 Suspended 45 

109 09502718063 Madi Murkharka Madi Murkharka Waling khola Phungland 2 1.5 Suspended 41 

110 09501618062 Dhupu Dhupu Dhupu khola Dhupu 1 3 Truss 30 
111 09500818064 Noom Noom Rato khola Rato khola 1.35 3 Truss 32 

112 09501118065 Chepuwa Kimathanka 
Chhang 

khola 
Chhokang 1 4 Suspended 62 
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VI-22

Rank 
Bridge 

Number 

VDC/Municipality 

River Name Place Name 

Distance Bridge 

Right Bank Left Bank 
Gained 

(hrs) 
Roadhead 

(day) 
Type Span

113 09502418065 Siddhakali Noondhki 
Tupuwa 
Khola 

Tupuwa 
Malbanse 

1 1 Truss 28 

114 09501118062 Chepuwa Cheapuwa Gatte khola Chepuwa 1 4 Suspended 45 
115 09501218066 Hatiya Hatiya Logoma Hatiya 1 5 Truss 25 
116 09501218065 Hatiya Hatiya Gatte khola Hangdengma 1 3.5 Truss 25 
117 095014180610 Pawakhola Pawakhola Kali khola Kali khola 4.32 6 Suspension 35 

118 09500518062 Tamphu Tamphu 
Chinkhuwa 

khola 
Chingkhuwa 1.3 5 Truss 26 
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6.12 Priritised list of Trail Bridge for Major Maintenance  

Table – 6.9: Summary of Proposed Trail Bridgesfor Major Maintenance 

Rank 
Bridge 

Number 
VDC/Municipality River 

Name 
Place 
Name 

Bridge 
Right Bank Left Bank Type Span

1 9502318064 Mawadin Mawadin 
Sikuwa 
khola 

Sikuwa Suspended 35 

2 95027180612 
Madi 

Mulkhara 
Madi 

Mulkhara 
Phudung 

Kerabari 
Phedi 

Suspended 45 

3 9500418065 Sishubakhola Bala 
Sisuwa 
khola 

Sisuwatar Suspended 45 

4 95014180614 Pawakhola Pawakhola
Irkhuwa 

khola 
Sirutar Suspended 48 

5 9502418064 Noondhaki Noondhaki
Chhage 

khola 
Jamuna 
Phedi 

Suspended 35 

6 9501018063 Yafu Yafu 
Pikhuwa 

khola 
Pikhuwa Suspended 38 

7 9500718065 Makalu  Pathibhara
Kasuwa 

khola 
Kasuwa Suspended 75 

8 9501018064 Yafu Makalu  
Aapsuwa 

khola 
Aapsuwa Suspended 85 

9 95014180617 Pawakhola Pawakhola
Lekhsuwa 

khola 
Lekhsuwa Suspended 57 

10 95014180615 Pawakhola Pawakhola
Amsuwa 

khola 
Khani 
Phedi 

Suspended 38 

11 9500918065 Pathibhara Pathibhara Arun Sirutar Suspended 70 
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7.0 First Five-Year District Transport Master Plan 

The first five-year District Transport Master Plan, District Transport Master Plan (DTMP) is 
prepared based on projected financial plan and prioritized transport linkages to indicate the 
year-wise target various categories of interventions is prepared and main trail (bridge only) for 
new construction. 

7.1 Five Year Projected Financial Plan 

The first five-year projected financial plan is prepared by considering all possible funding 
sources mainly DDC development grant, VDC’s allocation, DDC's own resources, DoLIDAR 
support, GON’s Grant and support from other donor agencies.  This is project base on existing 
trend of funding. 

Table 7.1 Possible Funding (Roads) for coming five years Budget (in Thousand NRs.) 

Source of Budget 
Fiscal Year 

067/68 068/69 069/70 070/71 071/072
Development Grant 550 605 666 732 805 
DDC capital Grant 368.5 405 446 490 540 
VDC Fund 2420 2662 2928 3221 3543 
Village Access Program 1000 1100 1210 1331 1464 
DDC Internal Sources (Land registration/Revenue) 3400 3740 4114 4525 4978 
Community Based Development Program 9603 10563 11620 12782 14060 
Local Trasportation infrastructure sector DDC grant 34083.5 37492 41241 45365 49902 

Ministry of civil Aviation and Tourism Development 
(MoCATD) 

1100 1210 1331 1464 1611 

Constituency Development Fund (CDF) 110 121 133.1 146 161 

Road Board Nepal 2000 2200 2420 2662 2928 
LGCDP Fund 2000 2200 2420 2662 2928 
RAP 12900.8 14191 2000 2000 2000 
Sub- Total 69535.8 76489 70528 77381 84919 
People's Participation ( 10%) 6954 7649 7053 7738 8492 
Total 76489 84138 77581 85119 93411 
Grand Total 416739 

Table 7.2 Projected financial plan for trail bridges                     In NRs. 

Year 

Projected Financial Plan for Trail Bridges    

Routine Maintenance Major Maintenance New Construction Bridges 

067/68          285,000.00         800,000.00               6,375,000.0  

068/69          303,000.00         800,000.00               9,562,500.0  

069/70          324,000.00         800,000.00            11,156,250.0  

070/71          345,000.00         800,000.00            11,156,250.0  

071/72          366,000.00   2009/10            11,156,250.0  

Total      1,623,000.00     3,200,000.00            49,406,250.0  

Grand Total 54,229,250.00 

CHAPTER VII: FIRST FIVE-YEAR DISTRICT TRANSPORT MASTER 
PLAN (DTMP) 
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7.2 Sharing of Budget 

The annual budget available for the development of transportation sector in this district will be 
shared for various intervention new construction, maintenance and rehabilitation and further 
divided into district road and village/agriculture road. As per local situation of the district, the 
sharing of fund will be done as per chart given below. 
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Sharing of Budget  

       

  
Total Annual Budget ( Road) 

(NRs.'000) 
  

  416739   
  (100%   
          

New Construction   Rehabilitation/Upgrading   Maintenance 

20   65 15 

%   % % 

83348  270881 
 

62511 
 
    

    

District 
Road A 

District Road 
B 

  
District Road 

A 
District  Road 

B 
District Road 

A 
District  Road 

B 

80 20   80 20 65 35 

% %   % % % % 

66678 16670  216704 54176 40632 21879 
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7.3 Year- Wise Sharing Of Budget 

Table 7.3: Year- Wise Sharing Of Budget for roads 

S.N. 
Fiscal 
Year 

Total 
Budget  
(NRs.) 

Total Budget ( NRs. in 'ooo) & Percentage for New, 
Rehabilitation & Maintenance  

Total  
% New 

Construction
Rehabilitation/Upgrading Maintenance 

Amount % Amount % Amount % 

1 067/68 76489 15298 20 49756 65.05 11435 14.95 100 

2 068/69 84138 16828 20 54690 65 12621 15 100 

3 069/70 77581 15516 20 50428 65 11637 15 100 

4 070/71 85119 17024 20 55328 65 12768 15 100 

5 071/72 93411 18682 20 60717 65 14012 15 100 

  Total 416739 83348   270919   62473   100 

 

7.4 Year-wise Targets      

Table 7.4: Year-wise Targets for road   

Fiscal Year 

Road Category 

District Road A Km District Road B Km 
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067/68 6 11 165 2 3 89 

068/69 7 13 182 2 4 98 

069/70 6 12 168 2 3 91 

070/71 7 13 184 2 4 99 

071/72 7 14 202 2 4 109 

Total (km)/no 33 62 902 8 18 486 

Grand Total 
(km)/no 

998 512 
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          Table 7.5: Year-wise Targets for Trail Bridges 

Year 

Year-Wise Target 
Routine 

Maintenance 
Major Maintenance 

New Construction 
Bridges 

Number of Bridges Number of Bridges Number of Bridges 

067/68 57 1 7 

068/69 65 1 8 

069/70 73 1 8 

070/71 81 1 8 

071/72 136 3 22 
Total 412 7 53 

According to the projected financial plan, year-wise physical targets are set as follows 

Table 7.6: Year-wise physical targets for new construction 

S.N. 
Class of 

Transport 
Linkage 

                                  New Construction                                  Budget ' 000 

2067/68 2068/69 2069/70 2070/71 2071/72 Total 

Budget  km  Budget km
Budget 
NRs. 
'000 

km Budget km Budget km Budget km

1 
District A 

Road 
12238 6 13462 7 12413 6 12413 7 14946 7 65472 33 

2 
District 
road B 

3060 2 3366 2 3103 2 3405 2 3736 2 16670 8 

 

Table 7.7: Year-wise physical targets for Rehabilitation/Upgrading   

S.N. 
Class of 

Transport 
Linkage 

                           Rehabilitation/Upgrading                                   Budget ' 000 
2067/68 2068/69 2069/70 2070/71 2071/72 Total 

Budget  km  Budget km Budget km Budget km Budget  km Budget km

1 
District A 

Road 
39805 11 43752 13 40342 12 44262 13 48574 14 216735 62 

2 
District 
Road B 

9951 3 10938 4 10086 3 11066 4 12143 4 54184 18 
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7.5 Prioritized Transportation Linkages for the First Five Year Plan (DTMP) 

Based on likely available budget, the following District Road A and B roads have been prioritized for new construction and Rehabilitation/ Upgrading for 
five year DTMP.Detailed are givel in following table below:  

7.5.1 Prioritized District Roads A for the First Five Year Plan (DTMP) 

Table 7.8: Prioritized District Road ‘A’ for New Linkage  

S.N. Code Name of Road 
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1 09A008R 
Kitingdanda-Bihibare-
Mulgoan (Kewa)-
Leghuwa 

16.7 4.8 12000 4.80                 12000 4.80 
DDC/VDC/LGCDP/

MoLP 

2 09A007R 
Tute Deurali-
Mangalbare Chauki-
Gufapokhari 

22.54 5 3000 1.20 9500 4 0           12500 5.00 DDC/VDC/LGCDP/MoLP 

3 09A003R 
Chainpur-Nundhaki-
Gufapokhari 

43.15 10     8791 3 10989 4   3     27472 10.00 DDC/VDC/LGCDP/MoLP 

4 09A010R 
Rammandir-Okharbote-
Bagha-Nundhaki 

30.26 5           2 9250 3    15417 5.00 DDC/VDC/LGCDP/MoLP 

5 09A006R 

Manebhanjyang-
Heluwabesi-Bumling-
Budhabare-Chepchewa-
Chheskang 
(Solukhumbu) 

103.3 8            3500 1 24500 7.00 28000 8.00 DDC/VDC/LGCDP/MoLP 

Required Budget and targeted length 
(km) 

215.95 33 15000 6 18291 7 10989 6 12750 7 24500 7 95389 33   

Total likely available Budget and targeted length 
(km) 

33 12238 6 13462 7 12413 6 12413 7 14946 7 65472 33   
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Table 7.9: Prioritized District Road ‘A’for Upgrading  

S.N. Code Name of Road 
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1 09A001R 
Khandbari-
Badareni-
Lingling-Chainpur 

27.83 15.00 27929 5.00 22343 4.00 33514 6.00         83786 15.00 
DDC/VDC/LG

CDP/MoLP 

2 09A002R 
Sabhakhola-
Kewabesi-
Leguwaghat 

18.05 15.000 19500 6.00 19500 6.00 9750 3.00         48750 15.00 
DDC/VDC/LG

CDP/MoLP 

3 09A003R 
Chainpur-
Nundhaki-
Gufapokhari 

43.15 7.000     10619 3.00 10619 3.00 3540 1     24779 7.00 
DDC/VDC/LG

CDP/MoLP 

4 09A004R 

Khandbri-Dake-
Barahbise-
Phakuwa 
(Sabhapokhari) 

48.830 8.000             19295 4 19295 4 38589 8.00 
DDC/VDC/LG

CDP/MoLP 

5 09A005R 
Chainpur-
Barahbise Road 

36.20 7.000             22834 4.00 17126 3.00 39960 7.00 
DDC/VDC/LG

CDP/MoLP 

6 09A006R 

Manebhanjyang-
Heluwabesi-
Bumling-
Budhabare-
Chepchewa-
Chheskang 
(Solukhumbu) 

103.30 10.000             13000 4.00 19500 6.00 32500 10.00 
DDC/VDC/LG

CDP/MoLP 

Required Budget and targeted 
length (km) 

277.36 62 47429 11 52462 13 53884 12 58669 13 55920 13 268364 62   

Total likely available Budget and targeted 
length (km) 

62 39805 11 43752 13 40342 12 44262 13 48574 14 216735 62   
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7.5.2 Prioritization of District Road (B) for First Five-Year Plan  

Table 7.10: Prioritized District Road (B) for New Construction 

S.N. Code Name of Road 
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1 09B003R 
Tumlingtar-Chewabesi-
Heluwabesi 

17.98 4.0 8000 2.00 8000 2.00             16000 4.00 DDC/VDC/LGCDP/MoLP 

2 09B020R 
Arunthan-Angla-
Tambebesi-Yaphu 

21 4.00         7250 2 7250 2     14500 4.00 DDC/VDC/LGCDP/MoLP 

Required Budget and targeted length (km) 38.98 8 8000 2 8000 2 7250 2 7250 2 0 0 30500 8   

Total likely available Budget and targeted length 
(km) 

8 3060 2 3366 2 3103 2 3405 2 3736 2 16670 8   
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Table 7.11: Prioritized District Road (B) for Upgrading 
 

S.N. Code Name of Road 
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1 09B001R 
Khandbari-Lebrang-Dake 
(Dhupu) 

15.05 9.00 12843 3.00 17124 4.00 8562 2.00         38528 9.00 DDC/VDC/LGCDP/MoLP 

2 09B002R 
Kewabesi-Bihibare-
Buddachowk 

21.98 4.00         3061 1 9182 3     12243 4.00 DDC/VDC/LGCDP/MoLP 

3 09B003R 
Tumlingtar-Chewabesi-
Heluwabesi 

17.98 5.00             4487 1.00 17948 4.00 22435 5.00 DDC/VDC/LGCDP/MoLP 

Required Budget and targeted length (km) 55.01 18.00 12843 3 17124 4 11623 3 13669 4 17948 4 73206 18   
Total likely available Budget and targeted length 

(km) 
18.00 9951 3 10938 4 10086 3 11066 4 12143 4 54184 18   
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7.6:  Prioritized list of Trail Bridge for First Five-Year Plan (DTMP) 

Table 7.12: Prioritized numbers of Trail Bridges for New Construction for Five years (DTMP) 

Rank 
Bridge 

Number 

VDC/Municipality 

River Name Place Name 

Distance Bridge 

Right Bank Left Bank 
Gained 

(hrs) 
Roadhead 

(day) 
Type Span 

1 09500418064 Sishubakhola Bala Sisuw khola 
Budhabare 

bazar 
6.96 1 Suspended 95 

2 09500418064 Sitalpati 
Khadbari 

Municipality 
Chewa khola Chewabesi 9.38 2 Suspended 30 

3 09501918062 Jaljala Shavapkhori Chewa khola Bokale 4 2 Suspended 72 

4 09501218061 Hatiya Hatiya Arun nadi Dasem 12 11 Suspended 80 

5 09300118061 Keurepani 
Khadbari 

Municipality 
Arun  Maghitar 8.8 1 Suspended 148 

6 09501618061 Dhupu Shyaboon Sabha khola Sabha khola 2.5 3 Suspended 75 

7 09501918061 Jaljala Chainpur Chewa khola Satibante 2.48 1.5 Suspended 50 

8 09500318062 Sishubakhola Mangtewa 
Keksuwa 

khola 
Keksuwa 

Bagar 
6.98 1.5 Suspended 55 

9 09500418062 Sishubakhola Sishubankhola Sishubakhola Tagada 5 2 Suspended 75 

10 09500418063 Maglewa Sishubankhola Newa khola Tengchungtar 3.25 2 Suspended 56 

11 09500118062 
Khadbari 

Municipality 
Khadbari 

Municipality 
Betine khola Betini 3 1 Suspended 37 

12 09503018062 
Madi 

Murkharka 
Tamaphok Katike khola Katike Dovan 4 1 Suspended 9 

13 095014180621 Pawakhola Pawakhola 
Basuwa 

khola 
Baidhan 

Phedi 
7 2 Suspended 38 

14 09502718066 
Madi 

Murkharka 
Madi 

Murkharka 

Sano 
Arorang 

khola 
Kanpur 3 2 Suspended 30 

15 09502718061 
Madi 

Murkharka 
Madi 

Murkharka 
Maya khola 

Kabhere 
Phedi 

3.4 1 Suspended 45 

16 09501618063 Dhupu Shavapkhori Sava khola 
Kholrrang 

sansari dan 
1.6 3 Suspended 72 

17 09502718062 
Madi 

Murkharka 
Madi 

Murkharka 
Maya khola Gursha 2.92 2 Suspended 34 

18 09500218062 Sitalpati 
Khadbari 

Municipality 
Chewa khola Dhobhanetar 1.89 1 Suspended 39 
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Rank 
Bridge 

Number 

VDC/Municipality 

River Name Place Name 

Distance Bridge 

Right Bank Left Bank 
Gained 

(hrs) 
Roadhead 

(day) 
Type Span 

19 09502718067 
Madi 

Murkharka 
Madi 

Murkharka 

Kavre 
Phudung 

khola 
Kavre 6 1 Suspended 55 

20 09502718065 
Madi 

Murkharka 
Madi 

Murkharka 

Sano 
Arorang 

khola 
Kanpur 4 1 Truss 23 

21 09502718064 
Madi 

Murkharka 
Madi 

Murkharka 

Thulo 
Arorang 

khola 
Kanpur 4 1 Suspended 47 

22 09502118065 Kharang Aakhibhuie Piluwa khola Hurthrum 3 1.5 Suspended 110 

23 09500618066 Bala Bala Pikuwa khola Kuwadak 5 2 Suspended 72 

24 09502118063 Mamling Aakhibhuie Thute khola Achambu 3 2 Suspended 75 

25 09500918061 Noom Pathibhara Arun Nadi Arun 8 5 Suspended 120 

26 09502218065 Shyaboon Shyaboon 
Rithe 

Manglabare 
Rithe 

Manglabare 
3 1 Suspended 65 

27 09300118063 
Khadbari 

Municipality 
Dhupu 

Pangtha 
khola 

Barhanjyang 2 0.5 Suspended 30 

28 095027180611 
Madi 

Murkharka 
Madi 

Murkharka 
Maya khola Dhade goan 3.79 1 Suspended 27 

29 09501418061 Pawakhola Pawakhola Dhupu khola Dhupi 28 6 Suspended 40 

30 09502218061 Shyaboon Shyaboon 
Kusuwa 

khola 
Mahabir 3 3 Suspended 28 

31 09500518065 Kulung Tamphu 
Sankhuwa 

khola 
Bumling 3.4 4 Suspended 106 
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Table 7.13: Prioritized numbers of Trail Bridges for Major Maintenance for Five years (DTMP) 

Rank 
Bridge 

Number 

VDC/Municipality 
River Name Place Name 

Bridge 

Right Bank Left Bank Type Span 

1 9502318064 Mawadin Mawadin Sikuwa khola Sikuwa Suspended 35 

2 95027180612 
Madi 

Mulkhara 
Madi Mulkhara Phudung 

Kerabari 
Phedi 

Suspended 45 

3 9500418065 Sishubakhola Bala Sisuwa khola Sisuwatar Suspended 45 

4 95014180614 Pawakhola Pawakhola Irkhuwa khola Sirutar Suspended 48 

5 9502418064 Noondhaki Noondhaki Chhage khola 
Jamuna 
Phedi 

Suspended 35 

7.7:  Recommendation  

7.7.1 Adherance of DTMP 

The main issue of the district is difficult geographical situation requiring huge financial 
resources for its sustainable infrastructure development. Rational planning and proper 
implementation are two sides of coin; negligence in one part will make other meaningless. 
DDC should stop current practice of ad-hoc decision making on investing in roads with 
short-term consideration.  
 
It is strongly recommended that following approval from the District Council, DDC shall 
strictly use and require require other distirct level institutions to use the DTMP in particularl 
the Perspective Plan of District Road Network, in deciding the sub-projects to be 
undertaken for development even beyond the five-year period. Strong commitment from all 
stakeholders is necessary for its implementation.  It is also suggested that the DTMP shall 
be revised at the end of the fifth year after evaluating previous planning. DDC should 
proceed with required changes in the DTMP if the district development potentials change 
significantly.  

7.7.2 Construction Approach 

It is recommended to adopt Labour based Environmental friendly and Participatory (LEP) 
approach popularly known as Green Roads construction method. Green Road approach aims 
at reducing scarring by minimizing the amount of cut necessary and by balancing the amount 
of material cut with the amount of fill required. Fill material is disposed of in layers “tippling 
areas”, adjacent to the roads on the valley side and were necessary dry stone retaining walls 
are used to retain this on the road as well as in the tipping areas. Gabion structures are used 
for retaining structures over 3 meters high. Fill material is further protected by bamboo 
terracing and re-vegetation programs. In areas where large cut are unavoidable and it is 
uneconomical to transport the earth for long distance, surplus material is disposed of over the 
valley side. However, dry stone check dams or breast walls are built at intervals down the 
slope to retain this material.  
Following are the main aspects of LEP/Green Roads Approach. 

Labour based: 

Labour is one of Nepal’s largest resources and it is also one of the country’s most under 
utilized resource especially in the agricultural slack period of October to May. During this 
period, underemployment is a problem in most districts when farmers need to supplement their 
agricultural income with off-farm work. The creation of short and medium-term employment is 
one of the major aims of the LEP approach.  
 
Labour is employed from within a one to two hour walk from a construction site. They bring 
their own food and do not require accommodation, so the complications arising out of 
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encampment are avoided. Some 65% to 90% of the construction cost is paid in wages, so the 
major part of the investment remains in the district and has a trickle down beneficial effect on 
the whole community. Local labourers learn skills that they can apply on their farms, use of 
future employment and which are beneficial for later road maintenance work. Labour is 
organized into group of 15 to 20 persons each with a group leader. 

Environmental friendly: 

A phased construction method is an essential part of this construction approach. Machine and 
outside contract oriented construction activities are not allowed in this method. The use of 
explosives is usually prohibited and rock splitter is used for breaking hard rocks. The improper 
use of explosives for blasting can destabilize mountain slopes and lead to environmental 
damage. 
 
Due to very steep slopes, inherently unstable geology and harsh monsoon climate, standard 
engineering practices are not always the optimum solution for protecting roadside slopes in 
Nepal. Bio-engineering with vegetation can play an important role in stabilizing the surface 
layers of any slope. Vegetation with wide spreading root systems binds soil together and 
increases its sheer strength and limits the extent of slope failure.  

Participatory Approach: 

All stakeholders in the district and local people are involved in the process of planning, 
implementation, monitoring and evaluation and maintenance and operation of district/rural 
roads. LEP approach can only succeed if the local government and the people of the district 
feel a collective responsibility of the construction and maintenance of the district and village 
roads. The people will only assume this responsibility if they are the main benefactors of the 
program, both in terms of income earned during the construction phase and user benefit during 
the operation phase. Locally based and elected officials and organization is the best vehicle to 
represent the interests of local people and this is reflected in the User Committees constituted 
using LEP approach. 
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NTFP/MAPs Horticulture HVC Agriculture Livestock Hydro power Mine Industries
Kimathanka uwa, kodo sheep, chauri- all churpi

Hatiya

Aalaich,chiraeto, 
bikhamba, 
padamchal, 
yarsagumba, 
pachaule

Potato Paddy, kodo, miaze, sheep, chauri in all
Hanggung khola, trishukhola, 
yugankhola

Lokta, allo

Chepuwa

Aalaich,chiraeto, 
bikhamba, 
padamchal, 
yarsagumba, 
pachaule

potato Kodo, maize, paddy, uwa, sheep, chauri 
Ghattekhola-25; chorrokkha, 
Choyappu, Chathogo, 
taksithaba, 

churpi

Pawakhola Aalaich
Yafu Pears, plumb Potato, tea paddy, maize, kodo Chauri, sheep, cow Allo

Makalu Aalaich, maps Chauri, sheep, cow upsuwakhola 25; 

Pathibhara orange, apple, rudrakshya paddy, kodo, potato, maize sheep, cow Lokta

Num
Chiraeto, 
cardamom, allo, 
lokta

Lemon, jackfruit, orange Tea Paddy, maize  sheep, cow
Neguwakhola-22;thulokhola-
13;  arun III

Lokta

Bala Cardamom, Potato, iskush Paddy, millet Cow/ buffalo, chauri, sheep sishuwakhola allo/ lokta

Sishuwa Allo, Lokta (1-3)
Potato, iskush, cardamom, 
tea

Chauri, sheep, cow allo/ lokta

Tamkhu chiraeto Pears, plumb Cardamom, Tea Maize, kodo sankhuwakhola copper allo/ lokta

Mangtewa orange cow / buffalo in all

Diding Aalaich Potato paddy, maize, kodo
cow / buffalo, sheep, pig  in 
all wards

Kaguwakhola

Sitalpati Aalaich Orange Paddy
cow / buffalo, sheep, pig  in 
all wards

Matchepokhari Tea
cow / buffalo, sheep, pig  in 
all wards

Matche pokhari

Sabhapokhari

Barahbise Aalaich

Dhupu Aalaich Paddy
cow / buffalo, sheep, pig  in 
all wards

Patha khola

Ramja Deurali
6 Khadbari Vegetable Paddy, maize, cow / buffalo, sheep, pig  

Wana
amriso, rithha, rudrak 
kayarshya, Harro, 
barro, amala

Orange, mango, jackfruit, 
banaa, plum, pears

cardamom, tea, potato, 
coffee, vegetable

Paddy, wheat, musturd, millet, 
maize

cow / buffalo, sheep, pig  Poulty farm

Syabun

Sikakai, khayar, 
chiraeto, Amriso, 
kadam, Kurilo, 
Harro barro

Orange, Junar,mango, 
jackfruit, banana, plum, 
pears

Cardamom, coffee, potato, 
rudrakshya, vegetable

Paddy, wheat, musturd, millet, 
maize

cow, buffalos, goat, pig, 
chicken, mule

Kusuwakhola -15;

Jaljala Amriso, Lokta, 
Pachaule timber

Orange, mango, jackfruit, 
banaa, plum, pears

cardamom, tea, potato, 
coffee, vegetable

Paddy, wheat, musturd, millet, 
maize

cow / buffalo, sheep, pig  Hewa khola-12; 

Sidhakali

Amriso, lokta, 
Kurilo, kadamchal, 
amala, Riddtha, 
Harro, barro, 
rudrakshya

 mango, Jackfruit, 
pineapple, pears, plums

cardamom, tea, potato, 
coffee, vegetable

Paddy, wheat, musturd, millet, 
maize

cow / buffalo, sheep, pig, 
chicken  

Papar factory

Sidhapokhari

amriso, Panchaule, 
kurilo, chiraeto, 
harrobarro, amala, 
riddtha, rudrakshya

orange, mango, Jackfruit, 
pineapple, pears, guava

cardamom, tea, potato, 
coffee, vegetable

Paddy, wheat, musturd, millet, 
maize

cow / buffalo, sheep, pig, 
mule, chicken  

Papar factory

3

7

Ilaka

Annex 1.1

8

Existing and potential Development Areas
Shankhuwasabha district

Constituency
Product

VDC

5

4

1

1

2
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Ilaka

Annex 1.1
Existing and potential Development Areas

Shankhuwasabha district

Constituency
Product

VDC

Nundhaki

Lokta, argeli, 
panchule, bikhuma, 
chiraeto, 
yarsagumba, 
gurash, jatamasi

Grapes, pea4rs, plums, 
apple

cardamom, potato, tea, 
coffee, vegetable, ginger, 
garlic

paddy, musturd, miaze, millet, 
barley, 

cow/buffalo, goat, sheep, 
mulem, pig, chicken

Niduwakhola-12 ; Papar factory

Chainpur
Khayar, ambriso, 
kurilo

Cardamom, coffee, potato, 
vegetable

Paddy, wheat, musturd, millet, 
maize

cow / buffalo, pig  

Madirambeni
 organge, Plum, apple, 
Pears, jackfruits, lemon

Cardamom, Tea, Coffee, 
Potato, Tomato, Vegetable, 
honey

Paddy, Maize, Wheat, Millet, 
Barley, phaper

Plum, organge, apple, 
Pears, jackfruits

Mawadin

Lokta, amriso, 
chiraeto, rittha, 
amala, harro barro, 
pakhanbed, 
panchaule, 
rudrakshya

Orange, Lemon, jackfruit, 
pineapple, pears

cardamom, tea, potato, 
coffee, vegetable

Paddy, wheat, musturd, millet, 
maize

cow / buffalo, sheep, pig  Lakhuwakhola-15 Radi, pakhi, mill, handmade paper, 

Kharang

amriso, Khayar, 
Kurilo, Katami, 
rudrakshya, 

Orange, mango, jackfruit, 
banaa, plum, pears

sugarcan, vegetables, 
coffeee, ginger, tea

Paddy, wheat, maize, 
cow, buffalos, goat, pig, 
chicken, 

Bamboo

Baneswor

Kurilo, khayar, 
mariso, padamchal, 
rudrakhya, MAps

Orange, mango, jackfruit, 
lichhi, pinapple, pears

Tea, coffee, Sugarcane, 
Ginger, turmedic

Paddy, wheat, millet, maize cow/buffalo, goat, pig Plywood, weaving

Aakhibhui

harro barro, amala, 
khayar, Dhupisall, 
lokta

Mango, jackfruits, bel, 
Mewa, orange, Litchi, 
banana

Vegetable, cardamom, tea, 
potato, 

Paddy, wheat, miaze, millet
Pig, cow, buffalo, goat, 
sheep

Mamling
amala, chiraeto, 
Khayuar, amliso

Mango, jackfruits, bel, 
Mewa, orange, Litchi, 
banana

Vegetable, cardamom, tea, 
potato, 

Paddy, wheat, miaze, millet
Pig, cow, buffalo, goat, 
sheep

Madimulkharka
Plum, organge, apple, 
Pears, jackfruits

Cardamom, Tea, Coffee, 
Potato, Tomato., 
Sugarcane, Vegetable, 
Honey

Paddy, Maize, Wheat, Millet, 
Barley, phaper

cow / buffalo, sheep, pig  Churpi,Handmade paper 

Tamafok
Lokta, chiraeto, 
lotsalla, gurash, 
yarsagumba, argeli

Jack fruits, mango, orange, 
Lemom, apple, pear,

Tea, Cardamom, Potato, 
Tomato, Green vegetable, 
Honey

Paddy, Maize, Wheat, Millet, 
Barley, phaper

cow / buffalo, sheep, pig  Deumaikhola-14; 
Paper, hinwa wine, Allo clothe, Dhaka cloth 
weaving

10

11

9

2



Illaka No. VDC Existing income source from 
Agro products

potential for future

Bashkarka orange, goat, coffee, timur
Majphat orange, ginger, onion,  Vegetable 

seeds, vegetable
khoto,  milk, potato, arubakhada, pears

salija Potato, fresh vegetable, allo, argeli, 
lokta

Vegetable seeds, milk, khoto, MAPS

Dhairing Vegetable, allo, milk, khoto alaichi, MAPs
Nanlingband Fresh vegetable, potato, goat, khoto, organge, concrete and sand

Banau potato, goat , allo
Pang paddy, wheat, maize, vegetable, 

milk, 
bamboo, coffe, concreate and sand

Khurkot paddy, wheat, maize, vegetable, 
milk, 

bamboo, coffe, concreate and sand

Kyang potato, allo, lokta, slate, MAPs, 
Rattan

slate, MAPs, Rattan

Bhuktangle allo, lokta, potato, paddy, chiraeto rattan, amriso, nagbeli, lothsalla, sheep and goat
deupur Orange, vegetable, milk , honey, coffee, ginger, 
Deurali Vegetable, food stuff, amriso, coffee
chitre milk, vegetable, alaichi, coffee, lokta, tourism, lothsalla, MAPs
Tilhar Orange, khoto, lapsi, rattan, milk, vegetable

Siwalaya Vegetable, business, industries, 
brick, block,, poultry,  nepiyar, 

amriso, 

concrete and sand, fruit

Chuwa Milk, vegetable, Nepiyer seed, goat,  bamboo, Amriso, khoto

Durlung potato, khoto, milk, goat bamboo, Amriso, khoto
pakuwa Milk, paddy, vegetable, banana sikakai, fruits
Bajung Vegetable, milk, organge, pears  bee keeping, goat farming

Katuwachaupari Milk, food stuff, vegetable, coffe, mango, lichhi, bamboo
Pipaltari milk, food stuff, vegetable, coffe, mango, lichhi, bamboo
Thulipokhari Lapsi  bamboo, amriso, coffee
Khaula Lakuri lapsi, ginger bamboo, amriso
Arthur Orange, coffee, MAPs
Ramja Deurali Lapsi, amriso, tourism, milk, vegetable, alaichi, MAPs
Karkineta Milk, goat, bambo, MAPs, tourism, khoto
thapathan Lapsi, ginger, milk
Shankarpokhari Milk, organge, vegetable, khoto, coffee
Mudikuwa Milk, fruits, vegtable  coffee
khanigaun milk, food, goat, khoto, bambo coffee
Devisthan Milk, food, mango bhaicuthar, lichhi, rukhkattar
Limithana food stuff, milk Coffee, organge, lapsi, alaichi
bhangara lapsi and milk bee keeping, ginger
Thamaula leather, slate, mimur, okhar, allo milk, organe, cofee
palamkhani sheep, allo iron mine

Kurgha
orange, vetable seed, milk, llapsi,
slate, beekeeping

coffee, vgetable, alaichi, allo, timor

pangrang onion, vegetable seed, slate stone coffee, orange, rattan
bachha paddy, vegetable seed, goat coffee, vegetable
Bhosing potato, vegetable seed, allo utish achaichi
lunkhudeurali milk, allo, honey vegetable, goat
balakot allo Vegetable seed, amriso, nepiyer
pakhapani potato, orange, milk, honey Vegetable seed, coffee, khoto
hosharangdi organge, baffalo, goat, vegetable allo, timur, coffee
bhorle pears amriso, coffee
saraukhola Paddy, wheat, organge, milk coffee, vegetable
huwas paddy, vegetable, milk
taklak khar, besar ginger, coffee, vegetable
beulibas food, vegetable banana
tribeni food, milk, goat orange
urampokhara bafallo, beekeeping coffee, goat
bahaki thati bafallo, goat, honey, ginger amriso, coffee, vegetable
shaligram paddy vegetable
Ranipani goat Coffee
barrahchaur food, bafaloo, goat Vegetable, khoto

4

5

6

9

8

10

11

Annex 1.2
Existing and potential income source from Agroproduct

1

2

3

7
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1 Khadbari 7,000 2 12 5 2 1 16 4 30 4 6 25 6 25 4 0 2 5 4 5 1 1 1 1 1 7 15 4 1 481 1 A
2 Chainpur 1,375 1 2 2 1 1 25 15 100 7 4 30 6 0 3 8 0 2 7 2 1 1 1 1 1 1 5 0 9 341 2 A
3 Manebhanjang 1,100 0 1 4 0 1 7 8 18 3 1 12 6 10 1 1 0 2 2 0 1 1 0 0 0 0 10 0 2 150 3 A
4 Airport market 500 1 1 2 0 2 7 15 30 5 1 20 3 0 1 0 0 3 2 0 0 0 1 0 1 2 1 0 0 128 4 A
5 Pokhari 1,000 0 1 2 0 1 10 15 25 1 3 8 4 2 2 2 1 0 0 0 0 1 1 0 1 4 6 0 1 117 5 A
6 Mudhesanischare 1,200 0 1 2 0 0 10 10 15 4 4 12 4 0 1 4 0 2 0 0 0 0 1 0 1 3 2 0 0 96 6 B
7 Barhabise 500 0 1 2 0 1 10 7 20 3 3 12 0 1 1 0 0 0 0 0 1 1 1 0 1 2 2 0 3 91 7 B
8 Okharbote 400 0 3 1 0 1 10 5 10 3 4 6 2 0 1 3 0 0 1 0 0 0 1 0 1 1 2 1 4 88 8 B
9 Kharang 300 0 1 6 0 1 5 0 15 3 2 5 2 0 1 0 5 0 0 0 0 1 1 0 1 1 7 0 0 80 9 B
10 Kuwapani 250 0 1 5 0 2 2 5 15 2 4 2 2 0 1 1 0 1 1 0 0 0 1 0 1 1 3 0 1 67 10 B
11 Bihibare 250 0 1 4 0 1 4 10 20 0 3 3 2 0 1 0 0 0 0 0 0 0 0 0 1 1 1 0 0 61 11 B
12 Wana 250 0 2 1 0 1 4 3 5 3 1 5 5 0 1 1 0 0 0 0 1 1 1 1 1 1 4 0 0 58 12 B
13 Mulkharka Bazar 200 0 1 2 0 1 4 2 10 3 1 2 1 0 1 1 0 0 0 0 1 1 1 0 1 1 8 0 1 58 13 B
14 Num 425 0 1 0 0 1 4 10 21 0 2 2 0 0 0 0 0 2 0 0 0 0 0 0 0 1 0 0 1 56 14 B
15 Bhanjng 250 0 2 1 0 1 3 10 15 0 1 3 3 0 1 1 0 0 0 0 1 1 1 0 1 1 0 0 1 55 15 B
16 Bihibare 150 0 1 1 0 0 3 3 7 0 1 3 1 0 1 2 0 0 1 0 0 0 0 0 1 2 5 0 1 43 16 C
17 Guphapokhari 200 0 0 1 0 0 5 5 10 0 0 1 1 0 0 0 5 0 0 0 0 0 0 0 1 0 0 0 1 42 17 C
18 Gadi 150 0 2 1 0 1 1 5 20 0 0 1 0 0 1 1 0 0 0 0 0 1 1 0 0 0 0 0 1 42 18 C
19 Sukrabare 100 0 2 1 0 1 0 4 9 0 1 1 0 0 1 0 0 2 0 0 1 0 1 0 0 1 1 0 1 37 19 C
20 Seduwa 300 0 1 1 1 0 4 0 12 0 0 0 0 0 0 0 0 0 0 0 1 1 0 0 0 0 0 0 2 33 20 C
21 Mangalbare 500 0 1 2 0 0 4 2 2 0 0 2 0 2 0 0 0 0 0 0 0 0 0 0 0 2 2 0 1 31 21 C
22 Chichila 235 0 1 2 0 1 2 5 4 5 1 1 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 30 22 C
23 Sukrabare 200 0 2 0 0 1 0 4 7 0 0 1 0 0 3 0 0 0 0 0 0 1 1 0 0 0 2 0 1 27 23 C
24 Bidhabare 80 0 0 1 0 1 3 5 10 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 1 0 0 25 24 C

25 Dake Bhanjang 225 0 1 1 0 1 0 3 10 0 1 1 0 0 1 0 0 0 0 0 0 1 1 0 0 0 0 0 0 24 25
recognized as 

apotential

26 Syakshila gola 70 0 1 0 0 1 2 4 8 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 20 26
recognized as 

apotential

27 Chepuwa 1,200 0 1 1 0 0 0 0 1 0 0 0 0 0 5 0 0 0 0 0 0 0 1 0 1 3 0 0 1 19 27
recognized as 

apotential

28 Hunggung 1,920 0 1 0 0 0 0 0 4 0 0 0 0 0 8 0 0 0 0 0 0 0 0 0 0 1 0 0 0 18 28
recognized as 

apotential

29 Lingling 75 0 1 0 0 1 0 2 5 0 0 3 0 0 1 0 0 0 0 0 0 0 0 0 0 1 0 0 1 17 29
recognized as 

apotential

30 Hatiya 650 0 0 1 0 1 0 0 2 0 0 0 0 0 4 0 0 0 0 0 1 1 0 0 0 1 1 0 1 17 30
recognized as 

apotential

31 Simma 200 0 1 0 0 0 1 3 5 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 11 31
recognized as 

apotential

32 Kimathanka 516 0 0 1 0 0 2 0 2 0 0 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 9 32
recognized as 

apotential

33 Heluwabesi 325 0 1 0 0 0 0 2 3 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 8 33
recognized as 

apotential

34 Chamtang 750 0 0 1 0 0 0 0 2 0 0 0 0 0 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 7 34
recognized as 

apotential
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Annex 1.3
Matrix of Present Centrality Index of Market Centre ( Sankhuwasabha District)
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Annex II  
Traffic Volume and List of Existing Roads with 

Required Intervention 



S.N. Type of traffic Transport unit

1 Cars, light vans, jeeps and pick-ups 1

2 Light trucks up to 2.5 tones gross 1.5

3 Trucks up to 10 tones gross 3

4 Trucks up to 15 tones gross 4

5 4 W tractor towed trailer-standards 3

6 2 W tractor towed trailer-standards 1.5

7 Buses up to 40 passengers 3

8 Buses over  40 passengers 4

9 Bicycles 0.2

10 Motorcycle 0.4

11 Rickshawa and tricycles carrying goods 1

12 Carts pulled/pushed by the human beings 0.5

13 Bullock carts with pneumetic tyre wheels 1

14 Bullock carts with wooden wheels tyre wheels 2

15 Mule carts or horse drawn carts 1

16 Packed animals and mules 0.3

17 Padestrians walking on the link 0.1

18 Porters walking on the link 0.2

Annex 2.1

Composition of traffic and the respective traffic coefficients 



1
Sabhakhola-Kewabesi-
Leguwaghat

 RRA Kandbari Barhabise Sattare, Kewa, Leguwaghat (Dhankuta)  Kewa            50.00 40 7 0 0 10 6 8 4 0 0 0 47.8

2 Chainpur-Barahbise Road  RRA Chainpur
Barabise 

road

Chainpur, Dangigoan (Chin-9), Dangsimara 
(Siddapo), Sunkhani, Kalleri, Bihibare (Jaljal), 
Bhirgoan (Wana), Phachyang , Aitabare , 
Kusuwa , Khare , Chaudandi , Okten (Sya), 
Khokrang, Barahbise (Sabhapokh)

chainpur, Pokhari, 
Chitlang, Barhabise

417 80 30 10 0 6 2 4 1 0 0 0 37.3

3 Chainpur-Nundhaki-Gufapokhari  RRA chainpur
Singring- 
Nundhaki

Chainpur, Pokharibazar, Tanglewa, , mayum, 
Chitlang (Siddakali), Bihibare hatbazar 
(Nundhaki), Tatopani, Dandagoan, Libungtar 
goan,Sahidgoan, Singring

chainpur, Pokhari, 
Chitlang, bihibare, 

Gufapokhari
425 120 25 5 0 6 2 4 1 0 0 0 38.8

4
Khandbri-Dake-Barahbise-
Phakuwa (Sabhapokhari)

 RRA Khandbari Barhabise
Ramche, Pangtha, Dhupu, Deurali, Dhupusera, 
Phakchuwa, Barahbise bazar, 

Khandbari, Pangtha, 
Dake, Barahbise

268 70 15 8 0 4 2 6 1 0 0 0 36.7

5
Khandbari-Badareni-Lingling-
Chainpur

 RRA Khandbari chainpur

Khandbari, Pathakgoan/Ratmate, Badreni 
(Mun), Maksuwa (Syabun), Khabtuwa, 
Phapung, Lingling, Archale, Khamare (Wana), 
Bhanjyangkharka (Chainpur), Chainpur

Khanbari, Badreni, 
Lingling, Khamare, 
Bhanjyangkharka, 

chainpur

471 100 20 0 0 6 8 8 2 0 0 0 50.2

Rammandir Okharbote Bagha Bagha/
Piluwadovan (mamling), Rammandir 

Average Daily Traffic Volume of Existing Toads 
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Annex 2.2

S.N Road Name

6
Rammandir-Okharbote-Bagha-
Nundhaki

 RRA Rammandir
Bagha/ 

Mawadin
(Madirambeni), Pulung, Gausara, Okharbote, 
Chyangring, Bagha (Mawadin) 

Rammandir, Okharbote 70 75 40 13 0 4 3 3 1 0 0 0 35.1

7
Tute Deurali-Mangalbare Chauki-
Gufapokhari

 RRA Tute deurali Siremane
Tutedeurali, Milkejaljale bazar, Pachpokhari, 
Tinjurephedigoan, ChaukiMangalbare bazar

Tutedeurali, 
Milkejaljale, Chauki, 

Mangalbare
74 80 40 13 0 4 2 3 1 0 0 0 35.2

8
Manebhanjyang-Heluwabesi-
Bumling-Budhabare-Chepchewa-

 RRA 
Mane 

bhanjang
heluwabesi

Manebhanjyang, Chandanpur (Sukrabare), 
Heluwabesi

Manebhanjyang, 
Chandanpur, 

335 140 30 10 0 2 1 3 1 0 0 0 35.9

9
Tumlingtar-Lingling-Wana-Nagi-
Tesre-Sabhapokhari

 RRA Lingling
Wana , 
Bhikuja

Vaidyaguan (Tumlingtar), Baralgoan, Hokse, 
Timurebhanjyang, Lingling

 Airport Bazaar, 
Lingling, Wana 

         151.00 80 30 12 0 4 2 4 1 0 0 0 35.9

10
Kitingdanda-Bihibare-Mulgoan 
(Kewa)-Leghuwa

 RRA Kitingdanda Bihibare
Kittingdanda, Halakedanda, Devithan, 
Mamlingbesi, Magarvira, Dharmadevi, 

 Bihibare            71.00 70 35 15 0 6 2 3 1 0 0 0 35.8

1 Kewabesi-Bihibare-Buddachowk  RRB Kewabesi
Buddha 
chowk

Kewabesi, Narayantar, Chisapani, Jarigoan, 
Kitting Jimigoan, Kuwapani, Phakling, 
Gadekodhunga, bihibare, Bhaludhunga 
(Ankhi), Magargoan, Buddachowk 

Kewabesi, Somabare, 
Gadekodhunga, 

Bihibare, buddachowk
99 40 10 5 0 2 1 3 1 0 0 0 20.4

2 Okharbote-Mangalbare  RRB Okharbote
Dhanusa 

khola
Okharbote, Karkigoan, Ghimiregoan, 
Madimulkharka bazar, Gurunggoan, 

Okharbote, Mulkharka 100 35 8 4 0 0 0 1 1 0 0 0 10.8

3
Khandbari-Lebrang-Dake 
(Dhupu)

 RRB Khaadabari Dake
tundikhel, Ramche, Sunkhanigoan, Lebrang, 
Dandagoan, Dake

Khandbari, Dake 202 115 35 6 0 6 2 2 1 0 0 0 34.6

4
Mudhe Sanischare-Churidanda-
Madimulkharka-Mangalbare

 RRB 
Mude 

Sanischare
Chyuri 
danda

Mudhesansichare, Majhuwagoan, 
lunkhumalang, Tellok (churidanda)

Mudhesanischare 135 30 10 5 0 2 1 2 0 0 0 0 14.9

5
Sibuwa (Syabun)-Phachyang-
Nagi

 RRB Badareni Nagi jaljala Maksuwa, Sibuwa (Syabun)  Sibuwa 20 20 5 3 0 0 0 1 0 0 0 0 6.9

6
Tumlingtar-Chewabesi-
Heluwabesi

 RRB Tumlingtar heluwabesi Khandbari Municipality, Sitalpati
Tumlingtar, Beteni, 

Chewabesi
124 50 15 8 0 2 1 2 1 0 0 0 20.3

7
Bihibare (Jaljala)-Chungkhurung-
Malbase-Chaunrikharka

 RRB Bihibare Malbase Bihibare, Chungkhurung, Pokhrang, Malbase Bihibare, Chungkhurung 64 20 3 0 0 0 0 0 0 0 0 0 2.6

8
Badareni-Maksuwa-Katahare-
Okten-Barahbise

 RRB Badareni Barhabise
Badareni (Mun), Maksuwa, Katahare, Okten 
(Sya), Khekrang, Barahbise (Sabhapokhari)

Badreni, Barahbise 20 40 20 5 0 0 0 0 0 0 0 0 9.5

Class B
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9
Piluwa Dovan-Hitisundhe-
Kharang

 RRB 
Pilubadoma

n
Kharang

Kewadovan, Dumkatta, Kalleri, Hattisundhe, 
Majhuwa, Bijuwapani, Patighar, Kharang

Kharang 51 20 5 0 0 0 1 1 0 0 0 6.4

10 Chichila-Devitar-Barahbise  RRB Chichila
Barhabise 

bazar
Chichila, Machhegoan Chichila 70 15 5 5 0 0 0 1 0 0 0 0 7

11 Chainpur-Ratamate-Tikhedhunga  RRB Chainpur Ratamate chainpur, Ratamate chainpur 230 15 8 0 0 0 1 1 0 0 0 0 6.5

12
Okharbote (Madirambeni)-
Dandakharka-Chhahare 

 RRB Okharbote Chhahare Okharbote, Dandagoan, Sirjung, Dandakharka
Okharbote, 

Dandakharka
78 8 3 0 0 0 0 1 1 0 0 0 5.9

13
Arunthan (Chainpur)-Thaldanda-
Khamling (Baneshwor)

 RRB Arunthan Thaldanda Arunthan, Thaldanda  Chainpur 230 15 4 0 0 1 1 1 0 0 0 0 6.7

14 Chainpur-Siddakali temple  RRB Chainpur
Siddakali 
temple

Chainpur, Pokhari 230 50 0 0 0 2 3 1 0 0 0 0 11.2

15
Bhyangkhola-Harelo-Deurali 
(Diding)-Pakhuwa

 RRB 
Bhyang 
khola

Harelo Bhyangkhola, Harelo, Deurali, Bhyangkhola 20 30 5 5 0 0 0 1 0 0 0 0 8.5

16
Bhandarichowk (chainpur)-
Chapabhuin-Kingring (Kharang)

 RRB 
Bhandari 

chowk
Chapabhue

Arunthan, Bhandarigoan, Dangaligoan, 
Chapabhuin

 Chainpur 281 25 6 0 0 0 1 1 1 0 0 0 8.6

17
Pokhari (Siddakali and 
Siddapokhari)-Pyankot-

 RRB Pokhari
Pangrangko

t
Pokhari, Koksa Pokharibazar 87 25 5 0 0 1 2 1 0 0 0 8.3

18
Arunthan-Angla-Tambebesi-
Yaphu

 RRB Arunthan Yaphu Arunthan Arunthan 25 20 4 3 0 0 0 0 0 0 0 0 3.7

19
Lavinghill-Tallomalata-
Th ld d B l t

 RRB Lavinghil Tallomalta Lavinghill, Malta, Lavinghill (Nayabazar) 41 30 3 0 0 2 1 1 0 0 0 0 9
Thaldanda-Balaute 

g g , , g ( y ) 0 0

20 Dake-Matschepokhari-Chichila RRB Dake 128 15.00  3.00     -   1.00  -   1.00  6.1



 
 
 
 
 
 
 
 
 
 
 
 
 

Annex III 
Cost Estimate and Financial Analysis 
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 Rehabilitation  Gravel  Earthen  Gravel 

1 A
Sabhakhola-Kewabesi-
Leguwaghat

18.05 18.05 18.05 Poor 3.60 18.05 0.00 18.050 2 0 0 20 0                     6,480,000.00 54,150,000.00     -                      13,537,500.00    -                       74,167,522.00        4,109,003.99                        60,630,022.00 

2 A
Chainpur-Barahbise 
Road

36.20 36.20 15.69 Fair 7.20 36.20 0.00 15.690 2 4 0 40 0                  12,960,000.00 108,600,000.00   -                      11,767,500.00    75,000,000.00     208,327,546.00      5,754,904.59                      196,560,046.00 

3 A
Chainpur-Nundhaki-
Gufapokhari

25.88 25.88 17.00 Fair 6.40 25.88 0.00 17.000 0 1 0 38 0                  11,520,000.00 77,640,000.00     -                      12,750,000.00    9,000,000.00       110,910,039.00      4,285,550.19                        98,160,039.00 

4 A
Khandbri-Dake-
Barahbise-Phakuwa 

23.83 23.83 23.83 Poor 4.60 23.83 0.00 23.83 3 0 0 20 0                     8,280,000.00 71,490,000.00     -                      17,872,500.00    49,500,000.00     147,142,523.00      6,174,675.74                      129,270,023.00 

5 A
Khandbari-Badareni-
Lingling-Chainpur

23.62 23.62 23.62 Poor 3.50 23.62 4.21 23.620 2 0 0 8 0                     6,300,000.00 70,860,000.00     10,525,000.00    17,715,000.00    47,250,000.00     152,650,010.00      6,462,743.86                      134,935,010.00 

6 A
Rammandir-Okharbote-
Bagha-Nundhaki

18.26 18.26 18.26 Poor 7.50 18.26 0.00 18.260 2 1 0 33 0                  13,500,000.00 54,780,000.00     -                      13,695,000.00    54,000,000.00     135,975,036.00      7,446,606.57                      122,280,036.00 

7 A
Tute Deurali-
Mangalbare Chauki-

9.45 0.00 9.45 9.45 Fair 5.75 9.45 0.00 6.090 0 0 0 3 0                  10,350,000.00 28,350,000.00     -                      4,567,500.00      -                       43,267,503.00        -                           

6.09 6.09 6.09 Fair 6.090 0.000 0                                       -   -                       -                      9,135,000.00    9,135,000.00          -                           

Total 0                                       -   -                       52,402,503.00        3,372,104.44                        43,267,503.00 

8 A
Manebhanjyang-
Heluwabesi-Bumling-

13.30 13.30 13.30 Poor 1.40 13.30 0.00 13.300 0 0 0 13 0                     2,520,000.00 39,900,000.00     -                      9,975,000.00      -                       52,395,013.00        3,939,474.66                        42,420,013.00 

9 A
Tumlingtar-Lingling-
Wana-Nagi-Tesre-

12.56 12.56 12.56 Poor 1.22 12.56 0.00 12.560 1 0 0 13 0                     2,196,000.00 37,680,000.00     -                      9,420,000.00      31,500,000.00     80,796,014.00        6,432,803.66                        71,376,014.00 

10 A
Kitingdanda-Bihibare-
Mulgoan (Kewa)-

11.90 11.90 8.73 Fair 2.00 11.90 0.00 8.730 0 2 0 6 0                     3,600,000.00 35,700,000.00     -                      6,547,500.00      12,000,000.00     57,847,508.00        4,861,135.13                        51,300,008.00 

193.05 6.09 199.14 166.58 43.17 193.05 4.21 6.09 157.130 12.000 8.000 0.000 194.000 0.00 77706000.00 579150000.00 10525000.00 117847500.00 9135000.00 278250000.00 1072613714.00 5283900.28 950198714.00

1 B
Kewabesi-Bihibare-
Buddachowk

21.98 21.98 15.00 Poor 3.00 21.98 0.000 15.000 0 0 0 25 0                     5,400,000.00 65,940,000.00     -                      11,250,000.00     -   82,590,000.00        3,757,506.82                        71,340,000.00 

Total Cost without 
Maintenance

 Average/Km
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ANNEX 3.1
Cost Estimate of Proposed District Road A for Rehabilitation /Upgrading of Sankhuwasabha District
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 Upgrading with Structural Works (e.g., 
Breast & Retaining Walls, Stone 
Causeway and Drainage Works) 
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2 B Okharbote-Mangalbare 8.83 8.83 6.83 Fair 1.20 8.83 0.000 6.830 0 1 0 16 0                     2,160,000.00 26,490,000.00     -                      5,122,500.00      6,000,000.00       39,772,500.00        4,504,246.89                        34,650,000.00 

3 B
Khandbari-Lebrang-
Dake (Dhupu)

15.05 15.05 15.05 Fair 2.50 15.05 0.000 15.050 0 1 0 0 0                     4,500,000.00 45,150,000.00     -                      11,287,500.00    6,000,000.00       66,937,500.00        4,447,674.42                        55,650,000.00 

4 B
Mudhe Sanischare-
Churidanda-

14.38 14.38 8.18 Fair 2.80 14.38 0.000 8.180 0 1 0 20 3                     5,040,000.00 43,140,000.00     -                      6,135,000.00      6,000,000.00       60,315,000.00        4,194,367.18                        54,180,000.00 

5 B
Sibuwa (Syabun)-
Phachyang-Nagi

11.00 11.00 8.00 Poor 2.90 11.00 0.000 8.000 0 0 0 0 0                     5,220,000.00 33,000,000.00     -                      6,000,000.00       -   44,220,000.00        4,020,000.00                        38,220,000.00 

6 B
Tumlingtar-Chewabesi-
Heluwabesi

9.98 9.98 9.98 Fair 1.50 9.98 0.000 9.980 1 0 0 4 0                     2,700,000.00 29,940,000.00     -                      7,485,000.00      13,500,000.00     53,625,000.00        5,373,246.49                        46,140,000.00 

7 B
Bihibare (Jaljala)-
Chungkhurung-Malbase-

9.74 9.74 0.00 Poor 4.74 9.74 0.000 0.000 0 0 0 19 0                     8,532,000.00 29,220,000.00     -                      -                       -   37,752,000.00        3,875,975.36                        37,752,000.00 

8 B
Badareni-Maksuwa-
Katahare-Okten-

18.34 18.34 8.34 Fair 3.00 18.34 0.000 8.340 0 0 0 8 0                     5,400,000.00 55,020,000.00     -                      6,255,000.00       -   66,675,000.00        3,635,496.18                        60,420,000.00 

9 B
Piluwa Dovan-
Hitisundhe-Kharang

8.34 8.34 8.34 Poor 2.99 8.34 0.000 8.340 0 0 1 6 0                     5,382,000.00 25,020,000.00     -                      6,255,000.00      1,500,000.00       38,157,000.00        4,575,179.86                        31,902,000.00 

10 B
Chichila-Devitar-
Barahbise

7.05 7.05 5.00 Poor 3.05 7.05 0.000 5.000 0 0 2 13 0                     5,490,000.00 21,150,000.00     -                      3,750,000.00      3,000,000.00       33,390,000.00        4,736,170.21                        29,640,000.00 

11 B
Chainpur-Ratamate-
Tikhedhunga

6.03 6.03 5.00 Fair 2.80 6.03 0.000 5.000 0 0 0 14 0                     5,040,000.00 18,090,000.00     -                      3,750,000.00       -   26,880,000.00        4,457,711.44                        23,130,000.00 

12 B
Okharbote 
(Madirambeni)-

6.39 6.39 6.39 Poor 2.50 6.39 0.000 6.390 0 0 0 11 0                     4,500,000.00 19,170,000.00     -                      4,792,500.00       -   28,462,500.00        4,454,225.35                        23,670,000.00 

13 B
Arunthan (Chainpur)-
Thaldanda-Khamling 

5.00 5.00 5.00 Fair 1.50 5.00 0.000 5.000 0 0 0 12 0                     2,700,000.00 15,000,000.00     -                      3,750,000.00       -   21,450,000.00        4,290,000.00                        17,700,000.00 

14 B
Chainpur-Siddakali 
temple

3.11 3.11 3.11 Fair 0.50 3.11 0.000 3.110 0 0 0 0 0                        900,000.00 9,330,000.00       -                      2,332,500.00       - 12,562,500.00        4,039,389.07                        10,230,000.00 

15 B
Bhyangkhola-Harelo-
Deurali (Diding)-

3.38 3.38 3.38 Poor 1.00 3.38 0.000 3.380 0 0 0 4 0                     1,800,000.00 10,140,000.00     -                      2,535,000.00       -   14,475,000.00        4,282,544.38                        11,940,000.00 

16 B
Bhandarichowk 
(chainpur)-Chapabhuin-

2.81 2.81 2.81 Fair 1.50 2.81 0.000 2.810 0 0 0 6 0                     2,700,000.00 8,430,000.00       -                      2,107,500.00       -   13,237,500.00        4,710,854.09                        11,130,000.00 

17 B
Pokhari (Siddakali and 
Siddapokhari)-Pyankot-

2.53 2.53 2.00 Fair 1.20 2.53 0.000 2.000 0 0 0 7 0                     2,160,000.00 7,590,000.00       -                      1,500,000.00       -   11,250,000.00        4,446,640.32                          9,750,000.00 

18 B
Arunthan-Angla-
Tambebesi-Yaphu

1.00 1.00 1.00 Poor 1.00 1.00 0.000 1.000 0 0 0 0 0                     1,800,000.00 3,000,000.00       -                      750,000.00          -   5,550,000.00          5,550,000.00                          4,800,000.00 

19 B
Lavinghill-Tallomalata-
Thaldanda-Balaute 

2.84 2.84 2.84 Fair 2.00 2.84 0.000 2.840 0 0 0 1 0                     3,600,000.00 8,520,000.00       -                      2,130,000.00       -   14,250,000.00        5,017,605.63                        12,120,000.00 

20 B
Dake-Matschepokhari-
Chichila

4.00 4.00 4.00 Poor 2.00 4.00 0.000 4.000 0 0 0 0 0                     3,600,000.00 12,000,000.00     -                      3,000,000.00       -   18,600,000.00        4,650,000.00                        15,600,000.00 

161.78 161.78 120.25 43.680 161.780 0.000 120.250 1.000 3.000 3.000 166.000 3.000               78,624,000.00     485,340,000.00                         -       90,187,500.00       36,000,000.00                        -          690,151,500.00             4,450,941.68            599,964,000.00 

354.83 6.09 0.00 360.92 286.83 86.850 354.830 4.210 277.380 13.000 11.000    3.00   360.00             156,330,000.00  1,064,490,000.00      10,525,000.00   208,035,000.00     314,250,000.00                        -       1,762,765,214.00             4,867,420.98      1,550,162,714.00 

Sub-Total

Total



Cost Estimate of Proposed District Road A for New Construction of Sankhuwasabha District

Total A/D Valley Ridge A/D Valley Ridge

1 Chainpur-Nundhaki-Gufapokhari 17.27 4.27 0.00 13.00            14,945,000                          -             32,500,000          47,445,000.00            2,747,249.57 

2
Khandbri-Dake-Barahbise-Phakuwa 
(Sabhapokhari)

25 5.00 20.00 0.00            17,500,000           80,000,000                          -            97,500,000.00            3,900,000.00 

3
Rammandir-Okharbote-Bagha-
Nundhaki

12 7.00 0.00 5.00            24,500,000                          -             12,500,000          37,000,000.00            3,083,333.33 

4
Tute Deurali-Mangalbare Chauki-
Gufapokhari

7 0.00 0.00 7.00                          -                            -             17,500,000          17,500,000.00            2,500,000.00 

5
Manebhanjyang-Heluwabesi-
Bumling-Budhabare-Chepchewa-

90 30.00 40.00 20.00          105,000,000         160,000,000           50,000,000        315,000,000.00            3,500,000.00 

6
Bumlingtar-Mangtewa-Yaphu-
Makalu-Pathivara

60 25.00 35.00 0.00            87,500,000         140,000,000                          -          227,500,000.00            3,791,666.67 

7
Tumlingtar-Lingling-Wana-Nagi-
Tesre-Sabhapokhari

85 45.00 0.00 40.00          157,500,000                          -           100,000,000        257,500,000.00            3,029,411.76 

8
Kitingdanda-Bihibare-Mulgoan 
(Kewa)-Leghuwa

4.8 0.00 0.00 4.80                          -                            -             12,000,000          12,000,000.00            2,500,000.00 

Sub-Total 301.07 116.27 95.00 89.80          406,945,000         380,000,000         224,500,000     1,011,445,000.00            3,131,457.67 

1 Okharbote-Mangalbare 10.88 3.00 0.00 7.88            10,500,000                          -             19,700,000          30,200,000.00            2,775,735.29 

2
Mudhe Sanischare-Churidanda-
Madimulkharka-Mangalbare

15.00 10.00 0.00 5.00            35,000,000                          -             12,500,000          47,500,000.00            3,166,666.67 

3 Sibuwa (Syabun)-Phachyang-Nagi 5.00 5.00 0.00 0.00            17,500,000                          -                            -            17,500,000.00            3,500,000.00 

4 Tumlingtar-Chewabesi-Heluwabesi 8.00 0.00 8.00 0.00                         -            32,000,000                         -           32,000,000.00           4,000,000.00 

5
Bihibare (Jaljala)-Chungkhurung-
Malbase-Chaunrikharka

7.00 0.00 0.00 7.00                          -                            -             17,500,000          17,500,000.00            2,500,000.00 

6 Chichila-Devitar-Barahbise 15.00 10.00 5.00 0.00            35,000,000           20,000,000                          -            55,000,000.00            3,666,666.67 

7 Chainpur-Ratamate-Tikhedhunga 3.00 3.00            10,500,000                          -                            -            10,500,000.00            3,500,000.00 

8
Arunthan (Chainpur)-Thaldanda-
Khamling (Baneshwor)

2.00 2.00              7,000,000                          -                            -              7,000,000.00            3,500,000.00 

9
Bhyangkhola-Harelo-Deurali 
(Diding)-Pakhuwa

20.00 15.00 0.00 5.00            52,500,000                          -             12,500,000          65,000,000.00            3,250,000.00 

10
Bhandarichowk (chainpur)-
Chapabhuin-Kingring (Kharang)

3.09 3.09            10,815,000                          -                            -            10,815,000.00            3,500,000.00 

11
Pokhari (Siddakali and Siddapokhari)-
Pyankot-Chaurinkharka

12.47 5.00 0.00 7.47            17,500,000                          -             18,675,000          36,175,000.00            2,900,962.31 

12 Arunthan-Angla-Tambebesi-Yaphu 20.00 15.00 5.00 0.00            52,500,000           20,000,000                          -            72,500,000.00            3,625,000.00 

13
Lavinghill-Tallomalata-Thaldanda-
Balaute (Matschepokhari)

8.00 8.00 0.00 0.00            28,000,000                          -                            -            28,000,000.00            3,500,000.00 

14
Magtewa-Tamku-Sukrabare-
Budhabare

15.00 15.00 0.00 0.00            52,500,000                          -                            -            52,500,000.00            3,500,000.00 

15 Pathivara-Pawakhola 25.00 5.00 0.00 20.00            17,500,000                          -             50,000,000          67,500,000.00            2,700,000.00 

16 Dake-Matschepokhari-Chichila 5.00 5.00 0.00 0.00            17,500,000                          -                            -            17,500,000.00            3,500,000.00 

Sub-Total 174.44 104.09 18.00 52.35         364,315,000          72,000,000        130,875,000       567,190,000.00           3,317,814.43 
475.51     220.36    113.00    142.15   771,260,000.00   452,000,000.00  355,375,000.00   1,578,635,000.00   3,224,636.05          Total 

Cost (NRs.)
Total Cost (NRs. )S.N Name of  Road

Tentative Length(Km)
Cost per Km (NRs.)

ANNEX 3.2



Budget km Budget km
Budget 
NRs. 
'000

km Budget km Budget km Budget km

1
District A 

Road
12238 6 13462 7 12413 6 12413 7 14946 7 65472 33

2
District 
road B

3060 2 3366 2 3103 2 3405 2 3736 2 16670 8

Budget km Budget km Budget km Budget km Budget km Budget km

1
District A 

Road
39805 11 43752 13 40342 12 44262 13 48574 14 216735 62

2
District 
Road B

9951 3 10938 4 10086 3 11066 4 12143 4 54184 18

Budget km Budget km Budget km Budget km Budget km Budget km

1
District A 

Road
7433 165 8203 182 7564 168 8299 184 9108 202 40607 902

2
District 
road B

4002 89 4417 98 4073 91 4469 99 4904 109 21865 486

S.N
.

Class of 
Transport 
Linkage

2070/71 2071/72

2067/68 2068/69

S.N
.

Class of 
Transport 
Linkage

2068/692067/68

Annex: 3.3

S.N
.

Class of 
Transport 
Linkage

2067/68 2070/71 2071/722068/69

                                  New Construction                                  Budget ' 000

According to the projected financial plan, year-wise physical targets are set as 
Year -wise Sharing of Budget and target ( km)

2069/70

Total
 Maintenance                           Budget ' 000

Total

Total
                           Rehabilitation/Upgrading                                   Budget ' 000

2070/71 2071/72

2069/70

2069/70



 

Year Wise 
Target (km)

New Co
2
%

15

 

District 
Road A 

80 
% 

12238 

 
6 

nstruction 
20 
% 

5298 
 

 

District B 
Road 

20 
% 

3060 

2 

A

Sharing 

Tota

    
  Reha
  

  

  
Dis
Roa

  8
  %

39

 
1

Annex:3.4 

of Budge

al Annual Bud
7648
(100

  
abilitation/Upg

65.05 
% 

49756 
 

strict 
ad A 

Distr
Ro

80 2
% %
805 99

11 3

et for FY 

dget ( NRs.'00
89 
0% 

  
rading   

  

  

 

rict B 
oad  

0 
%   
951 

3 
 

067/68

00) 

  
 Mainten

14.9
%

1143

District 
Road 

A 

D
B

65 
% 

7433 

165 

 

nance 
95 

35 

District 
B Road 

35 
% 

4002 

89 



Year 
Wise 

Target 
(km) 

 

 

New Con
2
%

16

 
District 
Road 

A 
80 
% 

13462 

7 

 

nstruction 
20 
% 

828 

 

 

District 
B Road 

20 
% 

3366 

2 

Ann

Shari

Total

    
  Rehab
  

  

 

 

  
Distr
Road

  80
  %

437

 
13

nex:3.5 

ing of B
06

l Annual B
84
(1

  
bilitation/Up

65 
% 

54690

 

rict 
d A 

Dis
R

0 
% 

52 1

3 

Budget 
8/69 

Budget ( NR
4138 
00% 

pgrading

strict B 
Road 

20 
% 

0938 

4 

for FY 

Rs.'000) 

   
   Mai
  

  

 
 

1

Distric
Road A

65 
  % 

8203 

 
182 

 

ntenance 
15 
% 

12621 

 

ct 
A 

Distric
B Road

35 
% 

4417

98 

ct 
d 



 

 

 

 

 
Dist

Year 
Wise 

Target 
(km) 

 

New Constru
20 
% 

15516 
 

 

trict Road 
A 

D

80 
% 

12413 

6 

 
ction 

District B 
Road 

 

20  
% 

3103 

2 

Annex:3.6

Sharin

Total A

  
  Rehabili
  

  

 

Distric
Road A

80 
  % 

40342

 
12 

6 

g of Bud
069/70

Annual Budget
77581
(100%

  
tation/Upgradi

65 
% 

50428 

 

ct 
A 

District 
Road

20 
% 

2 10086

3 

get for FY
0 

t ( NRs.'000)

   
ing   

  

  

 

 
 

B 
 

D
R

  

 

Y 

Maintenance
15 
% 

11637 

District 
Road A 

Distr
B Ro

65 35
% %

7564 407

168 91

e 

rict 
oad
5 

% 
73 

 



 

New

 
Dist
Ro

A
80
%

136

Year 
Wise 

Target 
(km) 

7

w Construction 
20 
% 

17024 
 

 

trict 
ad 

A 

District
B Road

0 20 
% % 
619 3405 

7 2 

A
Sha

T

    
  Re
  

  

  

t 
d 

  
D
R

  
  

 

Annex:3.7 
aring of Bud

Total Annual B
85
(1

  
ehabilitation/Up

65 
% 

55328 
 

District 
Road A 

Dis
R

80 
% 

44262 1

13 

dget for FY 0

Budget ( NRs.'0
5119 
00% 

  
pgrading  

 

 

 

strict B 
Road  

20 
%  

1066 

4 
 

070/71 

000) 

  
 Maint

1

12
 

 

District 
Road A

65 
% 

8299 

184 

 

tenance 
15 
% 

2768 

 

District 
B Road 

35 
% 

4469 

99 



 

Year Wise 
Target 
(km) 

New Const
20 
% 

1868

 
 

 

District 
Road A 

D

80 
% 

14946 

7 

S

truction 

82 

District B 
Road 

 

20  
% 

3736 

2 

Annex:3

Sharing o

Total 

   
  Rehab
  

  

Distr
Road

80
  %

4857

 
14

3.8 

of Budge

Annual Budg
93411
(100%

  
bilitation/Upgra

65 
% 

60717 
 

rict 
d A 

Distric
Road

20
%

74 1214

4 

t for FY 0

get ( NRs.'000
1 
% 

  
ding   

  

  

ct B 
d  

  
3 

 

071/72

) 

  
 Maintena

15 
% 

14012
 

District 
Road A 

D
B

65 
% 

9108 4

202 

 

nce 

 

District 
 Road 
35 
% 

4904 

109 



 
 
 
 
 
 
 
 
 
 
 

Annex IV  
Prioritization of Proposed Transport Linkage for 

New/Upgrading For DTPP/DTMP 



1 Sabhakhola-Kewabesi-Leguwaghat 18.05 18.05 42.8 0.85 59.68

2 Chainpur-Barahbise Road 36.20 36.20 40 0.80 55.78

3 Chainpur-Nundhaki-Gufapokhari 43.15 25.88 37.8 0.75 52.71

4
Khandbri-Dake-Barahbise-Phakuwa 
(Sabhapokhari)

48.83 23.83 39 0.78 54.38

5 Khandbari-Badareni-Lingling-Chainpur 27.83 23.62 50.2 1.00 70.00

6 Rammandir-Okharbote-Bagha-Nundhaki 30.26 18.26 33.1 0.66 46.16

7
Tute Deurali-Mangalbare Chauki-
Gufapokhari

22.54 15.54 30 0.60 41.83

8
Manebhanjyang-Heluwabesi-Bumling-
Budhabare-Chepchewa-Chheskang 
(Solukhumbu)

103.30 13.30 35 0.70 48.80

9
Tumlingtar-Lingling-Wana-Nagi-Tesre-
Sabhapokhari

97.56 12.56 34.9 0.70 48.67

10
Kitingdanda-Bihibare-Mulgoan (Kewa)-
Leghuwa

16.70 11.90 34 0.68 47.41

 Score(70)

Annex : 4.1.1
Prioritization of  District roads A for Rehabilitation/Upgrading based on Cost per Traffic Unit

S.N Name of the Road 
 Traffic 
Volume

Co.efficient
Total Planned 

Length km

 Length of Road for 
Rehabilitation/ 
Upgrading km



1
Sabhakhola-Kewabesi-
Leguwaghat

18.05 18.05  Kewa       50.00 0.11 1.06

2 Chainpur-Barahbise Road 36.20 36.20
Chainpur, Bihibare, 
Chitlang, Barhabise

356 0.76 7.56

3 Chainpur-Nundhaki-Gufapokhari 43.15 25.88
chainpur, Pokhari, 
Chitlang, bihibare

377 0.80 8.00

4
Khandbri-Dake-Barahbise-
Phakuwa (Sabhapokhari)

48.83 23.83
Khandbari, Pangtha, Dake, 

Barahbise
376 0.80 7.98

5
Khandbari-Badareni-Lingling-
Chainpur

27.83 23.62

Khanbari, Badreni, 
Lingling, Khamare, 
Bhanjyangkharka, 

chainpur

471 1.00 10.00

6
Rammandir-Okharbote-Bagha-
Nundhaki

30.26 18.26 Rammandir, Okharbote 70 0.15 1.49

7
Tute Deurali-Mangalbare Chauki-
Gufapokhari

22.54 15.54
Tutedeurali, Milkejaljale, 

Chauki, Mangalbare
74 0.16 1.57

8

Manebhanjyang-Heluwabesi-
Bumling-Budhabare-Chepchewa-
Chheskang (Solukhumbu)

103.30 13.30
Manebhanjyang, 

Chandanpur, Heluwabesi
125 0.27 2.65

9
Tumlingtar-Lingling-Wana-Nagi-
Tesre-Sabhapokhari

97.56 12.56  Airport Bazaar, Lingling     112.00 0.24 2.38

10
Kitingdanda-Bihibare-Mulgoan 
(Kewa)-Leghuwa

16.70 11.90  Bihibare       49.00 0.10 1.04

Total 
planed 

Length (km)

 Length of 
Road for 

Rehabilitati
on/ 

Upgrading 
km

Prioritization of  District roads A for Rehabilitation/Upgradingbased on Market Centre

Annex : 4.1.2

S.N. Name of the Road Market centre Co.efficient Score(10)
Total 

Centrality 
Index



1 Sabhakhola-Kewabesi-Leguwaghat 18.05 18.05                58,662,500.00 3250000

2 Chainpur-Barahbise Road 36.20 36.20              206,650,000.00 5708564

3 Chainpur-Nundhaki-Gufapokhari 43.15 25.88                91,610,000.00 3539799

4
Khandbri-Dake-Barahbise-Phakuwa 
(Sabhapokhari)

48.83 23.83              114,947,500.00 4823647

5 Khandbari-Badareni-Lingling-Chainpur 27.83 23.62              131,935,000.00 5585732

6 Rammandir-Okharbote-Bagha-Nundhaki 30.26 18.26                74,345,000.00 4071468

7
Tute Deurali-Mangalbare Chauki-
Gufapokhari

22.54 15.54                30,712,500.00 1976351

8

Manebhanjyang-Heluwabesi-Bumling-
Budhabare-Chepchewa-Chheskang 
(Solukhumbu)

103.30 13.30                43,225,000.00 3250000

9
Tumlingtar-Lingling-Wana-Nagi-Tesre-
Sabhapokhari

97.56 12.56                72,320,000.00 5757962

10
Kitingdanda-Bihibare-Mulgoan (Kewa)-
Leghuwa

16.70 11.90                48,675,000.00 4090336

Total planed 
Length (km)

 Length of 
Road for 

Rehabilitation/ 
Upgrading km

Upgrading  
Cost /km

Annex : 4.1.3
Prioritization of  District roads A for Rehabilitation/Upgrading based on Cost 

Upgrading  Cost S.N Name of the Road 



Traffic 
volume ( 70)

Market 
/service 

centre (10)

Cost (20)
Total 
Score 
(100)

Rank

1
Sabhakhola-Kewabesi-
Leguwaghat

18.05 18.05 59.68 1.06 12.16 72.91 2

2
Chainpur-Barahbise 
Road

36.20 36.20 55.78 7.56 6.92 70.26 5

3
Chainpur-Nundhaki-
Gufapokhari

43.15 25.88 52.71 8.00 11.17 71.88 3

4
Khandbri-Dake-
Barahbise-Phakuwa 
(Sabhapokhari)

48.83 23.83 54.38 7.98 8.19 70.56 4

5
Khandbari-Badareni-
Lingling-Chainpur

27.83 23.62 70.00 10.00 7.08 87.08 1

6
Rammandir-Okharbote-
Bagha-Nundhaki

30.26 18.26 46.16 1.49 9.71 57.35 10

7
Tute Deurali-Mangalbare 
Chauki-Gufapokhari

22.54 15.54 41.83 1.57 20.00 63.40 7

8

Manebhanjyang-
Heluwabesi-Bumling-
Budhabare-Chepchewa-
Chheskang (Solukhumbu)

103.30 13.30 48.80 2.65 12.16 63.62 6

9
Tumlingtar-Lingling-
Wana-Nagi-Tesre-
Sabhapokhari

97.56 12.56 48.67 2.38 6.86 57.91 9

10
Kitingdanda-Bihibare-
Mulgoan (Kewa)-
Leghuwa

16.70 11.90 47.41 1.04 9.66 58.11 8

444.420 199.140Total Length km

Length of Road for 
Reehabilitation/ 
Upgrading  km

Annex : 4.1.4
Scoring for prioritisation of the  District Roads A for Rehabilitation/Upgrading 

S.N Name of Road

Parameter Used for the Priorisation of Road Corridors 
Total Planed 
Length km
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1 09A001R
Khandbari-Badareni-Lingling-
Chainpur

27.83 23.62 70.00 10.00 7.08 87.08 1

2 09A002R Sabhakhola-Kewabesi-Leguwaghat 18.05 18.05 59.68 1.06 12.16 72.91 2

3 09A003R Chainpur-Nundhaki-Gufapokhari 43.15 25.88 52.71 8.00 11.17 71.88 3

4 09A004R
Khandbri-Dake-Barahbise-Phakuwa 
(Sabhapokhari)

48.83 23.83 54.38 7.98 8.19 70.56 4

5 09A005R Chainpur-Barahbise Road 36.20 36.20 55.78 7.56 6.92 70.26 5

6 09A006R
Manebhanjyang-Heluwabesi-Bumling-
Budhabare-Chepchewa-Chheskang 
(Solukhumbu)

103.30 13.30 48.80 2.65 12.16 63.62 6

7 09A007R
Tute Deurali-Mangalbare Chauki-
Gufapokhari

22.54 15.54 41.83 1.57 20.00 63.40 7

8 09A008R
Kitingdanda-Bihibare-Mulgoan 
(Kewa)-Leghuwa

16.70 11.90 47.41 1.04 9.66 58.11 8

9 09A009R
Tumlingtar-Lingling-Wana-Nagi-
Tesre-Sabhapokhari

97.56 12.56 48.67 2.38 6.86 57.91 9

10 09A010R
Rammandir-Okharbote-Bagha-
Nundhaki

30.26 18.26 46.16 1.49 9.71 57.35 10

444.42 199.14Total Length km

Annex : 4.1.5
Prioritized District Road A for Twenty Year  DTPP for Rehabilitation/Upgrading 

S.N. Code Name of Road

Parameter Used for the Priorisation 
of Road  and their corresponding 

Scores
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1 Kewabesi-Bihibare-Buddachowk 21.98 21.98 20.4 0.59 41.27
2 Okharbote-Mangalbare 19.71 8.83 7.5 0.22 15.17

3 Khandbari-Lebrang-Dake (Dhupu) 15.05 15.05 34.6 1.00 70.00

4
Mudhe Sanischare-Churidanda-
Madimulkharka-Mangalbare

29.38 14.38 14.9 0.43 30.14

5 Sibuwa (Syabun)-Phachyang-Nagi 16.00 11.00 4.9 0.14 9.91

6 Tumlingtar-Chewabesi-Heluwabesi 17.98 9.98 19.3 0.56 39.05

7
Bihibare (Jaljala)-Chungkhurung-
Malbase-Chaunrikharka

16.74 9.74 3.6 0.10 7.28

8
Badareni-Maksuwa-Katahare-Okten-
Barahbise

18.34 18.34 9.5 0.27 19.22

9 Piluwa Dovan-Hitisundhe-Kharang 8.34 8.34 6.4 0.18 12.95

10 Chichila-Devitar-Barahbise 22.05 7.05 11.5 0.33 23.27

11 Chainpur-Ratamate-Tikhedhunga 9.03 6.03 7.58 0.22 15.34

12
Okharbote (Madirambeni)-
Dandakharka-Chhahare (Mawadin)

6.39 6.39 5.9 0.17 11.94

13
Arunthan (Chainpur)-Thaldanda-
Khamling (Baneshwor)

7.00 5.00 8.7 0.25 17.60

14 Chainpur-Siddakali temple 3.11 3.11 10.5 0.30 21.24

15
Bhyangkhola-Harelo-Deurali 
(Diding)-Pakhuwa

23.38 3.38 8.5 0.25 17.20

16
Bhandarichowk (chainpur)-
Chapabhuin-Kingring (Kharang)

5.90 2.81 3.89 0.11 7.87

17
Pokhari (Siddakali and Siddapokhari)-
Pyankot-Chaurinkharka

15.00 2.53 8.3 0.24 16.79

18 Arunthan-Angla-Tambebesi-Yaphu 21.00 1.00 3.7 0.11 7.49

19
Lavinghill-Tallomalata-Thaldanda-
Balaute (Matschepokhari)

10.84 2.84 4.5 0.13 9.10

20 Dake-Matschepokhari-Chichila 9.00 4 6.18 0.18 12.50

Total Planned 
Length km

Length of Road for 
Rehabilitation/Upgading   

km

Annex : 4.2.1
Prioritization of  District roads B for Rehabilitation/Upgrading based on Cost per Traffic Unit

S.N Name of the Road 
Traffic 

Volume
 Score(70)Co.efficient



1 Kewabesi-Bihibare-Buddachowk 21.98 21.98
Kewabesi, Somabare, 

Gadekodhunga, Bihibare, 
buddachowk

99 99.00 0.31 3.12

2 Okharbote-Mangalbare 19.71 8.83 Okharbote, Mulkharka 100 100.00 0.32 3.15

3 Khandbari-Lebrang-Dake (Dhupu) 15.05 15.05 Khandbari, Dake 202 202.00 0.64 6.37

4
Mudhe Sanischare-Churidanda-

Madimulkharka-Mangalbare
29.38 14.38 Mudhesanischare 74 74.00 0.23 2.33

5 Sibuwa (Syabun)-Phachyang-Nagi 16.00 11.00 Sibuwa 25 25.00 0.08 0.79

6 Tumlingtar-Chewabesi-Heluwabesi 17.98 9.98
Tumlingtar, Beteni, 

Chewabesi
124 124.00 0.39 3.91

7
Bihibare (Jaljala)-Chungkhurung-

Malbase-Chaunrikharka
16.74 9.74 Bihibare, Chungkhurung 64 64.00 0.20 2.02

8
Badareni-Maksuwa-Katahare-Okten-

Barahbise
18.34 18.34 Badreni, Barahbise 66 66.00 0.21 2.08

9 Piluwa Dovan-Hitisundhe-Kharang 8.34 8.34 Kharang 51 51.00 0.16 1.61

10 Chichila-Devitar-Barahbise 22.05 7.05 Chichila 70 70.00 0.22 2.21

11 Chainpur-Ratamate-Tikhedhunga 9.03 6.03 chainpur, Pokhari 317 317.00 1.00 10.00

12
Okharbote (Madirambeni)-

Dandakharka-Chhahare (Mawadin)
6.39 6.39 Okharbote, Dandakharka 78 78.00 0.25 2.46

13
Arunthan (Chainpur)-Thaldanda-

Khamling (Baneshwor)
7.00 5.00  Chainpur 230 230.00 0.73 7.26

14 Chainpur-Siddakali temple 3.11 3.11 Chainpur 230 230.00 0.73 7.26

15
Bhyangkhola-Harelo-Deurali 

(Diding)-Pakhuwa
23.38 3.38 Bhyangkhola 20 20.00 0.06 0.63

16
Bhandarichowk (chainpur)-

Chapabhuin-Kingring (Kharang)
5.90 2.81  Chainpur 230 230.00 0.73 7.26

17
Pokhari (Siddakali and Siddapokhari)-

Pyankot-Chaurinkharka
15.00 2.53 Pokharibazar 87 87.00 0.27 2.74

18 Arunthan-Angla-Tambebesi-Yaphu 21.00 1.00 Arunthan 25 25.00 0.08 0.79

19
Lavinghill-Tallomalata-Thaldanda-

Balaute (Matschepokhari)
10.84 2.84 Lavinghill (Nayabazar) 41 41.00 0.13 1.29

20 Dake-Matschepokhari-Chichila 9.00 4 Dake, Chichila 41 41.00 0.13 1.29

Annex : 4.2.2
Prioritization of  District roads B for Rehabilitation/Upgrading based on Market Centre

Total Centrality 
Index

Co.efficient  Score(10)S.N. Name of the Road
Total planned 
Length (km)

 Length for 
Rehabilitation/

Upgrading   
km

Market centre 
Centrality 

Index



1 Kewabesi-Bihibare-Buddachowk 21.98 21.98 67275000 3060737 0.05 1.07

2 Okharbote-Mangalbare 19.71 8.83 27927500 3162797 0.05 1.03

3 Khandbari-Lebrang-Dake (Dhupu) 15.05 15.05 64427500 4280897 0.04 0.76

4
Mudhe Sanischare-Churidanda-
Madimulkharka-Mangalbare

29.38 14.38 40885000 2843185 0.06 1.15

5 Sibuwa (Syabun)-Phachyang-Nagi 16.00 11.00 26500000 2409091 0.07 1.36

6 Tumlingtar-Chewabesi-Heluwabesi 17.98 9.98 44780000 4486974 0.04 0.73

7
Bihibare (Jaljala)-Chungkhurung-
Malbase-Chaunrikharka

16.74 9.74 14610000 1500000 0.11 2.18

8
Badareni-Maksuwa-Katahare-Okten-
Barahbise

18.34 18.34 3000000 163577 1.00 20.00

9 Piluwa Dovan-Hitisundhe-Kharang 8.34 8.34 10485000 1257194 0.13 2.60

10 Chichila-Devitar-Barahbise 22.05 7.05 13575000 1925532 0.08 1.70

11 Chainpur-Ratamate-Tikhedhunga 9.03 6.03 12750000 2114428 0.08 1.55

12
Okharbote (Madirambeni)-Dandakharka-
Chhahare (Mawadin)

6.39 6.39 9585000 1500000 0.11 2.18

13
Arunthan (Chainpur)-Thaldanda-
Khamling (Baneshwor)

7.00 5.00 8500000 1700000 0.10 1.92

14 Chainpur-Siddakali temple 3.11 3.11 10857500 3491158 0.05 0.94

15
Bhyangkhola-Harelo-Deurali (Diding)-
Pakhuwa

23.38 3.38 5070000 1500000 0.11 2.18

16
Bhandarichowk (chainpur)-Chapabhuin-
Kingring (Kharang)

5.90 2.81 11565000 4115658 0.04 0.79

17
Pokhari (Siddakali and Siddapokhari)-
Pyankot-Chaurinkharka

15.00 2.53 795000 314229 0.52 10.41

18 Arunthan-Angla-Tambebesi-Yaphu 21.00 1.00 1500000 1500000 0.11 2.18

19
Lavinghill-Tallomalata-Thaldanda-
Balaute (Matschepokhari)

10.84 2.84 1500000 528169 0.31 6.19

20 Dake-Matschepokhari-Chichila 9.00 4 6000000 1500000 0.11 2.18

Annex : 4.2.3
Prioritization of  District roads B for Rehabilitation/Upgrading based on Cost 

Co.efficient  Score(20)S.N Name of the Road 
Total planned 

Length km

Length  for 
Rehabilitation/U

pgrading  km

Rehabilitation/U
pgrading  Cost 

Rehabilitation/
Upgrading 
Cost/km 



Traffic volume 
( 70)

Market 
/service 

centre (10)
Cost (20)

Total 
Score 
(100)

Rank

1
Kewabesi-Bihibare-
Buddachowk

21.98 21.98 41.27 3.12 1.07 45.46 2

2 Okharbote-Mangalbare 19.71 8.83 15.17 3.15 1.03 19.36 12

3
Khandbari-Lebrang-Dake 
(Dhupu)

15.05 15.05 70.00 6.37 0.76 77.14 1

4

Mudhe Sanischare-
Churidanda-
Madimulkharka-
Mangalbare

29.38 14.38 30.14 2.33 1.15 33.63 5

5
Sibuwa (Syabun)-
Phachyang-Nagi

16.00 11.00 9.91 0.79 1.36 12.06 18

6
Tumlingtar-Chewabesi-
Heluwabesi

17.98 9.98 39.05 3.91 0.73 43.69 3

7

Bihibare (Jaljala)-
Chungkhurung-Malbase-
Chaunrikharka

16.74 9.74 7.28 2.02 2.18 11.48 19

8

Badareni-Maksuwa-
Katahare-Okten-
Barahbise

18.34 18.34 19.22 2.08 20.00 41.30 4

9
Piluwa Dovan-
Hitisundhe-Kharang

8.34 8.34 12.95 1.61 2.60 17.16 13

10
Chichila-Devitar-
Barahbise

22.05 7.05 23.27 2.21 1.70 27.17 8

11
Chainpur-Ratamate-
Tikhedhunga

9.03 6.03 15.34 10.00 1.55 26.88 9

12

Okharbote 
(Madirambeni)-
Dandakharka-Chhahare 
(Mawadin)

6.39 6.39 11.94 2.46 2.18 16.58 15

13

Arunthan (Chainpur)-
Thaldanda-Khamling 
(Baneshwor)

7.00 5.00 17.60 7.26 1.92 26.78 10

14
Chainpur-Siddakali 
temple

3.11 3.11 21.24 7.26 0.94 29.44 7

15

Bhyangkhola-Harelo-
Deurali (Diding)-
Pakhuwa

23.38 3.38 17.20 0.63 2.18 20.01 11

16

Bhandarichowk 
(chainpur)-Chapabhuin-
Kingring (Kharang)

5.90 2.81 7.87 7.26 0.79 15.92 17

17

Pokhari (Siddakali and 
Siddapokhari)-Pyankot-
Chaurinkharka

15.00 2.53 16.79 2.74 10.41 29.95 6

18
Arunthan-Angla-
Tambebesi-Yaphu

21.00 1.00 7.49 0.79 2.18 10.46 20

19

Lavinghill-Tallomalata-
Thaldanda-Balaute 
(Matschepokhari)

10.84 2.84 9.10 1.29 6.19 16.59 14

20
Dake-Matschepokhari-
Chichila

9.00 4 12.50 1.29 2.18 15.98 16

296.220 161.78Total Length km

Total Planned 
Length km

Length of Road 
for 

Rehabilitation/U
pgrading   km

Scoring System for prioritisation of the  District Road B for Rehabilitation/Upgrading 
Annex : 4.2.4

S.N Name of Road

Parameter Used for the Priorisation of Road Corridors and 
their corresponding Scores



Population
Investment 

Cost 

Population 
/cost in one 

lacks

A B C D E F G
=(E/G)*100000

1 Chainpur-Nundhaki-Gufapokhari 43.15 17.27 45000 47445000 95 0.25 13.91

2
Khandbri-Dake-Barahbise-Phakuwa 
(Sabhapokhari)

48.83 25 11250 97500000 12 0.03 1.69

3 Rammandir-Okharbote-Bagha-Nundhaki 30.26 12 23750 37000000 64 0.17 9.41

4
Tute Deurali-Mangalbare Chauki-
Gufapokhari

22.54 7 21250 17500000 121 0.32 17.81

5

Manebhanjyang-Heluwabesi-Bumling-
Budhabare-Chepchewa-Chheskang 
(Solukhumbu)

103.30 90 114750 315000000 36 0.10 5.34

6
Bumlingtar-Mangtewa-Yaphu-Makalu-
Pathivara

60 60 75000 227500000 33 0.09 4.84

7
Tumlingtar-Lingling-Wana-Nagi-Tesre-
Sabhapokhari

97.56 85 37500 257500000 15 0.04 2.14

8
Kitingdanda-Bihibare-Mulgoan (Kewa)-
Leghuwa

16.70 4.8 45000 12000000 375 1.00 55.00

co.efficient
S.N

Annex : 4.3.1
Scoring of proposed District Roads A based on Population per unit Cost

Road name
Total Planned 

Length  km
length for new 

construction km
 Score (55)



1 Chainpur-Nundhaki-Gufapokhari 43.15 17.27 5340 309 0.39 5.90

2 Khandbri-Dake-Barahbise-Phakuwa (Sabhapokhari) 48.83 25 2310 92 0.12 1.76

3 Rammandir-Okharbote-Bagha-Nundhaki 30.26 12 4500 375 0.48 7.16

4 Tute Deurali-Mangalbare Chauki-Gufapokhari 22.54 7 3295 471 0.60 8.99

5
Manebhanjyang-Heluwabesi-Bumling-Budhabare-
Chepchewa-Chheskang (Solukhumbu)

103.30 90 21000 233 0.30 4.46

6 Bumlingtar-Mangtewa-Yaphu-Makalu-Pathivara 60 60 11318 189 0.24 3.60

7 Tumlingtar-Lingling-Wana-Nagi-Tesre-Sabhapokhari 97.56 85 9750 115 0.15 2.19

8 Kitingdanda-Bihibare-Mulgoan (Kewa)-Leghuwa 16.70 4.8 3771 786 1.00 15.00

length for 
new 

construction 

Cultivated 
land in ha

Total 
Planned 
Length  

Cultivated land in 
ha/km

Annex : 4.3.2
 Scoring of proposed District Roads A based on Cultivated Land 

 co.efficient Score(15)S.N Road name



1 Chainpur-Nundhaki-Gufapokhari 43.15 17.27 84375 4886 0.21 4.17

2
Khandbri-Dake-Barahbise-Phakuwa 
(Sabhapokhari)

48.83 25 22500 900 0.04 0.77

3
Rammandir-Okharbote-Bagha-
Nundhaki

30.26 12 47500 3958 0.17 3.38

4
Tute Deurali-Mangalbare Chauki-
Gufapokhari

22.54 7 42500 6071 0.26 5.18

5
Manebhanjyang-Heluwabesi-Bumling-
Budhabare-Chepchewa-Chheskang 
(Solukhumbu)

103.30 90 270000 3000 0.13 2.56

6
Bumlingtar-Mangtewa-Yaphu-Makalu-
Pathivara

60 60 180000 3000 0.13 2.56

7
Tumlingtar-Lingling-Wana-Nagi-Tesre-
Sabhapokhari

97.56 85 75000 882 0.04 0.75

8
Kitingdanda-Bihibare-Mulgoan (Kewa)-
Leghuwa

16.70 4.8 112500 23438 1.00 20.00

Road name

Total 
Planned 
Length  

km

Co.efficient

Annex : 4.3.3
Scoring  of proposed District Roads A based on Population multiply by walk hou

S.N
Population*

waking 
Hour

Pop.*Walking 
Hour/km

length for new 
construction 

km
 Score(20)



1 Chainpur-Nundhaki-Gufapokhari 43.15 17.27 17100 990 0.13 1.29

2
Khandbri-Dake-Barahbise-Phakuwa 

(Sabhapokhari)
48.83 25 2858 114 0.01 0.15

3
Rammandir-Okharbote-Bagha-

Nundhaki
30.26 12 7675 640 0.08 0.83

4
Tute Deurali-Mangalbare Chauki-

Gufapokhari
22.54 7 7155 1022 0.13 1.33

5
Manebhanjyang-Heluwabesi-Bumling-

Budhabare-Chepchewa-Chheskang 
(Solukhumbu)

103.30 90 44626.5 496 0.06 0.65

6
Bumlingtar-Mangtewa-Yaphu-Makalu-

Pathivara
60 60 23916 399 0.05 0.52

7
Tumlingtar-Lingling-Wana-Nagi-Tesre-

Sabhapokhari
97.56 85 13350 157 0.02 0.20

8
Kitingdanda-Bihibare-Mulgoan (Kewa)

Leghuwa
16.70 4.8 36795 7666 1.00 10.00

 Population of dalit, 
poor, janazati of IZI 

Annex : 4.3.4
Scoring  of proposed District Roads A based on Population effected by  poor, Dalits and marginalized Janjatis/ethnic 

Road name
Total 

Planned 
Length  km

 
Score(10)

S.N

length for 
new 

construction 
km

  Population of 
dalit, poor, 

janazati of IZI 
./km

Co.effici
ent



Population 
served  per 
unit cost (55)

Cultivated  
land  within 

zone of 
influence 

(15)

Population 
(20)

Link providing service to the 
areas inhabited by the poor, 

Dalits and marginalized 
Janjatis/ethnic 

groups/communities (10)

Total 
Score 
(100)

Rank

1 Chainpur-Nundhaki-Gufapokhari 43.15 17.27 13.91 5.90 4.17 1.29 25.28 3

2
Khandbri-Dake-Barahbise-
Phakuwa (Sabhapokhari)

48.83 25 1.69 1.76 0.77 0.15 4.37 8

3
Rammandir-Okharbote-Bagha-

Nundhaki
30.26 12 9.41 7.16 3.38 0.83 20.79 4

4
Tute Deurali-Mangalbare Chauki-

Gufapokhari
22.54 7 17.81 8.99 5.18 1.33 33.31 2

5
Manebhanjyang-Heluwabesi-

Bumling-Budhabare-Chepchewa-
Chheskang (Solukhumbu)

103.30 90 5.34 4.46 2.56 0.65 13.00 5

6
Bumlingtar-Mangtewa-Yaphu-

Makalu-Pathivara
60 60 4.84 3.60 2.56 0.52 11.52 6

7
Tumlingtar-Lingling-Wana-Nagi-

Tesre-Sabhapokhari
97.56 85 2.14 2.19 0.75 0.20 5.28 7

8
Kitingdanda-Bihibare-Mulgoan 

(Kewa)-Leghuwa
16.70 4.8 55.00 15.00 20.00 10.00 100.00 1

Annex : 4.3.5
Scoring System for prioritisation of the proposed District Roads A for new construction

S.N Road name

Parameter Used for the Priorisation of Road Corridors and their corresponding Scores
Total 

Planed 
Length  

km

length for 
new 

constructi
on km
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1 09A008R
Kitingdanda-Bihibare-Mulgoan (Kewa)-
Leghuwa

16.7 4.8 55.00 15.00 20.00 10.00 100.00 1

2 09A007R Tute Deurali-Mangalbare Chauki-Gufapokhari 22.54 7 17.81 8.99 5.18 1.33 33.31 2

3 09A003R Chainpur-Nundhaki-Gufapokhari 43.15 17.27 13.91 5.90 4.17 1.29 25.28 3
4 09A010R Rammandir-Okharbote-Bagha-Nundhaki 30.26 12 9.41 7.16 3.38 0.83 20.79 4

5 09A006R
Manebhanjyang-Heluwabesi-Bumling-
Budhabare-Chepchewa-Chheskang 
(Solukhumbu)

103.3 90 5.34 4.46 2.56 0.65 13.00 5

6 09A011R
Bumlingtar-Mangtewa-Yaphu-Makalu-
Pathivara

60 60 4.84 3.60 2.56 0.52 11.52 6

7 09A09R
Tumlingtar-Lingling-Wana-Nagi-Tesre-
Sabhapokhari

97.56 85 2.14 2.19 0.75 0.20 5.28 7

8 09A004R
Khandbri-Dake-Barahbise-Phakuwa 
(Sabhapokhari)

48.83 25 1.69 1.76 0.77 0.15 4.37 8

422.34 301.07Total Length km

Annex : 4.3.6
Prioritized District Road A for Twenty Year DTPP  for New Costruction 

L
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m Parameter Used for the Priorisation of Road 
Corridors and their corresponding Scores

S.N Road code Road name

T
o

ta
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  L
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n
g

th
  k
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A B C D E F G
=(E/G)*100000

1 Okharbote-Mangalbare 19.71 10.88 7500 30200000 25 0.23 12.49

2
Mudhe Sanischare-Churidanda-Madimulkharka-
Mangalbare 29.38

15 6000 47500000 13 0.12 6.35

3 Sibuwa (Syabun)-Phachyang-Nagi 16 5.00 8500 17500000 49 0.44 24.42

4 Tumlingtar-Chewabesi-Heluwabesi 17.98 8 35000 32000000 109 1.00 55.00

5
Bihibare (Jaljala)-Chungkhurung-Malbase-
Chaunrikharka 16.74

7 4500
17500000

26 0.24 12.93

6 Chichila-Devitar-Barahbise 22.05 15 26000 55000000 47 0.43 23.77

7 Chainpur-Ratamate-Tikhedhunga 9.03 3.00 3000 10500000 29 0.26 14.37

8
Arunthan (Chainpur)-Thaldanda-Khamling 
(Baneshwor) 7

2.00 2500 7000000 36 0.33 17.96

9 Bhyangkhola-Harelo-Deurali (Diding)-Pakhuwa
23.38

20 35000 65000000 54 0.49 27.08

10
Bhandarichowk (chainpur)-Chapabhuin-
Kingring (Kharang) 5.9

3.09 3500 10815000 32 0.30 16.27

11
Pokhari (Siddakali and Siddapokhari)-Pyankot-
Chaurinkharka 15

12.47 5500 36175000 15 0.14 7.65

12 Arunthan-Angla-Tambebesi-Yaphu 21 20 43000 72500000 59 0.54 29.82

13
Lavinghill-Tallomalata-Thaldanda-Balaute 
(Matschepokhari) 10.84

8 8500 28000000 30 0.28 15.27

14 Magtewa-Tamku-Sukrabare-Budhabare 15 15 12000 52500000 23 0.21 11.49

15 Pathivara-Pawakhola 25 25 7500 67500000 11 0.10 5.59

16 Dake-Matschepokhari-Chichila 9 5 3700 17500000 21 0.19 10.63

Population /cost in 
one lacks

Annex : 4.4.1
Scoring of proposed District Roads B based on Population per unit Cost

Road name
Total Planned 

Length  km
length for new 

construction km co-efficient Score
S.N Population

Investment 
Cost 



1 Okharbote-Mangalbare 19.71 10.88 4198 386 0.16 2.39

2
Mudhe Sanischare-Churidanda-Madimulkharka-
Mangalbare 29.38

15 4000 267 0.11 1.65

3 Sibuwa (Syabun)-Phachyang-Nagi 16 5.00 6580 1316 0.54 8.17

4 Tumlingtar-Chewabesi-Heluwabesi 17.98 8 12000 1500 0.62 9.31

5 Bihibare (Jaljala)-Chungkhurung-Malbase- 16.74 7 4085 584 0.24 3.62

6 Chichila-Devitar-Barahbise 22.05 15 6763 451 0.19 2.80

7 Chainpur-Ratamate-Tikhedhunga 9.03 3.00 5159 1720 0.71 10.67

8
Arunthan (Chainpur)-Thaldanda-Khamling 
(Baneshwor) 7

2.00 4835 2418 1.00 15.00

9 Bhyangkhola-Harelo-Deurali (Diding)-Pakhuwa
23.38

20 5434 272 0.11 1.69

10
Bhandarichowk (chainpur)-Chapabhuin-
Kingring (Kharang) 5.9

3.09 5511 1783 0.74 11.07

11
Pokhari (Siddakali and Siddapokhari)-Pyankot-
Chaurinkharka 15

12.47 4538 364 0.15 2.26

12 Arunthan-Angla-Tambebesi-Yaphu 21 20 12000 600 0.25 3.72

13
Lavinghill-Tallomalata-Thaldanda-Balaute 
(Matschepokhari) 10.84

8 10697 1337 0.55 8.30

14 Magtewa-Tamku-Sukrabare-Budhabare 15 15 4500 300 0.12 1.86

15 Pathivara-Pawakhola 25 25 8500 340 0.14 2.11

16 Dake-Matschepokhari-Chichila 9 5 6276 1255 0.52 7.79

Cultivated 
land in 
ha/km

Annex : 4.4.2
 Scoring of proposed District Roads B based on Cultivated Land 

 co.efficient Score(15)S.N Road name
length for 

new 
construction 

Total 
Planned 
Length  

Cultivated 
land in ha



1 Okharbote-Mangalbare 19.71 10.88 4000 368 0.03 0.62

2
Mudhe Sanischare-Churidanda-
Madimulkharka-Mangalbare 29.38

15 14000 933 0.08 1.58

3 Sibuwa (Syabun)-Phachyang-Nagi 16 5.00 4930 986 0.08 1.67

4 Tumlingtar-Chewabesi-Heluwabesi 17.98 8 94500 11813 1.00 20.00

5
Bihibare (Jaljala)-Chungkhurung-Malbase-
Chaunrikharka 16.74

7 9477 1354 0.11 2.29

6 Chichila-Devitar-Barahbise 22.05 15 23509 1567 0.13 2.65

7 Chainpur-Ratamate-Tikhedhunga 9.03 3.00 10751 3584 0.30 6.07

8
Arunthan (Chainpur)-Thaldanda-Khamling 
(Baneshwor) 7

2.00 6800 3400 0.29 5.76

9
Bhyangkhola-Harelo-Deurali (Diding)-
Pakhuwa 23.38

20 30079 1504 0.13 2.55

10
Bhandarichowk (chainpur)-Chapabhuin-
Kingring (Kharang) 5.9

3.09 3295 1066 0.09 1.81

11
Pokhari (Siddakali and Siddapokhari)-
Pyankot-Chaurinkharka 15

12.47 9817 787 0.07 1.33

12 Arunthan-Angla-Tambebesi-Yaphu 21 20 65000 3250 0.28 5.50

13
Lavinghill-Tallomalata-Thaldanda-Balaute 
(Matschepokhari) 10.84

8 14307 1788 0.15 3.03

14 Magtewa-Tamku-Sukrabare-Budhabare 15 15 13660 911 0.08 1.54

15 Pathivara-Pawakhola 25 25 8605 344 0.03 0.58

16 Dake-Matschepokhari-Chichila 9 5 3343 669 0.06 1.13

Total 
Planned 
Length  

km

Annex : 4.4.3
Scoring  of proposed District Roads B based on Population multiply by walk hour

Co.efficient  Score(20)S.N
Population*
waking Hour

Pop.*Walki
ng Hour/km

length for new 
construction 

km
Road name



1 Okharbote-Mangalbare 19.71 10.88 7500 689 0.16 1.58

2
Mudhe Sanischare-Churidanda-
Madimulkharka-Mangalbare 29.38

15 4000 267 0.06 0.61

3 Sibuwa (Syabun)-Phachyang-Nagi 16 5.00 8500 1700 0.39 3.89

4 Tumlingtar-Chewabesi-Heluwabes 17.98 8 35000 4375 1.00 10.00

5
Bihibare (Jaljala)-Chungkhurung-Malbase-
Chaunrikharka 16.74

7 4500 643 0.15 1.47

6 Chichila-Devitar-Barahbise 22.05 15 26000 1733 0.40 3.96

7 Chainpur-Ratamate-Tikhedhunga 9.03 3.00 3500 1167 0.27 2.67

8
Arunthan (Chainpur)-Thaldanda-Khamling 
(Baneshwor) 7

2.00 2500 1250 0.29 2.86

9
Bhyangkhola-Harelo-Deurali (Diding)-
Pakhuwa 23.38

20 35000 1750 0.40 4.00

10
Bhandarichowk (chainpur)-Chapabhuin-
Kingring (Kharang) 5.9

3.09 3500 1133 0.26 2.59

11
Pokhari (Siddakali and Siddapokhari)-
Pyankot-Chaurinkharka 15

12.47 5500 441 0.10 1.01

12 Arunthan-Angla-Tambebesi-Yaphu 21 20 43000 2150 0.49 4.91

13
Lavinghill-Tallomalata-Thaldanda-Balaute 
(Matschepokhari) 10.84

8 8500 1063 0.24 2.43

14 Magtewa-Tamku-Sukrabare-Budhabare 15 15 12000 800 0.18 1.83

15 Pathivara-Pawakhola 25 25 25000 1000 0.23 2.29

16 Dake-Matschepokhari-Chichila 9 5 3700 740 0.17 1.69

 Population of dalit, 
poor, janazati of IZI 

  Population of 
dalit, poor, 

janazati of IZI 
./km

Co-efficient  Score(10)

Annex : 4.4.4
Scoring  of proposed District Roads B based on Population effected by  poor, Dalits and marginalized Janjatis/ethnic groups/communities in 

Road name

Total 
Planned 
Length  

km

length for 
new 

constructi
on km

S.N



Population 
served  per unit
cost (55)

Cultivated  
land  within 

zone of 
influence 

(15)

Population 
(20)

Link providing service to the 
areas inhabited by the poor, 

Dalits and marginalized 
Janjatis/ethnic 

groups/communities (10)

Total 
Score 
(100)

Rank

1 Okharbote-Mangalbare 19.71 10.88 12.49 2.39 0.62 1.58 17.08 12

2
Mudhe Sanischare-Churidanda-
Madimulkharka-Mangalbare 29.38

15 6.35 1.65 1.58 0.61 10.20 16

3 Sibuwa (Syabun)-Phachyang-Nagi 16 5.00 24.42 8.17 1.67 3.89 38.15 4

4 Tumlingtar-Chewabesi-Heluwabesi 17.98 8 55.00 9.31 20.00 10.00 94.31 1

5
Bihibare (Jaljala)-Chungkhurung-Malbase-
Chaunrikharka 16.74

7 12.93 3.62 2.29 1.47 20.31 11

6 Chichila-Devitar-Barahbise 22.05 15 23.77 2.80 2.65 3.96 33.18 7

7 Chainpur-Ratamate-Tikhedhunga 9.03 3.00 14.37 10.67 6.07 2.67 33.77 6

8
Arunthan (Chainpur)-Thaldanda-Khamling 
(Baneshwor) 7

2.00 17.96 15.00 5.76 2.86 41.57 3

9
Bhyangkhola-Harelo-Deurali (Diding)-
Pakhuwa 23.38

20 27.08 1.69 2.55 4.00 35.31 5

10
Bhandarichowk (chainpur)-Chapabhuin-
Kingring (Kharang) 5.9

3.09 16.27 11.07 1.81 2.59 31.73 8

11
Pokhari (Siddakali and Siddapokhari)-
Pyankot-Chaurinkharka 15

12.47 7.65 2.26 1.33 1.01 12.24 14

12 Arunthan-Angla-Tambebesi-Yaphu 21 20 29.82 3.72 5.50 4.91 43.96 2

13
Lavinghill-Tallomalata-Thaldanda-Balaute 
(Matschepokhari) 10.84

8 15.27 8.30 3.03 2.43 29.02 9

14 Magtewa-Tamku-Sukrabare-Budhabare 15 15 11.49 1.86 1.54 1.83 16.73 13

15 Pathivara-Pawakhola 25 25 5.59 2.11 0.58 2.29 10.57 15

16 Dake-Matschepokhari-Chichila 9 5 10.63 7.79 1.13 1.69 21.24 10

Annex : 4.4.5
Agreegate Scoring of proposed District Roads B 

S.N Road name

Parameter Used for the Priorisation of Road Corridors and their corresponding Score
Total 

Target 
Length  

km

length for 
new 

constructi
on km



 
 
 
 
 
 
 

Annex V  
Existing Trail Bridge and Allocated Budget for Trail 

Bridge 



District-wise plan - 2009/10 to 2013/14 (5 years) for Routine Maintenance

2009/10 2010/11 2011/12 2012/13 2013/14 Total 2009/10 2010/11 2011/12 2012/13 2013/14 Total
1 Sangkhuwasabha 95 101 108 115 122 541 285,000.00             303,000.00       324,000.00       345,000.00       366,000.00       1,623,000.00       

District-wise plan - 2009/10 to 2013/14 (5 years) for Major Maintenance

2009/10 2010/11 2011/12 2012/13 2013/14 Total 2009/10 2010/11 2011/12 2012/13 2013/14 Total
1 Sangkhuwasabha 1 1 1 1 1 5 800,000.00             800,000.00       800,000.00       800,000.00       800,000.00       4,000,000.00       

District-wise plan - 2009/10 to 2013/14 (5 years) for New Construction Bridges

2009/10 2010/11 2011/12 2012/13 2013/14 Total 2009/10 2010/11 2011/12 2012/13 2013/14 Total
1 Sangkhuwasabha 4 6 7 7 7 31 6,375,000.00          9,562,500.00    11,156,250.0    11,156,250.0    11,156,250.0    49,406,250.00     

District-wise plan - 2009/10 to 2013/14 (5 years) for Access Trail Improvement

2009/10 2010/11 2011/12 2012/13 2013/14 Total 2009/10 2010/11 2011/12 2012/13 2013/14 Total
1 Sangkhuwasabha 3 3 3 3 3 15 300,000.00             300,000.00       300,000.00       300,000.00       300,000.00       1,500,000.00       

Number of Bridges Total budget in NRs.

SN District
Number of Bridges Total budget in NRs.

SN District

SN District
Number of Bridges Total budget in NRs.

Annex: 5.1

SN District
Number of Bridges Total budget in NRs.



Right Bank Left Bank Type Span HH Population Dalit Janajati Minorities other poor Total No %

1 9502318064 Mawadin Mawadin Sikuwa khola Sikuwa Suspended 35 88,200 600 4,000 0 2750 0 600 3,350 84
2 95027180612 Madi Mulkhara Madi Mulkhara Phudung Kerabari Phedi Suspended 45 132,300 590 3,360 120 1620 0 666 2,406 72
3 9500418065 Sishubakhola Bala Sisuwa khola Sisuwatar Suspended 45 170,100 117 702 0 702 0 0 702 100
4 95014180614 Pawakhola Pawakhola Irkhuwa khola Sirutar Suspended 48 213,696 340 2,090 92 1998 0 0 2,090 100
5 9502418064 Noondhaki Noondhaki Chhage khola Jamuna Phedi Suspended 35 80,850 103 950 15 700 0 130 845 89
6 9501018063 Yafu Yafu Pikhuwa khola Pikhuwa Suspended 38 175,560 133 798 12 786 0 0 798 100

7 9500718065 Makalu Pathibhara Kasuwa khola Kasuwa Suspended 75 283,500 35 210 6 204 0 0 210 100

8 9501018064 Yafu Makalu Aapsuwa khola Aapsuwa Suspended 85 321,300 100 600 30 570 0 0 600 100
9 95014180617 Pawakhola Pawakhola Lekhsuwa khola Lekhsuwa Suspended 57 167,580 74 443 0 443 0 0 443 100
10 95014180615 Pawakhola Pawakhola Amsuwa khola Khani Phedi Suspended 38 111,720 120 650 20 620 0 0 640 98
11 9500918065 Pathibhara Pathibhara Arun Sirutar Suspended 70 294,000 65 390 36 354 0 0 390 100

Bridge Number River Name
Bridge

Annex: 5.2

Place Name
Prilimary 

Cost est NRs.

Prospective Bridge ( Major Maintenance)

Rank
Total Marginalized PopulationVDC/Municipality



Right Bank Left Bank
Gained 

(hrs)
Roadhea
d (day)

Type Span HH
Populati

on
Dalit Janajati

Minoriti
es

other 
poor

Total No %

1 09500418064 Sishubakhola Bala Sisuw khola Budhabare 
bazar

6.96 1 Suspended 95 1,577,000 850 6,750 275 1,700 0 4,750 6,725 100

2 09500418064 Sitalpati Khadbari 
Municipality

Chewa khola Chewabesi 9.38 2 Suspended 30 378,076 800 4,800 700 2,350 0 1,750 4,800 100

3 09501918062 Jaljala Shavapkhori Chewa khola Bokale 4 2 Suspended 72 892,800 850 4,250 375 3,475 0 400 4,250 100
4 09501218061 Hatiya Hatiya Arun nadi Dasem 12 11 Suspended 80 1,856,000 211 1,266 6 1,260 0 0 1,266 100

5 09300118061 Keurepani Khadbari 
Municipality

Arun Maghitar 8.8 1 Suspended 148 3,312,288 950 5,750 300 2,900 0 2,100 5,300 92

6 09501618061 Dhupu Shyaboon Sabha khola Sabha khola 2.5 3 Suspended 75 1,485,000 1,000 6,000 360 4,740 0 500 5,600 93
7 09501918061 Jaljala Chainpur Chewa khola Satibante 2.48 1.5 Suspended 50 870,000 850 5,150 525 3,050 0 1,025 4,600 89

8 09500318062 Sishubakhola Mangtewa Keksuwa khola Keksuwa Bagar 6.98 1.5 Suspended 55 649,000 650 4,020 350 1,750 0 1,700 3,800 95

9 09500418062 Sishubakhola Sishubankhola Sishubakhola Tagada 5 2 Suspended 75 930,000 430 2,150 0 350 0 1,650 2,000 93
10 09500418063 Maglewa Sishubankhola Newa khola Tengchungtar 3.25 2 Suspended 56 1,010,100 750 4,000 0 1,750 0 2,250 4,000 100

11 09500118062 Khadbari 
Municipality

Khadbari 
Municipality

Betine khola Betini 3 1 Suspended 37 409,920 875 6,300 850 2,675 0 1,875 5,400 86

12 09503018062 Madi Murkharka Tamaphok Katike khola Katike Dovan 4 1 Suspended 9 1,008,000 940 5,400 96 760 0 3,500 4,356 81
13 095014180621 Pawakhola Pawakhola Basuwa khola Baidhan Phedi 7 2 Suspended 38 691,600 370 2,220 99 1,122 0 500 1,721 78

14 09502718066 Madi Murkharka Madi Murkharka Sano Arorang 
khola

Kanpur 3 2 Suspended 30 372,000 525 3,150 186 1,854 0 1,110 3,150 100

15 09502718061 Madi Murkharka Madi Murkharka Maya khola Kabhere Phedi 3.4 1 Suspended 45 504,000 450 2,700 210 1,500 0 990 2,700 100

16 09501618063 Dhupu Shavapkhori Sava khola Kholrrang 
sansari dan

1.6 3 Suspended 72 979,200 650 3,900 313 2,297 0 1,290 3,900 100

17 09502718062 Madi Murkharka Madi Murkharka Maya khola Gursha 2.92 2 Suspended 34 421,600 469 2,814 150 990 0 1,674 2,814 100

18 09500218062 Sitalpati Khadbari 
Municipality

Chewa khola Dhobhanetar 1.89 1 Suspended 39 433,664 750 4,780 1,222 1,278 0 1,380 3,880 81

19 09502718067 Madi Murkharka Madi Murkharka
Kavre Phudung 

khola
Kavre 6 1 Suspended 55 913,000 290 1,800 150 620 0 670 1,440 80

20 09502718065 Madi Murkharka Madi Murkharka Sano Arorang 
khola

Kanpur 4 1 Truss 23 841,800 240 1,440 0 1,110 0 330 1,440 100

21 09502718064 Madi Murkharka Madi Murkharka Thulo Arorang 
khola

Kanpur 4 1 Suspended 47 526,400 240 1,440 0 1,110 0 330 1,440 100

22 09502118065 Kharang Aakhibhuie Piluwa khola Hurthrum 3 1.5 Suspended 110 1,298,000 495 2,970 533 2,040 0 105 2,678 90
23 09500618066 Bala Bala Pikuwa khola Kuwadak 5 2 Suspended 72 892,800 335 1,920 30 890 0 340 1,260 66
24 09502118063 Mamling Aakhibhuie Thute khola Achambu 3 2 Suspended 75 885,000 854 5,005 587 1,710 0 2,690 4,987 100
25 09500918061 Noom Pathibhara Arun Nadi Arun 8 5 Suspended 120 1,920,000 75 450 60 290 0 100 450 100

26 09502218065 Shyaboon Shyaboon Rithe 
Manglabare

Rithe 
Manglabare

3 1 Suspended 65 728,000 780 3,650 260 1,650 0 1,600 3,510 96

27 09300118063 Khadbari 
Municipality

Dhupu Pangtha khola Barhanjyang 2 0.5 Suspended 30 318,000 450 2,250 130 1,500 0 375 2,005 89

Total Marginalized PopulationVDC/Municipality

Bridge Number River Name

Distance Bridge

Annex: 5.3

Place Name
Prilimary 
Cost est 

NRs.

Prospective Bridge

Ran
k



Right Bank Left Bank
Gained 

(hrs)
Roadhea
d (day)

Type Span HH
Populati

on
Dalit Janajati

Minoriti
es

other 
poor

Total No %

Total Marginalized PopulationVDC/Municipality

Bridge Number River Name

Distance Bridge

Annex: 5.3

Place Name
Prilimary 
Cost est 

NRs.

Prospective Bridge

Ran
k

28 095027180611 Madi Murkharka Madi Murkharka Maya khola Dhade goan 3.79 1 Suspended 27 969,900 275 2,790 150 690 0 1,560 2,400 86

29 09501418061 Pawakhola Pawakhola Dhupu khola Dhupi 28 6 Suspended 40 688,000 25 150 0 150 0 0 150 100
30 09502218061 Shyaboon Shyaboon Kusuwa khola Mahabir 3 3 Suspended 28 1,114,400 219 1,314 114 828 0 372 1,314 100

31 09500518065 Kulung Tamphu Sankhuwa 
khola

Bumling 3.4 4 Suspended 106 1,568,800 143 858 78 408 0 372 858 100

32 095000818065 Noom Makalu Arun nadi Makalu Arun 1.76 4 Suspended 75 1,110,000 275 1,650 60 1,590 0 0 1,650 100

33 09501218069 Hatiya Hatiya Chhangarak 
khola

Chhangarak 7 3.2 Suspended 35 484,400 270 1,620 8 1,612 0 0 1,620 100

34 09502118063 Sishubakhola Bala Sisuw khola Dewa Dovan 3.4 4 Suspended 95 1,406,000 138 828 0 828 0 0 828 100
35 09500618064 Pawakhola Pawakhola Ikhuwa Lingkhim 2 2 Suspended 65 806,000 215 1,500 7 1,493 0 0 1,500 100
36 09500718063 Makalu Makalu Ipsuwa khola Ipsuwa 2 5 Suspended 74 1,187,200 210 1,260 48 1,212 0 0 1,260 100
37 09502418021 Noondhaki Noondhki Chang Khola Sijongma 6.2 3 Suspended 60 816,000 125 799 21 736 0 42 799 100

38 09502318062 Mawadin Mawadin Lakhuwa Khola Mahadevthan 2.2 0.5 Suspended 44 466,400 365 2,190 0 2,040 0 967 3,007 137

39 09500618063 Sishubakhola Bala Sishubakhola Bakhamlnum 3.2 5 Suspended 60 960,000 123 738 12 726 0 0 738 100
40 095014180612 Pawakhola Pawakhola Ikhuwa khola Nebhare 4.36 3 Suspended 55 748,000 122 814 0 789 0 25 814 100

41 09502318063 Mawadin Mawadin Lakhuwa Khola Manepari 2.67 0.5 Suspended 52 551,200 265 1,590 20 650 0 390 1,060 67

42 09500318061 Mangtewa Sitalpati Arun Simale Phedi 3.74 1 Suspended 130 2,912,000 300 2,150 220 750 0 900 1,870 87
43 0950718061 Noom Makalu Arun nadi Biskam 1 4 Suspended 90 1,332,000 350 2,100 60 2,040 0 0 2,100 100

44 095014180620 Pawakhola Pawakhola Amkhuwa 
Khola

Haitar 10 2 Suspended 40 496,000 110 660 55 505 0 0 560 85

45 09500918064 Pathibhara Pawakhola Arun Savatar 2 2 Suspended 120 2,184,000 175 1,050 76 885 0 0 961 92
46 09502618064 Siddhakali Noondhki Tupuwa Khola Tupuwa 3.54 1 Truss 28 1,024,800 162 1,090 110 390 0 360 860 79
47 09501818067 Bharabishebazar Shavapkhori Sava khola Barabise 1 0.5 Suspended 40 632,000 400 2,000 350 1,400 0 156 1,906 95
48 09501718061 Masteypokhari Masteypokhari Arrong Khola Tilbari 1.7 4 Suspended 55 1,177,000 541 3,246 264 2,718 0 264 3,246 100

49 09501518063 Bharabishebazar Bharabishebaza
r

Yaksawa Khola Yaksawa 1.67 6 Suspended 78 1,341,600 216 1,296 37 1,175 0 84 1,296 100

50 09500318063 Mangtewa Mangtewa Baguwa khola Yangdev 2.98 1.5 Suspended 47 554,600 389 1,830 30 740 0 950 1,720 94
51 09500818061 Pathibhara Noom Arun nadi Hembiya 3.41 5 Suspended 120 1,920,000 85 510 72 438 0 0 510 100

52 09502518062 Siddhapokhari Siddhapokhari Khekuwa khola Sanske dovan 2 0.5 Suspended 70 742,000 250 1,450 110 700 0 600 1,410 97

53 09501118063 Chepuwa Cheapuwa Hokchu khola Hokuchu 2.8 4 Suspended 70 1,036,000 253 1,771 9 1,762 0 0 1,771 100

54 09502318063 Mawadin Mawadin Sirkhuwa khola Fating Puchhar 2.2 0.5 Suspended 45 477,000 255 1,530 117 1,195 0 79 1,391 91

55 09501018062 Yafu Yafu Yangden khola Yangden 3.56 3 Suspended 68 924,800 385 1,790 175 810 0 660 1,645 92

56 09502718069 Madi Murkharka Madi Murkharka Oirang khola Kanpur 4 0.5 Suspended 55 583,000 300 1,800 0 600 0 666 1,266 70

57 095014180618 Pawakhola Pawakhola Irkhuwa khola Sirutar 2 2 Suspended 42 520,800 115 800 7 793 0 0 800 100
58 09500418061 Sishubakhola Sishubankhola Kaiku khola Kaiku 4 4 Suspended 60 888,000 116 696 0 696 0 0 696 100
59 09501518061 Bharabishebazar Shavapkhori Sabha khola Sabha khola 3 4 Suspended 72 1,065,600 75 450 0 414 0 36 450 100



Right Bank Left Bank
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Roadhea
d (day)

Type Span HH
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on
Dalit Janajati
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Annex: 5.3

Place Name
Prilimary 
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k

60 095014180616 Pawakhola Pawakhola Khangwa khola Khangwa 2.3 3 Suspended 25 995,000 187 1,165 0 1,165 0 0 1,165 100

61 09501718063 Masteypokhari Masteypokhari Dhanggre khola Dhanggre 2 4 Suspended 30 444,000 260 1,560 96 1,284 0 180 1,560 100

62 09500718064 Yafu Makalu Aapsuwa khola Aapsuwa 2.7 5 Suspended 56 896,000 108 648 6 642 0 0 648 100

63 09502418062 Noondhaki Noondhki Thanguwa 
khola

Bhir Goan 2.5 1 Suspended 65 728,000 190 1,215 9 1,156 0 27 1,192 98

64 09500618065 Bala Bala Kali khola Bedhi kharka 2 2.5 Suspended 40 520,000 340 1,500 185 800 0 510 1,495 100

65 09500618062 Bala Tamphu Sankhuwa 
khola

Sisuwatar 1.34 4 Suspended 40 592,000 148 888 0 888 0 0 888 100

66 09502118062 Aakhibhuie Aakhibhuie Muluwa khola Mulgoun 6 1 Suspended 81 901,600 290 1,450 90 700 0 250 1,040 72
67 095002218064 Shyaboon Shyaboon Kusuwa khola Kaijale 1.5 0.5 Suspended 70 742,000 205 1,235 28 1,151 0 0 1,179 95

68 09500518063 Bala Tamphu Sankhuwa 
khola

Ibhang khola 2.85 6 Suspended 38 653,600 133 798 12 786 0 0 798 100

69 09501818061 Shavapokhari Shavapkhori Chinde khola Chinde khola 2 5 Suspended 39 624,000 122 732 6 588 0 24 618 84

70 09501518061 Bharabishebazar Bharabishebaza
r

Thanguwa 
khola

Thaguwa khola 3 4 Suspended 36 532,800 93 558 0 558 0 0 558 100

71 09501518065 Bharabishebazar Shavapkhori Sava khola Saunetar 1.4 1 Suspended 60 672,000 160 800 50 450 0 250 750 94
72 09501618064 Dhupu Dhupu Dhupu khola Dhupu Sera 2.3 1 Truss 13 475,800 300 1,500 70 500 0 750 1,320 88
73 09501118064 Chepuwa Cheapuwa Arun Humsur Phedi 2 4 Suspended 118 1,746,400 77 509 0 509 0 0 509 100
74 09503018061 Madi Murkharka Tamaphok Maya khola Katike 1.77 0.5 Suspended 88 932,800 630 3,870 178 1,950 0 1,014 3,142 81

75 09502218062 Dhupu Shyaboon Sava khola Banduke Dovan 1 0.5 Suspended 65 1,027,000 650 3,250 85 2,000 0 600 2,685 83

76 09502518061 Siddhapokhari Shavapkhori Sewa khola Haitar Kharka 3 0.5 Suspended 42 445,200 90 590 0 350 0 240 590 100
77 09501818062 Shavapokhari Shavapkhori Majuwa khola Majuwa 3.5 5 Suspended 25 400,000 83 498 0 456 0 42 498 100
78 09501218067 Hatiya Hatiya Riju khola Bakhim 2 3.5 Suspended 40 568,000 270 1,620 8 1,612 0 0 1,620 100
79 09502518063 Siddhapokhari Siddhapokhari Jhutre khola Machhebung 2.17 1 Truss 23 841,800 125 750 54 616 0 35 705 94

80 09501518064 Bharabishebazar Bharabishebaza
r

Pikuwa khola Pikhuwa 1.25 1 Suspended 24 398,400 240 1,140 40 861 0 114 1,015 89

81 09500918063 Pathibhara Pawakhola Arun Nadi Samatar 4.7 6 Suspended 125 4,300,000 88 548 60 488 0 0 548 100
82 09501918063 Jaljala Siddhapokhari Hewa khola Oringa 2 0.2 Suspended 90 921,600 125 750 40 710 0 0 750 100

83 095027180610 Madi Murkharka Madi Murkharka Mahavir khola Kanpur 6 0.5 Suspended 45 477,000 110 550 0 233 0 200 433 79

84 09501318062 Hatiya Kimathanka Chokang Chokang 1 4 Suspended 55 814,000 470 2,880 10 2,862 0 0 2,872 100
85 09501418063 Pathibhara Pawakhola Arun Nade Haitar 6 6 Suspended 125 4,300,000 65 390 30 360 0 0 390 100
86 09502418064 Noondhaki Mawadin Yawara khola Yawara 3 1 Suspended 130 2,912,000 525 3,030 170 765 0 1,910 2,845 94
87 09502218063 Shyaboon Shyaboon Kusuwa khola Malbanse 1.5 0.5 Suspended 65 689,000 130 780 128 549 0 35 712 91
88 09501218062 Hatiya Hatiya Huksang Hatiya 2.9 4 Truss 15 621,000 140 849 11 898 0 0 909 107
89 09501218063 Hatiya Hatiya Hangdak Chembu 2 3.5 Truss 27 1,096,200 160 1,260 8 1,237 0 0 1,245 99
90 09501218068 Hatiya Hatiya Tiju khola Jamorang 1.5 3.5 Suspended 35 497,000 270 1,620 8 1,612 0 0 1,620 100
91 095012180610 Hatiya Hatiya Chunam Talam 1.5 3.5 Suspended 45 639,000 270 1,620 8 1,612 0 0 1,620 100
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Place Name
Prilimary 
Cost est 

NRs.

Prospective Bridge

Ran
k

92 095014180619 Pawakhola Pawakhola Pewa khola Deurali 3.12 2 Suspended 40 496,000 73 451 0 454 0 0 454 101

93 09500818063 Noom Noom Tunguwa khola Tungguwa 1.4 3 Truss 12 477,600 70 420 48 372 0 0 420 100

94 09501418067 Pawakhola Pawakhola Amsuwa khola Amsuwa 1.3 6 Suspended 34 584,800 95 570 30 540 0 0 570 100

95 09501718062 Masteypokhari Masteypokhari Khamalbote 
khola

Joubari 7.9 4 Suspended 24 347,800 22 132 78 42 0 12 132 100

96 09501118061 Chepuwa Kimathanka Chokang Chokang 1 13 Truss 30 1674000 82 492 0 492 0 0 492 100
97 09501218064 Hatiya Hatiya Sangju Dangek 1 3.5 Truss 27 1,096,200 325 1,950 10 1,940 0 0 1950 100

98 09501518066 Bharabishebazar Masteypokhari Langkhuwa 
khola

Langkhuwa 
khola

1 0.5 Suspended 50 530,000 165 915 97 595 0 80 772 84

99 09500518064 Tamphu Tamphu Alubha khola Alubha khola 2 6 Truss 25 1,115,000 119 700 0 700 0 0 700 100
100 09501618065 Dhupu Shavapkhori Sava khola Dhupu Sera 1.5 1 Suspended 55 913,000 200 1,000 40 450 0 350 840 84

101 095000518061 Tamphu Tamphu Aalubha khola Aalubha Dovan 2 5 Suspended 45 720,000 78 446 0 446 0 0 446 100

102 09501418061 Pathibhara Pathibhara Arun Nadi Sirutar 4 6 Suspended 130 4,472,000 60 360 24 336 0 0 360 100
103 09500818062 Noom Noom Induwa khola Induwa 2 4 Suspended 40 592,000 45 270 6 264 0 0 270 100
104 095014180613 Pawakhola Pawakhola Leksuwa khola Limbutar 1 2 Suspended 60 744,000 74 443 0 443 0 0 443 100

105 09501418065 Pawakhola Pawakhola Kangduwa 
khola

Kangduwa 2.57 6 Truss 32 1,427,200 31 186 0 186 0 0 186 100

106 09501818065 Shavapokhari Shavapkhori Sang khola Chauki Goan 2.18 1 Truss 30 1,098,000 110 550 20 220 0 200 440 80

107 09501318061 Kimathanka Kimathanka Dhungkapa 
khola

Dhupu 1 13 Truss 15 837,000 82 492 0 492 0 0 492 100

108 09501418062 Pawakhola Pawakhola Baswa khola Baswa 0.88 5 Suspended 45 720,000 90 540 6 534 0 0 540 100

109 09502718063 Madi Murkharka Madi Murkharka Waling khola Phungland 2 1.5 Suspended 41 483,800 47 282 12 174 0 96 282 100

110 09501618062 Dhupu Dhupu Dhupu khola Dhupu 1 3 Truss 30 1,194,000 185 1,110 96 354 0 660 1110 100
111 09500818064 Noom Noom Rato khola Rato khola 1.35 3 Truss 32 1,273,600 39 234 0 234 0 0 234 100
112 09501118065 Chepuwa Kimathanka Chhang khola Chhokang 1 4 Suspended 62 917,600 95 665 0 665 0 0 665 100

113 09502418065 Siddhakali Noondhki Tupuwa Khola Tupuwa 
Malbanse

1 1 Truss 28 1,024,800 162 990 100 340 0 360 800 81

114 09501118062 Chepuwa Cheapuwa Gatte khola Chepuwa 1 4 Suspended 45 963,000 175 390 0 850 0 0 850 218
115 09501218066 Hatiya Hatiya Logoma Hatiya 1 5 Truss 25 1,075,000 65 690 8 382 0 0 390 57
116 09501218065 Hatiya Hatiya Gatte khola Hangdengma 1 3.5 Truss 25 1,015,000 105 108 8 682 0 0 690 639
117 095014180610 Pawakhola Pawakhola Kali khola Kali khola 4.32 6 Suspension 35 1,120,000 18 336 0 108 0 0 108 32

118 09500518062 Tamphu Tamphu Chinkhuwa 
khola

Chingkhuwa 1.3 5 Truss 26 1,118,000 56 336 0 336 0 0 336 100
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Total budget in 
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Number of 
Bridges

Total budget in 
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Number of 
Bridges

Total budget in 
NRs.

2010/11 95         285,000.00 1 800,000.00     4      6,375,000.0             7,460,000.00 
2011/12 101         303,000.00 1 800,000.00     6      9,562,500.0           10,665,500.00 
2012/13 108         324,000.00 1 800,000.00     7    11,156,250.0           12,280,250.00 
2013/14 115         345,000.00 1 800,000.00     7    11,156,250.0           12,301,250.00 
2014/15 122         366,000.00 1 800,000.00     7    11,156,250.0           12,322,250.00 

Total 541      1,623,000.00 5       4,000,000.0 31    49,406,250.0           55,029,250.00 

Annex: 5.4

Year Total Budget NRs

Projected Financial Plan for Trail Bridges                                                       NRs.

New Construction BridgesRoutine Maintenance Major Maintenance Bridges



Routine Maintenance  
(No.of Bridge)

Major Maintenance 
(No.of Bridge)

New Construction 
(No.of Bridge)

067/68 95 1 4

068/69 101 1 6

069/70 108 1 7

070/71 115 1 7

071/72 122 1 7
Total 541 5 31

Annex: 5.5
Projected Financial Plan for Trail Bridges                    

NRs.

Year-Wise Target 
Year
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PHOTOGRAPHS 



PHOTOGRAPHS 

 

Photo 1: Khadbari Bazaar        Photo 2: Chainpur Bazaar 

 

 

 

 

 

 

 

Photo 3: District Road               Photo 4: Field Team Using GPS  

                     

 

 

 

 

Photo 5: DTICC Meeting                                            Photo 6: RA in Market Survey   



 

ANNEX VII  
Meeting Minutes 
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